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© Claire McEvoy – Kenya 

Children attend class at Kibos Primary School in Kisumu, Western Kenya. The school has received about 10 

children withdrawn from child labour since 2013; members of the community child labour committee brought 

the children to the school.  

EXECUTIVE SUMMARY 
Background 

Omar’s Dream is a programme that aims to end child labour. It has been inspired by the 
experiences of the Mamidipudi Venkatarangaiya Foundation (MVF) in India, which has worked 
on getting children out of work and into school for almost 25 years. It uses an area-based 
approach that aims to eradicate all forms of child labour and create child labour-free zones 
(CLFZs) where children do not work and receive regular, full-time, good-quality education. 
Omar’s Dream is coordinated and partly implemented by Hivos as part of the Stop Child Labour 
(SCL) programme, and its present three-year programme (2012 to 2015) has been 
implemented in Ethiopia, Ghana, Kenya, Morocco, Uganda and Zimbabwe. MVF in India has 
also been funded by Stichting Kinderpostzegels Nederland (SKN) during this time period, but 
not as part of Omar’s Dream. 

The purpose of the evaluation is to describe and document the CLFZ approach to find out 
whether it works, as well as how and why it works and whether the results are sustainable. 
There is no single ‘it’, no ‘one-size-fits-all’ version of the CLFZ approach; it is not a fixed 
recipe. In each context, it is applied with varying components depending on the local context 
and implementing organizations’ understanding. It is the explicit aim of this evaluation to 
capture and critically assess this ‘diversity in uniformity’.  A particular focus has been placed 
on the effectiveness and sustainability of the CLFZ model. 
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Evaluation Methods 

The evaluation was conducted between January and May 2015 and covered 37 localities in 
seven countries (out of the 77 distinct geographical areas targeted by Omar’s Dream and 
MVF). The approaches taken to choose the selected localities are detailed in the 
methodology section of this report. The evaluation team consisted of six persons, who visited 
all seven countries to observe the intervention areas, meet and interview stakeholders, and 
assess outcomes and implementation. The evaluation team collected data through 
interviews, focus group discussions, surveys and observation in the intervention areas, as 
well as in some neighbouring communities. The evaluation team first described each of the 
projects in country case studies, then conducted a comparative analysis of the country 
experiences in the form of qualitative synthesis – supplemented by qualitative comparative 
analysis (QCA)1.  

Effectiveness 

In the context of this evaluation, we have understood effectiveness to mean the extent to 
which the various projects in the seven countries have potential to create CLFZs according to 
the seven criteria, that have been established by Hivos and the Omar’s Dream Programme, 
that define such zones. The criteria are quite diverse, and hence it is not surprising that the 
evaluation shows varying degrees of progress and achievement in each. 

• ‘The sustained norm within a community has become that ‘no child should work’ is 
one criterion in which notable progress has been made. Generally, those involved in 
project activities in some capacity are able to articulate some of the negative effects of 
child labour; this could include, for example, the parents of children who have been 
withdrawn from labour or who are at risk of entering labour. Rhetorically, at least, the 
anti-child labour sentiment is expressed fairly consistently by targeted communities.  

• ‘The school is developed as an institution that takes care of all aspects of a child’s 
development’ is undoubtedly a tall order, but even when the goal is limited to 
improved education facilities, the findings are not stellar. While there are often school 
facilities, the degree to which they are in good condition, have resources and are 
staffed by people with a good understanding of how to support child development is 
very limited.  

• ‘Community takes ownership of child rights’ is an essential element in ensuring 
sustainability, and findings varied in the areas visited. In some communities, the 
establishment of clubs or committees has started to address this criterion. The degree 
to which these structures become permanent working fixtures of community 
leadership remains to be seen, but their establishment is a first step in the right 
direction.  

• ‘Neighbouring communities change their norms’ is a criterion requiring that many of 
the other criteria have been met so that neighbouring communities have something to 
emulate. This also suggests that it could be reasonable to expect that ‘spread effect’ –
the adoption of CLFZ practices by neighbouring communities – would take a long time 
to materialise. Therefore, it is unsurprising that there is very little evidence of spread 
effect amongst the visited countries that currently implement the Omar’s Dream 

                                                           
1 Annex 3 to this report includes summaries of the country case study reports. 
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programme. However, there is some indication that communities request support from 
the implementing partner after hearing that they are involved in neighbouring areas. 
This cannot be categorised as real ‘spread effect’ since requesting support could be 
the result of a desire to gain programme incentives rather than an understanding of 
the overall programme objective and a collective belief that their community should 
aim to become child labour-free. However, it is also possible that the requests for 
assistance are triggered by a genuine desire to address the child labour issue.  

• ‘Institutions are sensitised to reduce the barriers to communities changing their norm 
to ‘no child should work’ is a type of engagement that can serve as a platform from 
which further normative change can emerge. Arguably, this is one of the elements 
that can be tackled early in a CLFZ project. This element can be keenly tied to 
advocacy efforts. Given that efforts in some countries included far more policy 
engagement than others (see chapter 3), it is unsurprising that the evidence here 
varied. Indeed, there was some evidence of work to actively engage employers in the 
discussion and have them support child labour-free initiatives, for example. However, 
for the most part, engagement has not appeared to be a central component of the 
majority of interventions, but rather a secondary element.  

• ‘All children are in schools and enjoy their right to education in the project area.’ It is 
fair to say that the most substantial progress has been made in this criterion across all 
cases examined. While school facilities’ conditions have varied, and children engaged 
in labour while attending school in many areas, the focus on education as a key 
element in working toward the eradication of child labour is noticeable and progress 
visible.  

• ‘The project area becomes a resource centre for all other areas in the country’. Like 
spread effect, this criterion requires the time needed for CLFZs to become 
consolidated and known. However, it also requires other factors – for example, 
accessibility; it is far harder for an area to become a resource to others when it is very 
isolated. Given the individual projects’ limited implementation timeline, it is not 
surprising that we found no evidence of areas becoming resource centres. However, 
this could change as the interventions mature. We found evidence that implementing 
partners have become noted voices at the national level on child labour issues, 
although this is not quite the same.  

With the exception of Morocco, where very few activities have been implemented, the 
projects are partially effective and do have the potential – at some point in the future – to 
make sufficient progress toward reaching their goal of creating CLFZs.  

The analysis of outcomes shows that there are no zones completely free of child labour in 
any of the project areas. However, of the 37 areas visited, we concluded that the projects 
have made good progress toward becoming CLFZs in 22 areas (59 per cent of the areas 
visited). In these 22 areas, children have been taken out of labour and put into schools, 
organisational structures have been set up to make sure all children go to school and are not 
forced back to labour, norms around education have changed, and some communities have 
the potential to become role models on how to address child labour. 
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What are the differences and similarities among the projects and areas? In practice, each 
area is unique, and there are (and should be) many differences in implementation and goal 
achievement. The main similarities among the sites are: 

• Project budgets’ size varies, but within a relatively small range. This is surprising 
considering how different the countries are and what the projects have accomplished. 

• The overarching CLFZ concept has been maintained; even though it has been 
developed and refined, in practice, it has remained the same at an overarching level. 

• The two areas in which the great majority of projects have focused their efforts 
include: 

o Withdrawing children from labour and (re)integrating them in schools and/or 
keeping those at risk of dropping out in school. 

o Conducting advocacy within the geographic area to embrace the norm that no 
children should work and all children should be in school. 

• All projects have adopted, and in many cased adapted, strategies from MVF to suit 
the local context. 

There are many differences in design and implementation in the seven countries. Trade 
unions, for example, have a different constituency and national reach from community service 
organisations (CSOs2). In some countries, there are networks or coalitions of organisations 
implementing the projects; in other countries, just one organisation. Institutional 
arrangements, coordination and division of labour also vary. 

Probably the most interesting question is whether it is possible to associate any of these 
differences with project success. The evaluation can point to different levels of success in the 
geographic areas, but we cannot aggregate these patterns to the country level, as there are 
too many external variables involved. What, then, are the major implications of the variety of 
contexts? They include: 

• The projects have made progress in areas that could be considered both ‘easy to 
work in’ and areas that could be considered ‘difficult’.  

• The projects that have made less progress – and even failed – are also found in quite 
diverse areas. 

• There does not seem to be any overarching pattern related to the connection between 
project achievements and the sum of contextual factors. 

• In areas where the interventions have been successful, there has often been a history 
of previous child rights interventions by the same or by other organisations.  

• There are lessons to be learned at a more specific level: 
o Progress in bringing children from labour into school seems to happen more 

often in areas where the local economy is growing and other improvements 
occur (for example, in relation to access to water, sanitation and transport). 

o Progress in changing norms around child labour seems to happen more often 
in communities with low income inequality, low migration, the presence of 
secondary education, higher literacy levels and in rural areas. 

o Progress in establishing community organisations to monitor child rights and 
ensure that children are in school cannot be associated with any contextual 
factors. 

                                                           
2 It is common to use ’CSO’ as an acronym for ’civil society organisation’, but in this report we use it to denote ’community 

service organisation’. 
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o Progress in establishing the community as a role model and in disseminating 
experiences requires progress in relation to all of the other criteria. Still, it 
would seem that communities stand a better chance of becoming role models 
if they are stable, close to central areas (while not urban), not among the 
poorest and not affected by other adverse social indicators. 

At a practical level, project managers cope with the different contextual factors even though 
the projects are not designed to address specific contexts. For example, an area with a high 
prevalence of HIV/AIDS – and thus with many orphans, single parents and child-headed 
households – would require a different mix of resources to end child labour than other areas. 
Omar’s Dream has generated many examples of how project managers cope with different 
environments, and some are illustrated in this evaluation. Stop Child Labour campaign 
meetings and other meetings could be used to share experiences, and future projects might 
benefit from taking contextual factors into consideration at the design stage. The geographic 
focus has many advantages, one being that the choice of context can be pinpointed and 
used to design the projects. However, implementing partners need to be more clear about 
how and why they choose areas to work in and the specific local challenges they face, as 
well as develop responses to manage these challenges.  

Sustainability  

Our findings show that it is possible for gains made through the CLFZ projects to be 
sustainable. However, it requires commitment from the community, government and 
implementing partner. The community must be committed to keeping structures active and 
engaged to ensure that child labour continues to be reduced or eradication maintained. The 
government must be committed – and provide the practical resources necessary – to ensure 
that children can be taken out of labour and educated. In addition, the government must 
ensure that enabling laws and policies are in place and enforced. The implementing partner 
must have a clear exit plan from the start and refuse to engage in efforts that support 
dependency. The latter will be the hardest element for some of Omar’s Dream implementers 
that are interested in remaining active partners in communities, as they have a vested 
interest in doing so; GAWU in Ghana is one example. However, this does not mean that 
organisations cannot remain in the community or be involved in project activities in an 
advisory or oversight capacity.  

The importance of the role played by each stakeholder mentioned above serves to highlight 
the need and value of having a solid theory of change (ToC), which can better guide 
implementing partners on the ground. Of course, it is important to highlight that it would be 
unreasonable to expect that the gains made are sustainable after only three years. However, 
the findings do suggest that there have been limited efforts to create a solid foundation for 
sustainability. 

To establish a realistic foundation that ensures sustainability, it is important to underscore 
that the tools used to implement a CLFZ vary from case to case. Still, the evaluation shows 
that changing norms around child labour and children in education must remain the focus of 
programmes and that implementing organisations must maintain an area-based approach. 
The other aspects of implementation that come across as particularly important are a 
participatory approach, timely implementation of activities and transparent implementation. In 
some areas, bridge schools have been an important feature of the projects; in others, it has 
not. The bridge schools come across as necessary for successful outcomes when the context 
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is characterised by the nexus of poverty, high migration, illiteracy and high HIV/AIDS 
prevalence.  

The analysis indicates there is a need to analyse contextual factors carefully and to adapt 
activities to what can be achieved in a specific area. Establishing a community as a role 
model is difficult, and this goal should probably be given secondary status; most important 
should be to end child labour, provide education and change community norms on child 
labour. It is only after real and significant progress on these basics that a community could 
meaningfully become a role model, and it is only at that point that it would have experiences 
and lessons worth sharing.  

Recommendations 

During the three years that Omar’s Dream has been operational, implementing organisations 
have taken the CLFZ concept to a large number of communities and several thousand 
children have been withdrawn from child labour and placed in formal education. But child 
labour still exists, and hence the project’s purpose is still relevant. Accumulated experience 
makes it obvious that efforts conducted in pursuit of the CLFZ model need to be pursued 
further. The following recommendations focus on six aspects of Omar’s Dream: 

1. The concept of a child labour-free zone. When the CLFZ concept is used in future 
programme development, the evaluation suggests that there are four aspects to bear in mind: 

• Recognise that a CLFZ is an ideal vision of a future state, to be strived for rather than 
practically attained.  

• Review the seven criteria and consider taking out elements that do not actually relate 
to activities carried out in the target zone itself. 

• Consider defining short-, medium- and long-term goals to monitor and mark progress.  

• Specify process criteria on what it means to strive to become a CLFZ. Holding a 
ceremony to hand over ownership and responsibility to relevant communities and 
government entities.  

2. Anchoring project implementation in ToC. The evaluation found the ToC to be abstract and 
of little practical applicability. Each ToC needs to explain how the interventions lead to the 
expected change, what assumptions are being made and whether any other activities need 
to be undertaken. The ToC in particular needs to explain: 

• How contact with employers to remove children from labour ascertains that there will 
not be a renewed effort to find other children for work. 

• How communities sustain monitoring practices to make sure children go to school. 

• How efforts to support livelihoods through business development, economic 
counselling and agricultural outreach lead to sustained change. 

• How neighbouring areas will be reached to motivate and generate change there. 

• How a dissemination strategy could be realised, and what the consequences would 
be for the choice of implementation areas. 
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3. Establishing baselines and monitoring progress. The starting point for this evaluation is 
that there is an increasing need for accountability. The projects have qualitative and 
quantitative targets. The quantitative targets are particularly important and seem to be used 
frequently to demonstrate projects’ merit. Still, at the first attempt to verify them, these 
quantitative figures crumble and there is little evidence of concrete achievements even within 
a very wide margin of failure. In the future: 

• Implementing organisations need to establish accurate and verifiable baseline data on 
school enrolment, dropout levels, children at risk and children at work.  

• Implementing organisations need to develop credible systems for data collection and 
verification. 

• There is a need to monitor that data is accurate.  

It is even more important to monitor qualitative data. This is an area where organisations 
need to pay more attention, as efforts so far have focused on quantitative data – which may 
have had negative side effects (e.g., focusing on data rather than progress and presenting 
inflated data that is not verifiable). 

4. Developing approaches to make the project effective in a specific context. Omar’s Dream 
has generated experience from at least a hundred project sites. In most of them, there has 
been some local adaptation to context, but this is seldom recorded and at times can be 
implicit rather than explicit (even though it is crucial for success). Organisations could 
facilitate such learning by: 

• Organizing thematic exchanges on, for example, coping with specific contextual 
factors such as high migration, high levels of HIV/AIDS and perceived corruption.  

• Developing communication tools to share experiences both within the network and 
among external agencies. 

• Finding innovative ways to share experience and learning – for example, through 
‘fairs’, narratives, photo and film, and remembering failures.  

5. Promoting change outside of intervention areas. The projects – except in India – only 
scratch the surface of the child labour problem. It is necessary to take the efforts to scale, 
and new strategies need to be developed. Additionally, the evaluation cannot point to 
successful spread effects. If and when a successor project is developed, it will be important 
to identify spread effects, who is responsible as the successor and how the area will be 
monitored.  

6. Developing gender-sensitive approaches to child labour. Gender analysis is, to a large 
extent, absent from Omar’s Dream. Still, child labour is a social ill that affect girls and boys 
differently, and hence the solutions may also vary. As a starting point, projects need to: 

• Incorporate gender analysis in baseline studies. 

• Present gender-disaggregated monitoring data. 

• Develop gender-sensitive approaches to withdrawing children from labour, 
incorporating them into education and preventing them from dropping out of school.  
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©Andrews Tagoe – Ghana  

Girls in Ghana hold Child Labour-Free Zone (CLFZ)project posters. The General Agricultural Workers Union of 

Ghana (GAWU) uses the poster to highlight some of the Ghana project’s key messages and challenges. These 

are embodied in a dialogue between the characters in the poster (a young schoolboy and a turtle). The boy says, 

‘I am happy to be in school’, and the turtle reminds him, ‘Don’t accept child labour’.  

CHAPTER 1. INTRODUCTION  
1.1. Child Labour in the World: 2015 

The most recent global estimates suggest that approximately 120 million children between 
the ages of five and 14 are involved in child labour, with boys and girls in this age group 
almost equally affected.3 This persistence of child labour is rooted in poverty, a lack of 
adequate work for adults, a lack of social protection and a failure to ensure that all children 
are attending school until the legal minimum age for employment. 

Many child labourers do not attend school. Others combine school and work, but often to the 
detriment of their education, and a lack of adequate skills make them more likely to end up in 
poverty. In turn, there is a high probability that the next generation will end up in child labour. 
Breaking this cycle of disadvantage is a global challenge, and education plays a key role. 

Free, compulsory, high-quality education until the minimum age for employment is a key tool 

                                                           
3 See the International Labour Organisation’s (ILO’s) website on the International Programme on the Elimination of Child 

Labour, http://www.ilo.org/ipec/lang--en/index.htm. 
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in ending child labour. School attendance removes children, at least in part, from the labour 
market and lays the basis for acquiring the skills needed for future gainful employment. The 
global youth employment crisis and the problems experienced by young people seeking jobs 
highlight the need for quality, relevant education that develops the skills necessary to 
succeed both in the labour market and in life generally. 

Through the Millennium Development Goals (MDGs), the United Nations (UN) set a target of 
ensuring that all boys and girls complete a full course of primary education by 2015. We know 
now that this target has not been met. Recent school enrolment data from the United Nations 
Educational, Scientific and Cultural Organisation (UNESCO) indicates that 58 million children 
of primary school age and 63 million adolescents of junior secondary school age are still not 
enrolled in school.4 Many enrolled children are not attending on a regular basis. As the 
international community reviews the reasons for the failure to reach the targets, it is clear that 
the persistence of child labour remains a barrier to progress and development. If the problem 
of child labour is ignored or if laws against it are not adequately enforced, children who 
should be in school will remain working instead. To make progress, national and local action 
is required to identify and reach child labourers. Against this background, Hivos is 
coordinating the Omar’s Dream project.  

1.2. The Ultimate Goal – End Child Labour 

The international organisations that lead global coordination against child labour – the 
International Labour Organisation (ILO), UNESCO and the United Nations Children’s Fund 
(UNICEF) – carefully note that not all work done by children should be classified as child 
labour that must be eliminated. Children and adolescents’ participation in work that does not 
affect their health and personal development or interfere with their schooling is generally 
regarded as positive. This includes activities such as helping their parents around the home, 
assisting in a family business and earning pocket money outside of school hours and during 
school holidays. Normative statements in the international community note that such activities 
contribute to children’s development and their families’ welfare; they provide these children 
with skills and experience, as well as help prepare them to be productive members of society 
during adulthood.  

The term “child labour” refers to work that is mentally, physically, socially or morally 
dangerous and harmful to children, and that interferes with their schooling by: 

• Depriving them of the opportunity to attend school; 

• Obliging them to leave school prematurely; or 

• Requiring them to attempt to combine school attendance with excessively long and 
heavy work. 

In its most extreme forms, child labour involves children being enslaved, separated from their 
families, exposed to serious hazards and illnesses, and/or left to fend for themselves on the 
streets of large cities – often at a very early age. Whether or not particular forms of ‘work’ can 
be called ‘child labour’ depends on the child’s age, the type and hours of work performed, the 
conditions under which it is performed and the objectives pursued by individual countries. 
The answer varies from country to country, as well as among sectors within countries. 

                                                           
4 United Nations Educational, Scientific and Cultural Organisation [UNESCO]. Education for All Global Monitoring Report; 

https://en.unesco.org/gem-report/statistics#sthash.i6Slt3fU.dpbs 
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The foundation for the programme studied here is in India, where the Mamidipudi 
Venkatarangaiya Foundation (MVF) has worked on getting working children to school for 
almost 25 years. MVF has used an area-based approach, which involves eradicating all 
forms of child labour and creating CLFZs in which children do not work but instead receive 
regular full-time education. MVF makes no distinction among the different forms of child 
labour under the philosophy that every child has the right to education. They aim to involve 
the entire community in improving the education system and to set up so-called ‘bridge 
schools’ for children who have not attended school to help them catch up academically. MVF 
supervises new students, provides additional teachers and helps parents understand how 
they can make a living without their child working. In addition, MVF draws the government’s 
attention to its duty to provide good-quality education and ensure all children stay in school. 

One of the distinguishing features of MVF’s approach is that it takes a firm stance against all 
forms of child labour – hence, the relative values found in international agreements are not 
present in the area-based approach. A CLFZ is defined as an area (e.g., a village or 
plantation) in which all children are being withdrawn from work and (re)integrated into formal 
full-time education. In a CLFZ, all stakeholders are convinced that children belong in school, 
not the workplace, and cooperate to eliminate child labour and ensure children receive 
education. This clear, sharp definition is also founded in a passionate belief in the rights of 
the child, making goals clear and attractive. The fact that this approach is at the frontier of the 
struggle against child labour also means there is a constant need for advocacy and 
engagement in policy development, as the following sections will show.  

1.3. Roads to Abolish Child Labour 

Omar’s Dream is a complex programme involving many actors. Hivos coordinates and partly 
implements5 Omar’s Dream as part of the Stop Child Labour programme, a coalition of 
European, African, Asian and Latin American non-governmental organisations (NGOs) and 
trade unions. For the Omar’s Dream project, Hivos works with four other Dutch organisations 
and several African ones to implement CLFZ-related activities in different African countries. 
The Dutch organisations include: 

• Stichting Kinderpostzegels Nederland, which implements CLFZ programmes in 
Ethiopia and is preparing to implement CLFZs in three West African Francophone 
countries (Senegal, Mali and Burkina Faso) by linking with and learning from other 
African countries and MVF in India. 

• Federatie Nederlandse Vakbeweging Mondiaal – the international arm of the 
Federation of Dutch Labour Movement – in collaboration with De Algemene 
Onderwijsbond (AOb) (the Dutch Teachers Union), which implement CLFZs in 
Morocco and Ghana. They also work with Education International through teachers 
unions in Mali, Senegal, Ghana, Morocco and Uganda on engagement in CLFZs in 
Africa by linking with and learning from other African initiatives. 

• Interchurch Organisation for Development Cooperation (ICCO), which oversees the 
CLFZ project in Kenya.   

 

                                                           
5 Hivos implements CLFZ projects directly through its regional office in Nairobi and Harare, overseeing the Uganda and 

Zimbabwe projects respectivelly. Hivos’ website provides the most comprehensive, easy-to-access information on the 

organisation (www.hivos.org). 
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The variety of actors operating in different contexts means that the initial concept for Omar’s 
Dream, inspired by MVF’s experience with area-based programming, has been adapted to 
local contexts. The whole programme can thus been seen as a kind of ‘natural experiment’ 
utilising different approaches to combat child labour, providing interesting opportunities to 
learn about what works – or does not work – when, where and why.  

MVF’s theory of change (ToC) combines a strong focus on community awareness raising and 
organizing with support activities for parents, teachers and schools to integrate all children 
into the formal education system. The steps in the ToC have been described as:6 

The area-based approach: 

• Consensus-building around the norm that no child should work and every child must 
be in school. 

• Social mobilisation and involvement of all stakeholders. 

• Demand for quality education coming from the community. 

• Coalition-building and cooperation with other initiatives, 

• CLFZ becoming a source of inspiration for neighbouring communities.  

• CLFZ becoming a source of inspiration for national policies and practices. 

Specific strategies to best answer local challenges: 

• Social inclusion, such as by tackling harmful traditional practices (e.g., early marriage 
and female genital mutilation), discrimination (e.g., against minorities, girls, and 
individuals with physical and mental impairments), and domestic violence. 

• Economic empowerment, such as through saving schemes, income-generating 
activities, skills training and marketing opportunities. 

Results: 

• Healthier expenditure patterns, redistribution of the labour force, and more productivity 
and income as parents prioritise education. 

• Better future opportunities for children because they go to school. 

• Adequate work opportunities for adults because they not longer compete with cheaper 
child labour. 

• Poverty eradication at the household, community and national levels. 

For ToCs, this outline needs to be far more detailed to guide implementing organisations. The 
MVF ToC was not a key tool utilised during the development of the Omar’s Dream project, 
and a full-fledged ToC might have provided insight into how and why certain elements were 
chosen but not others. However, such a roadmap was not developed; in fact, the project 
proposal7 for Omar’s Dream points to a large number of options in project design.  

 

 

                                                           
6 This explanation comes from an April 2014 Hivos PowerPoint presentation, the only articulation of a ToC that the 

evaluation has come across.  
7 Omar’s Dream: The Beginning of the End of Child Labour. Hivos Project Proposal for the Extra Draw of the National 

Postcode Loterij.  
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The proposal recognises that while certain basic principles are common to all programmes, 
each area is unique and activities must be case-specific. The basic principles include: 

• Awareness:  Emphasising the importance of education and stimulating the demand 
for education among children, parents and other villagers. 

• Bridge schools:  Preparing children who have never been to school for the regular 
education system in age-appropriate classes. 

• Support for teachers and improving the education sy stem:  Deploying additional 
teachers who have been specially trained and proposing measures to keep students 
in school. 

• Support for parents:  Assisting parents in seeking alternatives to the work their 
children used to do. 

• Aftercare:  Following up with children to ensure that they stay in school. 
• Policy advocacy and guidance:  Convincing governments and other organisations to 

adopt the area-based approach to eradicating child labour. 

Chapter 3 provides a detailed overview of what the different implementing organisations have 
done, and it is evident that there has been considerable variation in programme 
implementation. 

1.4. Purpose of the Evaluation 

As Omar’s Dream comes to an end, child labour is still a global problem and the overall vision 
of ending child labour is as relevant today as it was three years ago. New projects will occur, 
and they could build on lessons learned in implementing the CLFZ approach to end child 
labour. It is essential to continue the struggle to end child labour – either through the CLFZ 
approach or another method – and there is an increasing demand for evidence on the CLFZ 
approach’s effectiveness and sustainability. Evaluation is particularly challenging because the 
CLFZ approach has a number of features distinguishing it from other approaches toward 
eradicating child labour (e.g., the area-based approach, focusing on all forms of child labour 
and targeting community norms as a central outcome). 

This evaluation focuses on the CLFZ approach’s effectiveness and sustainability, looking at 
its two major ‘expressions’ – its oldest and one of its most recent: MVF’s work in India and 
the Omar’s Dream programme in Africa. The terms of reference (included in Annex 1) detail 
this evaluation’s purpose and scope.  

The evaluation’s objective is to describe, document and critically study the CLFZ approach to 
investigate whether the different ways that CLFZs have been implemented work and – if they 
do – how and why they work, as well as if their results are sustainable. As the evaluation’s 
terms of reference state, it is important to stress that there is no ‘one-size-fits-all’ version of 
the CLFZ approach; MVF has clearly demarcated the approach, but it is not a fixed recipe. In 
each context, the CLFZ approach is applied in varying forms and with varying components 
that depend on the local context, possibilities and understanding of the implementing 
organisation. This evaluation explicitly aims to capture this ‘diversity in uniformity’.  
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1.5. Evaluation Methods 

The evaluation’s starting point is in realist synthesis,8 meaning that we assume that aspects 
of context, mechanism and outcome need to be taken into account simultaneously, and that a 
variety of methods must be used in analysis and drawing conclusions. This approach’s main 
characteristic is that it takes a holistic view of how interventions take place and what 
constitutes success. It seeks to identify underlying causal mechanisms and explore, ‘What 
works for whom under what circumstances?’ rather than only ‘What works?’ 

The realist approach to evaluation does not in itself determine the choice of methods. Our 
approach has been to synthesise information from each country and project (in some 
countries, several projects and implementing partners; in others, only one). We have thus 
undertaken comparative series of case studies summing up experiences in each of the seven 
countries. It is a complex evaluation task, and we have also been guided by approaches and 
strategies for how to deal with this complexity.9 

An important part of the evaluation includes comparing countries to determine what works 
when and where. To do this, we used QCA, which combines in-depth case studies with the 
identification and interpretation of causal patterns.10 The QCA approach enables systematic 
case comparison, with each case viewed holistically as a complex configuration. QCA thus 
views outcomes as the products of combinations of factors; it recognises that causality can 
be non-linear and complex, involving several contributing factors for an outcome to be 
achieved. This is in line with the realist approach, which assumes that successful outcomes 
are likely to be the result of a number of factors working together. 

Data for the case studies and the QCA were gathered through:  

• Literature and document analysis, including project documents, progress reports, 
policy documents and laws.  

• Reviews of statistical data at the CLFZ and country levels.  
• Structured and semi-structured key informant interviews guided by protocols. 
• Mini surveys with parents, children and teachers.  
• Focus group discussions with community members in age- and gender-disaggregated 

groups – including youth, parents and children – in areas where CLFZ programmes 
are operational. These were also guided by interview protocols. 

The evaluation team developed a set of standardised tools to be used in each of the 
countries (see annex 2). Many of the evaluation resources were allocated to the case studies, 
and the overall approach was to gather as much reliable qualitative and quantitative data as 
possible to inform analysis, findings and recommendations. The team obtained data from a 
wide variety of stakeholders, including members of local communities and children 
themselves. Strict ethical guidelines governed data collection, including while interviewing 
children.11 

 

                                                           
8 Pawson, R. (2013). The Science of Evaluation: A Realist Manifesto. London: Sage. 
9 For an example, see: Forss, K., Marra, M., & Schwarts, R. (2012). Evaluating the Complex: Attribution, Contribution and 

Beyond. New Brunswick: Transaction. 
10 Befani, B. (2015, forthcoming). Evaluating Development Interventions with QCA: Potential and Pitfalls. Stockholm: EBA. 
11 Guidance documents included: International Labour Organisation [ILO]. (2003). Ethical Considerations When Conducting 

Research on Children in the Worst Forms of Child Labour. Geneva: ILO.; Society for Research in Child Development. (2007). 

Ethical Standards in Research, Updated March 2007. 
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The team summarised each country in a full country case study shared with the implementing 
organisations and thoroughly discussed – along with the draft synthesis report – in a full-day 
meeting between the evaluation team and implementing organisations in Entebbe, Uganda, 
in May 2015. The country cases were thus validated and completed; in this report, we 
present two-page summaries with major conclusions and recommendations for each of the 
seven country studies in annex 3.  

The evaluation has also had an independent external quality assurance process. Tom Ling, 
senior researcher at the Rand Corporation and previously evaluation coordinator at Save the 
Children UK, has undertaken this function. He reviewed the inception report, assessed some 
of the country studies and took part in team meetings to develop the final report, which he 
also reviewed. In the process, he provided valuable comments and pointed out – and helped 
address – questions concerning findings’ reliability and validity.  

1.6. Limitations 

No matter what precautions are taken, every evaluation faces implementation challenges and 
any choice of methods has drawbacks. The QCA is qualitative but still requires that all 
conditions (context, mechanism and outcomes) be classified as present or absent.12 It also 
required us to define whether an outcome (i.e., CLFZ) had been achieved or not. In practice, 
we have seen that a project might make progress and contribute to important changes 
related to child labour, but that it is seldom (or never) as easy as determining whether the 
outcome is achieved or not; the same applies to context and how a project has been 
implemented. We discuss assumptions and qualifications after QCA application in this report 
when we present the findings derived from statistical computation (see chapter 5).  

The evaluation team comprised six persons, all with different backgrounds and experiences, 
which has helped bring all of the necessary competencies to the evaluation. The country 
case studies have been performed alone or in pairs using common tools, but there is always 
the danger that the assessments have not applied the same standards. An assessment 
necessarily involves an element of subjectivity even though we deployed the same methods 
and developed criteria. The team sought to mitigate the risk of applying different standards by 
often working in pairs and by peer reviewing one another’s reports. 

When we selected the samples to visit, we based our decisions on the need to see different 
project sites and environments; we also considered the information in progress reports and 
consulted with implementing organisations. Additionally, we considered travel logistics to 
ensure that we could spend as much time as possible in the communities rather than in 
transport.  

We also had to sample interview respondents – including children, teachers, parents and key 
informants. Throughout, we made judgemental selections to economise on evaluation 
resources, reach the largest possible number of potential respondents and gather a variety of 
information for the evaluation. We cannot know for certain, but we estimate that larger 
numbers of site visits and interviews might have produced a larger variety of experiences and 
opinions, but the overall trends might not have differed much.  

It is also noteworthy that the implementing organisations generally arranged the interviews 

                                                           
12 There is a distinction between crisp and fuzzy sets of data; a crisp set is binary, and a fuzzy set can contain intermediate 

values. We have opted for crisp data sets, which are said to facilitate clear associations and allowed us to qualify the 

discussion when there was a need to consider the limitations of binary data.  
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and organised the focus group discussion participants. This made sense as they were able to 
take advantage of existing partnerships and relationships to gain access to key people, which 
the evaluators could not have done alone. It also made sense due to time constraints. 
However, in some cases interviewees had clearly been coached by the implementing 
organisations or appeared unwilling to critique the projects, presumably in the hope of some 
benefit accruing from a positive evaluation or of the project funding being extended. This may 
have led to inaccurate information being provided at times. We mitigated this by seeking to 
interview as many people as possible, including those not directly associated with the project 
and those who were not given much advance notice of the interviews. 

Overall, while recognising the limitations associated with the evaluation methods used, we 
believe that the findings are accurate as they are based on the sum of the findings using 
multiple methods of inquiry.  
 

Table 1.1. Number of Intervention Areas and Sample of Areas Visited   

Country Implementing 

Organisation 

Project Sites/ 

CLFZs 

Sampling Strategy Used 

Kenya One organisation, one 

project 

8 Visits to seven project sites were plus two 

neighbouring areas to assess spread effects.  

Ghana One organisation, 

implementing the same 

programme in three 

regions with10 

implementation 

locations per region 

30 (divided 

between 3 regions) 

Visits to two, of the three, regions where the 

projects is implemented and a sample of five 

CLFZ were visited in total. 

Ethiopia Three implementing 

organisations with one 

project each 

17  Eight intervention sites were visited in total.  

This included the two intervention sites for 

one project visited (Dessie); purposive 

sampling was used to identify the other six 

sites visited. One kebelle visited in each 

project area to assess spread effect. 

Uganda Three implementing 

organisations, two area-

focused projects 

4 All project sites were visited. Two additional 

sites visited to assess spread effects. 

Zimbabwe One implementing 

organisation, one 

project 

1 (included 188 

villages  of which 

168 declared 

CLFZs) 

Project site visited; a sample of four villages 

were selected within the single project site. 

One additional village, where the 

programme had not been implemented, was 

visited to asses spread effects.  

Morocco One implementing 

organisation, one 

project 

1 (included 12 

schools and 1 

industrial zone)  

The project site, the industrial zone and four 

schools were visited including 2 to assess 

spread effect 

India One organisation 16 panchayat in 

Bihar (on-going 

implementation), 

number of villages 

in total is not 

listed.   

In Bihar 11 sites in 5 Panchayat were 

selected using purposive sampling methods, 

and three other site to examine spread 

effects. Additional sites were visited in 

Andhra Pradesh to assess sustainability. In 

the text 11 not 5 are the units we use for 

analysis. 
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To what extent can we generalise from our sample of 3713 areas to the broader 77+14 project 
intervention areas?15 Additionally, to what extent can we generalise to events and activities 
outside the project areas – that is, to the rest of villages, municipalities and kebelles in the 
countries described here?16 Unfortunately, there is only one serious and rigidly scientific 
answer: ‘Not at all’. The evaluation has no means of making conclusions on what has 
happened in the remaining project areas, including outcomes. We can generate plausible 
hypotheses as to what works, when, where and why, but we cannot know whether a close 
investigation would show the same associations among context, mechanism and outcome 
seen in the 37 areas visited. 

The next chapter discusses the seven criteria for what constitutes a CLFZ. In the inception 
phase, we developed the tools to collect data in order to answer the questions in the terms of 
reference (see annex 1). However, the second criterion – that the school is developed as an 
institution that takes care of all aspects of a child’s development – was not adequately 
covered in data collection in the 37 areas; assessing whether the criterion has been met is far 
too complex. The other six criteria could be approximated and assessed by the indicators 
developed. Chapter 3 describes the interventions relating to these criteria; we assess 
activities at the project level, but not within each intervention area.  

 

1.7. A Guide to the Reader 

Omar’s Dream is a complex programme, and it would require a book to fully describe how it 
was developed, how it has been adapted and how it has been implemented in the six African 
countries analysed here. The report’s focus is on comparative analysis. Chapter 2 looks at 
what has been achieved, providing a detailed analysis of the outcomes of Omar’s Dream in 
terms of quantity and quality. Chapter 3 starts to explain how these outcomes have been 
achieved, including lessons learned and which factors seem to contribute to successful 
outcomes – as well as how to learn from failures. The chapter also discusses differences in 
implementation – for example, the choice of partners, the mix of interventions, the allocation 
of budget resources and the collaboration among partners.  

Chapter 4 turns to context and tries to identify how differences in the policy environment, 
economic features, social factors and specific organisational and institutional histories affect 
the programmes and their likelihood for success. Chapter 5 combines the contextual analysis 
with mechanisms to try and identify causal patterns that explain success. Chapter 6 steps 
outside of the CLFZ and examines whether there have been any spread effects from the 
interventions. While the evaluation is not primarily based on counterfactual logic to determine 
causality, this chapter does contain a section that compares development in the CLFZs to 
progress – or lack thereof – in stopping child labour in other communities.  

                                                           
13 This number corresponds to the number of locations visited, but does no necessarily correspond to the 

number of locations identified in a project.  For example in India project documents speak of Panyachat, but 

this unit of analysis includes many wards.  A ward was our unit of analysis as a Panchayat is too large to regard 

as an intervention unit of analysis. This number is derived from the places we visited which were examined 

individually and analyzed as part of the QCA.  
14 This number is in actual fact much larger because in India a Panchayat is the unit of analysis and this includes 

many more villages, as is the case in Zimbabwe where a single CLFZ includes 188 villages.  This number is 

derived from adding the units of analysis found in project documentation. 
15 This is called internal generalisation (from sample to population). 
16 This refers to external generalization. 
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Chapter 7 turns to sustainability, although it is too early to say much about whether the 
outcomes of Omar’s Dream are being sustained. Instead, this section summarises 
conclusions from the visit to MVF project sites in India. Chapter 8 presents conclusions and 
recommendations.  
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© Asmita Basu – India  

A girl who was withdrawn from child labour and enrolled in a bridge school sits with her husband, young child 

and mother-in-law. Soon after finishing in the bridge school, the girl had to drop out to take care of her ailing 

mother, and was then married at age 16.  

CHAPTER 2. HAVE CLFZS BEEN CREATED? 
In this chapter, we discuss approaches and potential challenges to creating CLFZs. First, we 
explore how a CLFZ is generally defined, how this definition has been implemented in the 
different country studies and the implications of the definitions used. We then examine what 
success means in terms of CLFZs and the degree to which success has, and can be, 
attained. Finally, this chapter looks at the broad achievements that can be attributed to the 
CLFZ approach. 

2.1. What Is a CLFZ?  

Hivos and the Omar’s Dream programme has defined a CLFZ as a geographical area 
meeting the following seven criteria: 

1. The idea that no child should work has become the sustained norm within the 
community. 

2. The school becomes an institution that takes care of all aspects of a child’s 
development. 

3. The community takes ownership of children’s rights. 
4. Neighbouring communities change their norms. 
5. Institutions are sensitised to the need to reduce the barriers to communities changing 

norms around the idea that no child should work. 
6. All children are in schools and enjoy their right to education in the project area. 
7. The project area becomes a resource centre for all other areas in the country.  



  

 

  

-12- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

These core principles emerged from the criteria introduced by MVF, and they are founded in 
a strong stance that children should not be engaged in any form of labour when they should 
be in school (although this excludes children’s participation in labour activities when they are 
not in school). It is important to underscore that stakeholders clearly understand that 
achieving the goals outlined in the seven criteria is part of a long process in which the 
achievement of individual criteria are interlinked – meaning the achievement of some is a 
necessary predecessor to achieving others. In this way, not all criteria can be expected to 
materialise simultaneously. In India, the target group has been primarily children between the 
ages of five and 14, whereas in countries implementing Omar’s Dream, the target group has 
included older children. Hivos also understands that the focus should be on all forms of 
labour, not only the most hazardous.  

As part of this evaluation, we have found that the way the different criteria are understood 
and defined varies by location, as does the understanding and demarcation of what 
constitutes a single geographical target area. Similarly, engaged organisations and activities 
have differed by location (see chapter 3). This flexibility was part of the original Omar’s 
Dream project design – the project was not meant to be an exact copy of MVF’s experiences 
in India. 

2.1.1. Geographic Scope 

To better understand the reality of what a CLFZ is in the different countries, we must look at 
the types of geographical areas defined as ‘zones’. The original CLFZ concept focused on 
the village level as a manageable target unit. This enabled the implementing partner to 
engage directly with the affected population and adapt the intervention to the local conditions 
while also shifting emphasis as required. However, not all Omar's Dream partners have 
defined a zone the same way. As demonstrated in table 2.1, differences among countries 
have included both aspects related to physical area and the total population targeted by a 
single intervention unit (i.e., one CLFZ). The differences ranged from targeting a few 
thousand people living in relative proximity to areas with high socioeconomic homogeneity to 
tens or even hundreds of thousands of people living in a large geographical area with varying 
degrees of homogeneity among population subgroups. Some of the areas were rural, others 
urban, and others were what might be called peri-urban (i.e.,rural but close to towns or cities).  

The target area’s size has several implications, which can be summed up in a single 
question: How possible will it be to change norms and structures given the size of the zone? 
To put it differently, what modifications must be made to the intervention approach based on 
the zone targeted? For example, the degree of population homogeneity will be more likely to 
vary if the target population is large and spread out; this is particularly the case in large urban 
areas such as cities. Lack of homogeneity in the target group can have notable implications. 
For example, the different conditions leading to child labour – and even the degree to which 
child labour is an issue of concern – might vary considerably within the identified zone. This, 
in turn, means that needed interventions may vary from one subgroup to another within a 
single zone and that the resources required to support a CLFZ’s establishment might be 
many times what they would be if the zone were small and largely homogenous.  

In short, the ability to engage with the target population in a meaningful, consistent way is 
limited if the area is large in size and/or a large population is targeted. Changing belief 
structures and norms, as well as establishing structures and systems, cannot occur overnight 
or be expected to happen on their own. Therefore, the CLFZ concept has routinely employed 
a wide array of activities and included consistent engagement between implementing agents 
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and the target population. This strong degree of active engagement and follow-up is easier 
when the target population is of a manageable size and lives in close proximity. Therefore, it 
is not surprising that the cases we reviewed appeared to show that smaller target areas were 
more successful in ensuring a direct, active relationship between implementing partner(s) and 
target populations.  

However, defining a ‘zone’ as a larger unit should not be dismissed entirely. It may be a 
necessary step to demonstrate scalability of the CLFZ model to larger areas. What is clear 
from the cases studied is that the intervention resources must match the zones’ demands. 
This means that the resources available should match the size of the zone insofar as they 
enable the consistent level of support required to facilitate normative and structural change.  

 

Table 2.1. Defining the Geographical Target Area 

Country Type of Area Approximate Number of Inhabitants 

Ethiopia Kebelle 15,000-25,000 inhabitants (urban area), 

8,000-10,000 (rural area) 

Ghana Village 4,000-6,000 

India Panchayat (collection of villages) 7,000 

Kenya Village or collection of villages 3,000-5,000 

Morocco City (later schools – undefined)* 280 000+ 

Uganda Administrative parish 3,000-5,000 

Zimbabwe Ward 36,000 (188 villages) 

+ Indicates population is, in fact, larger.  

* The team initially targeted the whole city, but later reduced this to multiple schools and one area within the city. 

Clearly demarcating the area and how the community has been targeted has been an elusive process. 

2.1.2. The Definition of ‘Labour’  

Also requiring attention is the definition of ‘labour’ and what it means to establish a sustained 
norm within a community that no child should work. As noted earlier, establishing new norms 
– or the process of social change that leads to establishing a new norm – is a lengthy 
process; in section two of this chapter, we explore the implications of this in more depth. 
Here, however, it is important to highlight that a notable distinction between Hivos’ and some 
partners’ understanding of the criteria is in the line between ‘child labour’ and ‘child work’, or 
what constitutes being involved in labour.  

In Ghana, Uganda and Zimbabwe, the implementing partners assumed that a child attending 
school full time translated into a child not being involved in labour detrimental to their 
development. None of the respective programmes had a system in place to report on children 
who worked while attending school. During the evaluation process, the team found that in 
some cases, children were involved in work during the hours they weren’t in school (with 
frequency varying from place to place) and that in some cases the work was highly 
detrimental to their ability to learn. Follow-up revealed that organisations were, in some 
cases, aware of this fact but had not yet (nor had current plans to) implement structures and 
mechanisms to ensure that children in school did not also work. There was no evidence of a 
systematic approach to measuring the number of children who attended school and worked 
in parallel. Indeed, partners saw removing children from full-time labour as a fundamental 
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success that should not be overshadowed by pointing out the limitations of said success (i.e., 
that children continued to work part time).  

In Morocco, the implementing agency did not consider children’s regular participation in 
labour activities (for example, working part time at a mechanic’s shop) as compliant with the 
establishment of a CLFZ. Rather, it was seen as a shortcoming that was unavoidable at the 
time, but should be targeted in future. The degree to which children worked while attending 
school in Ethiopia is unclear. The community had been tasked with ensuring this practice was 
minimised, although – as with other cases – no clear mechanism was instituted to monitor 
and collect related data. 

2.1.3. The Role of the Community 

In India, efforts to remove children from child labour were coupled with a series of activities to 
create a clear, locally driven demand for government provision of adequate education. In 
short, this has meant that communities came to expect – and subsequently demanded –
schooling facilities. In other countries, however, the population appears more passive in 
terms of its demands of government. In Morocco, for example, parents send their children to 
work because, among other reasons, they see it as an opportunity for the child to learn a 
trade. This occurs precisely because there is a general consensus that vocational training 
facilities provide substandard training. Rather than demanding the government provide an 
adequate service, the parents find an alternative themselves.  

In other countries, such as Ethiopia, project activities' resulting in increases in school 
enrolment have not been coupled with increases in the resources allocated to schools. 
Moreover, in Ethiopia, opportunities for the population to demand the government expand 
school facilities are limited. Some implementing partners have understood the importance of 
ensuring governments meet their obligations and work in an environment where these 
demands can be voiced; for example, GAWU in Ghana advocates directly to the government 
to ensure that the schools they work with have access to feeding programmes when needed. 
This is adapted from MVF’s approach, in which locally driven advocacy is encouraged to 
ensure that state agencies deliver on rights and entitlements at the ground level.17 Ground-
level experiences then inform broader national advocacy efforts to effect legal and policy 
reform to eradicate child labour and ensure the right to education.  

However, in some countries, this has not materialised in the same way. Reasons can be 
multiple: an oppressive government that is not likely to be responsive, for example, or a 
general lack of expectation among the population that the government will ever respond to 
their needs. The latter is often seen in cases where civil society organisations have taken on 
many of the state’s responsibilities with donor funding.  

The population’s expectations of government and government services are important 
because they has implications for how and by whom CLFZs should be driven or sustained in 
the long term. MVF perceives itself as a facilitator in creating CLFZs, as well as promoting, 
advocating and facilitating activities; however, there is ultimately a clear expectation that the 
individual communities are sufficiently interested in the effort to take the driver’s seat fairly 
early in the process. Indeed, MVF does not engage with – or phases out engagement from – 
communities that do not show a clear motivation to independently move the CLFZ initiative 
forward. This approach has clear implications for how CLFZs are established in India and for 

                                                           
17 It is important to highlight that MVF is involved in advocacy only at the national level. 
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their sustainability (see chapter 7).  

The experiences from Omar’s Dream deviated in this regard, which is discussed in more 
detail in chapter 7 on sustainability. However, it is worth mentioning here as well since it also 
has clear implications for initial CLFZ establishment – mainly related to the degree to which 
communities are willing to engage in activities without receiving direct incentives. That is, are 
communities interested in ending child labour because they see the inherent benefit or 
because they benefit directly from an intervention? Alternatively, are implementing partners 
engaging local communities, or are they treating the CLFZ as a development aid programme 
rather than a social norms change programme?  

Variations in what constitutes and characterises a CLFZ require reflection. While there may 
be good reasons to define ‘CLFZs’ in a different way than Hivos, these variations do mean 
that not all CLFZs are created equal. The absence of a clear ToC, as discussed in chapter 1, 
may be one reason for the various understandings of what a CLFZ is. In short, it could be that 
variations exist because the understanding of goals and what is at stake is not sufficiently 
clear to all involved.  

2.2. Creating a CLFZ  

As discussed in the previous section, there is not a homogeneous understanding among 
Omar’s Dream implementing partners of CLFZs or how children within a zone should be 
identified, targeted and provided with follow-up. Although baseline assessments were 
conducted in the different countries where Omar’s Dream is being implemented, the baseline 
objective and the way data was used varied. In some cases, such as Uganda and Ethiopia, 
baselines were conducted in the areas where CLFZs were to be implemented; however, the 
number of children selected for targeting did not appear clearly linked to baseline findings, 
CLFZ plans were not adapted as a result of the baseline assessment findings, and no clear 
follow-up is being completed for children removed from labour as part of monitoring. In 
Morocco, the baseline assessments targeted a number of areas around the city of Safi; in 
Kenya, it focused on targeted counties, and in Zimbabwe, the baseline was a nationwide 
effort. In all of these cases, the baseline explored general child labour dynamics. In 
Zimbabwe, specifically, the implementing partner claimed that the baseline assessment was 
instrumental in identifying the CLFZ target area, but data were not available for review and 
hence the claim cannot be confirmed.  

In short, partners in each country took different approaches in determining a target area and 
a target number of children. This means that linear comparison can not be made across 
countries, although we can explore whether individual partners were successful within the 
context of their understanding and implementation of CLFZs in their respective areas of 
operation. 

Before exploring the degree to which areas declared as CLFZs are free of child labour, it is 
important to step back and ask whether or not a CLFZ can be attained in the first place. The 
CLFZ model aims to create an environment in which child labour is understood as harmful 
and ceases to exist, children’s rights are respected and resources are invested in child 
welfare and development. However, the reality is that most – if not all – societies fail to meet 
this high standard.18 The CLFZ model clearly presents an alternative approach that is 

                                                           
18 All countries that have ratified the Convention on the Rights of the Child submit regular reports to UNICEF on the state of 

children’s well being. Governments prepare the reports, but civil society organisations are also invited to submit reports. For 
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multifaceted and aims for a more holistic view of the problem. As discussed below and in 
chapters 3, 5 and 7, some elements of the CLFZ approach have been achieved. Indeed, the 
experience in India (see chapter 7) shows that aspects of this approach have the potential for 
sustainability. In short, the CLFZ approach has the clear potential to contribute to a world free 
from child labour, but child labour is a dynamic, complex issue and hence, unsurprisingly, the 
CLFZ model cannot be (or be expected to be) a panacea. 

One could argue that it is irrelevant to ask whether ‘true’ CLFZs (i.e., areas where child 
labour has been totally eliminated) have been achieved. What is more relevant is that 
progress has been made, the seeds have been planted and communities are more likely than 
not to continue working toward achieving the seven criteria expected to be present in a CLFZ. 
Indeed, Hivos sees the CLFZ approach as a process involving building blocks in which each 
element serves as a foundation for or complement to another element (see section 2.1).  

There appears to be a contradiction in understanding what is at stake in attaining a true 
CLFZ, realising it may not actually materialise and pushing to declare zones CLFZs. Based 
on our findings in the different countries, we have found that a focus on attaining CLFZs 
might be short-sighted and potentially damaging. Pre-emptively declaring a CLFZ can ‘relax’ 
related activities and efforts. For example, places where participation in after-school labour 
activities (such as in Ethiopia, Ghana, Uganda, Morocco and Zimbabwe)19 could be 
detrimentally affected by the erroneous declaration that child labour has been abolished; the 
declaration could, in essence, serve to redefine ‘child labour free’ from refusal to employ 
children to accepting part-time employment of children who attend school. This, in turn, could 
establish a new norm that contravenes the essence of the CLFZ concept – in short, it could 
serve to conceal child labour practices. 

Another problematic aspect of declaring CLFZs is that the declaration itself suggests that 
communities are static rather than dynamic. Communities change – there are influxes of new 
residents, for example, emigration occurs, and economic conditions evolve and force people 
to adapt to new or changing needs. In this way, attaining a CLFZ – even when truly 
successful – is a momentary achievement that requires consistent nurturing to prevent 
relapse. Moreover, while creating new social norms is a true accomplishment, it does not 
guarantee that relapse will never occur as a response to changing conditions or needs, or 
that the population as a whole upholds the norm.  

Finally, it may breed cynicism if areas are labelled as ‘CLFZs’ when it is obvious to the casual 
observer that they do not live up to the standards. In the longer run, people may shrug their 
shoulders and accept the ills of child labour. It is more important to keep the vision fresh and 
alive – making it more important to strive for (and less important to proclaim) success when 
the situation on the ground has not changed much.  

It is also worth noting that the number of children targeted by each CLFZ may or may not 
coincide with the number of children involved in child labour. Indeed, it may be that the 
children targeted by the project are a mere fraction of those who should be targeted. While 
baseline assessments were conducted, many other factors have also contributed to 
determining target groups. In some cases, the baseline assessment was instrumental; in 

                                                           
example, in Sweden, the national chapter of Save the Children prepares this ‘alternative’ report; Save the Children’s report 

shows that child labour, child poverty, trafficking and abuse of child rights persist even in Sweden – a country that otherwise 

rates highly on the Human Development Index.  
19 There was no confirmed evidence that children engaged in CLFZ project activities were simultaneously involved in labour 

activities in Kenya.  
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others, they were used as a tool to better understand broader aspects of child labour in the 
area or country of intervention. 

Returning to the overarching question: Have any of the areas targeted by Omar’s Dream truly 
attained CLFZ status, meaning they have achieved the seven criteria outlined in section 2.1? 
The short answer is ‘no’. Is it realistic that any of the zones could become a CLFZ? Again, the 
answer is ‘no’. Indeed, the presumption that any of the areas targeted could ever attain CLFZ 
status was unrealistic from the start, since the project’s limited timeframe precluded society-
level normative changes. In this sense, it seems that the programme’s concept has glossed 
over these changes. They are clearly an important – arguably essential – element in CLFZ 
sustainability, but they require a shift in thinking about the roles played by different members 
of society and how society is constructed. This makes the expectation unrealistic that society-
level norms changes could be achieved after several years, irrespective of the number of 
activities and efforts.  

Having noted the challenges in attaining a CLFZ, one could argue that the declaration of any 
CLFZs developed during Omar’s Dream is surprising. However, this too can be explained. 
The expectation that partners should achieve a CLFZ within the limited project timeline and 
meet targets for children withdrawn from labour can incentivise inaccurate reporting. In 
Kenya, for example, a focus on meeting such targets coupled with an inadequate monitoring 
and evaluation system led to inaccurate data being reported.20 The situation in Kenya is an 
example of how the pressure to succeed and demonstrate results becomes more important 
than ensuring that results are meaningful and reporting is accurate. This pressure, whether 
real or perceived, can lead to implementing partners painting an overly rosy picture of their 
achievements.  

More troublesome, the objectives are nearly impossible to systematically measure in relation 
to individual activities. This means that reporting on activities may be an inaccurate way of 
reporting progress. Indeed, social change occurs as part of a larger dynamic process 
influenced by a multitude of factors, not only the project interventions. To this end, one could 
argue that the CLFZ concept is interesting, but that as a project, the objectives need to be far 
clearer and the paths to attain them more straightforward. This once again suggests that a 
detailed ToC would be a clear asset.  

Although we have been quite critical here of translating the ultimate goal of a CLFZ into a 
project – and, indeed, must conclude that no CLFZ exist within the Omar’s Dream 
programme – these findings should not be regarded as an indictment of the project denoting 
failure. If we rephrase the project’s objective to be more realistic and cognizant of the 
challenges and dynamics surrounding child labour, the conclusions would be quite different. 
The overleaf banner on the left has a crisp statement, but it might be more meaningful in the 
long term if it is more realistic – recognising the challenges faced, engaging implementing 
partners, and targeting communities and donors in a realistic enterprise. Consider the 
banners overleaf: The one on the right is just as simple, but more accurate and with fewer 
detrimental side effects.  

  

                                                           
20 In Kenya, data-related concerns raised by the evaluator during this evaluation were not subsequently reflected in a donor 

report to ICCO/HIVOS. The concerns raised should have been explicitly acknowledged by KAACR to the donor and steps 

taken to clarify the data and mitigate concerns. 
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This Community Has Been 

Declared a Child Labour-Free 

Zone. 

This Community Is Working 

Toward Becoming a Child 

Labour-Free Zone. 

 

As an alternative to making blanket declarations on the creation of CLFZs, short-, medium- 
and long-term goals can be developed to monitor and record progress. This could lead to a 
transfer of responsibilities from the implementing partners to the local community and 
government whereby the progress made and the need for further follow-up and engagement 
are acknowledged. Such a handover or transfer could replace the CLFZ declarations 
currently used (see first set of recommendations).   

2.3. What Has the CLFZ Approach Achieved? 

Finally, we turn our attention to the broad set of achievements that can be attributed to the 
CLFZ approach as implemented in countries where Omar’s Dream has been implemented. 
As we noted, it would be unrealistic to expect that any of the zones visited have attained a 
CLFZ, met all seven criteria, and hence it is inaccurate to report that any CLFZ has been 
achieved during the Omar’s Dream project. However, this should not be understood as 
meaning that no progress has been made. Indeed, many findings attest to the value of the 
intervention model.  Moreover progress towards the objectives should also be recognized.  
22 of the 37 areas visited showed progress in four of the desired outcomes (see table 5.1) 

First and foremost, the programme has been successfully able to withdraw children from 
labour and reintroduce them into formal schooling. While in some cases there are 
discrepancies in how many children have been withdrawn (see chapter 3), the fact that 
children have been withdrawn from labour due to project interventions is not disputed. 
Crucially, children removed from child labour through the project are withdrawn through a 
process of dialogue that includes the parents or guardians, employers and the children 
themselves. Children withdrawn from child labour are not ‘rescued’ as much as their role in 
the community is redefined from one in which their main contribution is as a labourer to one 
in which an important contribution is their participation in school. As noted earlier, in many 
cases, children removed from child labour continue to engage in work after school, on 
weekends and during holidays – a situation that is far from ideal and has a negative impact 
on the child’s education and ability to play, study and relax. However, despite this 
shortcoming, the project does deserve credit in supporting dynamics that enable the child’s 
disengagement from full-time employment at the very least.  

Second, the programme has supported children who have been involved in full-time labour to 
enable their full-time participation in school. Efforts and degrees of success vary from one 
country to another depending on the education facilities and systems available. The project 
deserves credit for facilitating re-entry into school and successfully supporting retention. In 
some cases (such as Ethiopia, Kenya and Uganda), the increased number of children 
attending schools has created new challenges for the education sector by further straining 
the available resources, such as teacher-pupil ratios, classroom space and textbooks.21  
 

                                                           
21 The early stages of programme implementation in Telengana, India, also witnessed unexpected increases in the number 

of students attending school as a result of effective community mobilisation. However, the number of children in schools 

stabilized after school attendance became routine in the community. The growing number of students also compelled the 

state to provide amenities and infrastructure to accommodate these sharp, unexpected increases. 
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This does not speak to programme failure, but rather to an unintended consequence 
emerging from a positive output.  

In some cases, supporting children’s engagement in school has meant providing material 
goods for the children, which is often necessary at onset but can lead to dependency issues 
that threaten sustainability (see chapter 7). It is important to highlight that, while not a focus of 
this intervention, parallel activities are often underway in the same communities that aim to 
improve the local population’s economic standing. These efforts are often relevant to the 
question of child labour, as the family’s economic standing can lead to the reduction of child 
labour and the increased participation of children in school and recreational activities.  

Third, project interventions have raised varying degrees of awareness about the damaging 
impacts of child labour and, in some cases, brought the issue to the forefront of local and 
even national agendas. In some cases, particular outcomes have included the establishment 
of community-level mechanisms to engage on child labour and actively pursue eradication as 
a somewhat grassroots enterprise. The India model, for example, has relied heavily on 
village-based volunteers to deliver project interventions at the ground level. These volunteers 
have been able to consistently engage community members on discussions about child 
labour and continuously monitor and follow up with families who return to child labour 
practices. In Ethiopia, community volunteers, parent and teacher’s associations are playing a 
crucial role in enrolling children in school and monitoring their regular attendance.  

This model shows the importance of long-term, consistent and systematic vigilance to 
achieve success, which also speaks to the challenges encountered when attempting to 
conduct advocacy efforts. This was one aspect in which varied understandings of what 
advocacy could achieve and what successful advocacy requires were witnessed. Often, 
advocacy interventions were single initiatives rather than combined, consistent and wide-
ranging efforts sustained over long periods of time. In Morocco, for example, advocacy was 
largely limited to a single, large annual event and a limited number of posters disseminated to 
schools and government offices. In India, advocacy existed as both a large-scale effort and 
through a community-based monitoring and support system run by volunteers. In Zimbabwe, 
advocacy focused only on the general issue of child labour and was mainly linked to national 
commemoration days, but was also generally used for awareness raising. In Kenya, 
sustained advocacy has led to a national child labour policy that includes language on, and 
that will promote, the CLFZ concept across the entire country.  

Fourth, there has also been capacity development on rights issues and teaching 
methodologies. It is important that an understanding of rights is coupled with the ability to 
enjoy those rights; this means the country’s government is at least open to the possibility of 
meeting people’s rights, which in turn means the population can safely demand they are met. 
Often knowing that a right exists while recognising there is no opportunity to attain its 
fulfilment can lead to frustration rather than progress. Here, we refer specifically to cases in 
which the population has no legitimate power to make any demands of the government. Work 
on teaching methodologies is also an important element, as good-quality education is central 
for CLFZs to succeed.  
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2.4. Concluding Remarks  

Returning to the seven CLFZ criteria, we can see that progress has varied. While some 
criteria have become cornerstones for most efforts, others have been largely overlooked. 
This is understandable since the criteria are meant to build on each other and thus some are 
expected to take longer than others. Still, we feel it is important to take stock of the progress 
made for each criterion:  

• The idea that no child should work has become the sustained norm within the 
community is one criterion in which notable progress has been made. Generally, 
individuals involved in activities related to child labour in some capacity – such as the 
parents of children who have been withdrawn from or are at risk of entering child 
labour – are able to articulate some of child labour’s negative. Rhetorically, at least, 
the anti-child labour sentiment is expressed fairly consistently.  

• The school becoming an institution that takes care of all aspects of a child’s 
development is undoubtedly a tall order, even when the goal is limited to improved 
education facilities. The team witnessed progress far less often in this criterion across 
programmes visited. While there are often school facilities, they are often limited in 
the degree to which they are in good condition, have resources and are staffed by 
people with a good understanding of how to support child development.  

• The community taking ownership of children’s rights is an essential element to ensure 
sustainability (see chapter 7), although findings from the cases we visited vary. In 
some communities, the establishment of clubs or committees has started to address 
this criterion. The degree to which these structures become permanent working 
fixtures of community leadership remains to be seen, but their establishment is a first 
step in the right direction.  

• Neighbouring communities changing their norms requires that many of the other 
criteria have been met so that neighbouring communities have something to emulate. 
This also suggests that it could be reasonable to expect that spread effect (the 
adoption of CLFZ practices by neighbouring communities) would take a long time. 
Therefore, it is unsurprising that the countries visited as part of Omar’s Dream 
demonstrated no evidence that communities adopted practices that they observed in 
neighbouring areas. There is some indication that neighbouring communities have 
requested support from the implementing partner after hearing about the partner’s 
work. This cannot be categorised as real ‘spread effect’ since requesting support 
could be a result of a desire to gain incentives rather than an understanding of the 
project’s overall objective and a collective belief that their community should aim to 
become child labour-free. But it is also possible that requests for assistance are 
triggered by a genuine desire to address child labour issues.  

• Institutions being sensitised to the need to reduce the barriers to communities 
changing norms around the idea that no child should work can serve as a platform 
from which further normative change can emerge. Arguably, this is one of the 
elements that can be tackled early in a CLFZ project, and it can be closely tied to 
advocacy efforts. Given that programmes in some countries engaged in far more 
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advocacy than others (see chapter 3), it is unsurprising that the evidence varied. For 
example, there was some evidence of work to actively engage employers and have 
them support child labour-free initiatives. However, for the most part, this engagement 
has not appeared to be a central component in the majority of interventions, but rather 
a secondary element.  

• All children being in schools and enjoying their right to education in the project area is 
the criterion in which the most substantial progress has been made across all cases 
examined. While school facilities’ conditions have varied and children’s participation in 
labour alongside attending school has been prominent in many areas, the focus on 
education as a key element in eradication efforts is noticeable and progress is visible.  

• The project area becoming a resource centre for all other areas in the country is a 
criterion that, like ‘spread effect’, requires time for the CLFZ to become consolidated 
and known, as well as requires other factors such as accessibility; it is far harder to 
have an area become a resource to others when it is isolated, for example. Given 
individual projects’ limited implementation timeline, it is not surprising that we found 
no evidence of areas becoming resource centres. However, this could change as the 
interventions mature. We did find evidence that implementing partners have become 
noted voices at the national level on child labour issues, although this is not quite the 
same thing.  
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© Basil Kandyomunada – Zimbabwe 

Children from Uswauashava Primary School in Zimbabwe pose for a photo with research assistant Rejoice 

Mashapa after requesting the picture, saying they wanted to study hard and be like her. The children, in grades 

6 and 7, were withdrawn from child labour and integrated into the school by the Coalition against Child Labour 

in Zimbabwe (CACLAZ).  

CHAPTER 3. DIFFERENCES AND SIMILARITIES AMONG 
CLFZ PROJECTS 
Chapter 3 provides a comparative description of the different projects implemented in each 
country. It begins with a review of the projects’ objectives and includes basic details such as 
the numbers of children targeted and budgets, as well as the type of implementing 
organisations, stakeholders targeted, and project implementation periods and phases. It then 
discusses the type of activities in each country, in addition to successes and challenges. The 
chapter also includes a series of tables to facilitate comparative analysis and serve as a 
useful tool for implementing organisations and those seeking to introduce programmes to 
new areas or countries. This chapter does not detail the prevalence of child labour in any of 
the countries visited because reliable information is not available.  Although baseline studies 
were conducted ahead of the implementation of the Omar’s Dream Project the data varies in 
scope, objective of data collection and quality.  While the information generally gave some 
indication of the problem, in no case was it possible to have a clear reliable picture of the 
overall (nationwide or regional) scope of the problem. Indeed gaining the information 
necessary for a reliable picture to emerge would require a considerable undertaking which 
was beyond the capacity of the baseline studies undertaken.  
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3.1. Project Objectives 

Implementing partners in all countries have sought to create child labour-free areas in which 
children are attending school, some explicitly using CLFZ language to describe envisaged 
programme outcomes (e.g., Kenya, Uganda and Zimbabwe). Some implementing partners 
have emphasised the eradication of child labour, either implicitly through the CLFZ 
terminology or explicitly through language referring to the elimination of child labour (e.g., 
Uganda and Zimbabwe).  

By contrast, GAWU in Ghana has the more modest aim of contributing ‘to the progressive 
realization of child labour free zones’. In Morocco, the Syndicat National de L’Enseignement 
(SNE; in English, National Teaching Syndicate) aims to reduce child labour. The focus in 
Ethiopia is on raising awareness – about the risks of child labour for children out of school for 
Wabe Children’s Aid & Training (WCAT) and the African Development Aid Association 
(ADAA); about protecting children from labour in a designated area for the Forum on 
Sustainable Child Empowerment (FSCE); and about creating access to education for children 
for WCAT, ADAA and FSCE. Table 3.1 provides a comparative overview of the projects’ main 
objectives. 

Table 3.1. Overview of Main Project Objectives by C ountry as Stated in Proposals 

Objectives 
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Raise awareness on risks of child labour, legal framework 

and children’s entitlements 

�       

Address cross-cutting issues (e.g., HIV/AIDS and children’s 

participation) 

�      

Protect children from labour  �    �   

Create access to education �    

Establish CLFZs  � � �   

Contribute to total elimination of child labour  � �    

Reduce child labour through prevention    �   

Contribute to progressive realization of CLFZs    �  

Remove children from labour and provide them with full-

time formal education 

�   � �   

Create awareness on education as a human right �      

Lobby the government and others to adopt the area-based 

approach/ CLFZ concept 

�   �  

Achieve universal retention of children in schools through 

quality education 

     � 

Improve learning levels of children       � 

Provide supplementary academic support for children       � 
Improve quality of basic education*    �   

 

+ See: MVF. (2013, September). Proposal to SKN on Quality Education to Achieve Universal Retention in Government 

Schools. Andhra Pradesh, India: MVF. The new programme implemented by MVF is not focusing on the establishment of 

CLFZ as the key objective, according to the project documents. Rather adapting their engagement to focus on quality 

education. Still the principles of a CLFZ are imbedded in the MVF activities and objectives. 

* This is not an objective in Morocco, but it is an area of focus. 
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Projects’ sub-objectives or specific objectives varied and included the following additional 
elements: 

• Withdrawal of children from child labour, rehabilitation and (re)integration into schools; 
this implicitly includes preventive activities. 

• Creation and strengthening of vigilant child protection structures at the community 
level to work on eradicating and reducing child labour, as well as monitoring children’s 
attendance in schools. 

• Provision of training and support to stakeholder toward CLFZ realisation. 
• Economic empowerment of targeted families to support children attending schools. 
• Promotion of adult literacy. 
• Promotion of early childhood education. 
• Professional development of teachers in targeted schools and areas. 
• Establishment and strengthening of trade union structures. 

Table 3.2 outlines the numbers of children targeted in each country in relation to the projects’ 
respective budgets. The table might appear to propose a specific cost for getting children out 
of labour – implying, for example, that it is far ‘cheaper’ to do so in India than in Zimbabwe, 
Uganda or Ghana. However, such a conclusion does not take into account the size of an 
area, the mix of activities involved in the project, or the difficulty of actually targeting children 
in a specific area. While the table poses some interesting questions about the resources 
available to the different projects, it does not immediately lead to any conclusions. 

Table 3.2. Summary of Project Sites, Number of Chil dren Targeted and Budgets 
Country Children 

targeted  

Boys/girls explicitly targeted as part of project 

design 

Budget 

(euros)+ 

Unit cost 

per child 

(euros) 

Ethiopia 8,600 No 568,372 66.09 

Kenya 4,000 No 234,000 58.50 

Uganda 3,200 No 375,000 117.19 

Zimbabwe 1,000 No 364,000 364.00 

Morocco Unclear No, although there was a tacit understanding 

that targeting boys would be easier because the 

focus has been an industrial area where the 

labour force is almost exclusively male. 

200,000 Unclear 

Ghana 2,400 No 316,000 126.40 

India (Bihar) 5,500 Yes (no data available, but special measures 

were taken to monitor girls and early marriage 

as part of broader interventions) 

211,416 38.43* 

+ These figures are total budgets and may include hardware, as in India. 

* Bihar programme funds are from Kinderpostzegels and are not part of Omar’s Dream. 

3.2. Project Partners and Stakeholders  

A wide variety of entities have implemented the projects, including NGOs, unions, a coalition, 
a national alliance, a trust/NGO and a pan-African network that operates at national level as 
an NGO (the African Network for the Prevention and Protection against Child Abuse and 
Neglect, or ANPPCAN). Table 3.3 provides an overview. 
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Table 3.3. Overview of Implementing Organisations b y Country 
Country Implementing Organisation(s) Name of Implementing Organisation 

Ethiopia Three NGOs WCAT, FSCE, ADAA 

Kenya National alliance/ umbrella 

organisation 

Kenya Alliance for Advancement of Children’s Rights 

(KAACR)  

Uganda* Two NGOs, one teachers union Kids in Need (KIN), ANPPCAN, Uganda National Teachers’ 

Union (UNATU) 

Zimbabwe Coalition (two unions and one 

NGO) 

CACLAZ, Progressive Teachers Union Zimbabwe, General 

Agriculture and Plantation Workers Union in Zimbabwe, 

ANPPCAN 

Morocco One teachers union SNE 

Ghana One agricultural union GAWU 

India  One trust/NGO MVF 

* In Uganda, there are two agencies implementing the CLFZ projects. The third focuses on education and policy advocacy 

efforts.  

The implementing agencies, in turn, work with a wide range of stakeholders in each country, 
from the highest levels of government to the grassroots levels. The typology in Table 3.4 is 
not intended to be exhaustive, but rather to provide an overview of the main kinds of 
stakeholders involved in the projects. It clearly illustrates that all implementing organisations 
work with governments, schools and local communities, including children, as part of their 
approach. A majority work with child rights structures, unions or union members, bridge 
schools, school clubs, and local-level NGOs, CSOs and associations. 

Table 3.4. Typology of Stakeholders by Country 
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Ministries/ Departments/Bureaus � � � � � � �  

Devolved government structures � � � �  � �  

National-level child labour/rights 

structures 

 � � �  � �  

Local-level child labour/rights 

structures+ 

� � � �  � �  

Unions/Union members*   � � � � �  

NGOs/CSOs/ 

Idirs**/Self-help groups 

� � �  �  �  

Political leaders  �  �   �  

Bridge school teachers   � � � � �  

School management committees/Head 

teachers/Teachers 

� � � � � � �  

Parent-teacher associations �       

+ This comprises pre-existing structures and those created and/or strengthened by the projects. 

* The broad role of unions is to promote improved labour, teaching and educational standards or conditions. Notably, in 

Zimbabwe and Ghana in particular, a strong belief exists in a connection between promoting adequate work for adults and 

reducing or eliminating child labour. 

** Idirs are community-based associations that mainly support their members in relation to funeral-related ceremonies. 
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In some cases, engaging with particular actors does not happen even though the projects 
would benefit. In Morocco, this includes the active engagement of parents’ associations, 
teachers who are not involved in the intervention, parents of children at the targeted schools 
and city leadership. In Kenya, the head teachers of some schools receiving children 
withdrawn from child labour are not engaged. Generally, engagement with formal and 
informal employers is also weak. 

Implementing organisations’ choice of stakeholders is influenced by a variety of factors, 
including countries’ history of anti-child labour programming, implementing organisations’ 
mandates and capacity, and the project design’s breadth and vision.  

3.3. Project Implementation 

Table 3.5 summarises the project implementation period in each country. As indicated, 
projects in Morocco and India are being implemented in different phases.  

Table 3.5. Summary of Project Implementation Dates and Phases 
Country Project Implementation Period Phases (Where Relevant) 

Ethiopia June 2012-May 2015  

Kenya October 2012-May 2015  

Uganda From March 2013: 

30 months (ANPPCAN) 

26 months (KIN)  

28 months (UNATU) 

 

Zimbabwe November 2012-March 2015  

Morocco 2013-2015 Phase I (2013): Focus on prevention of child 

labour. 

Phase II (2013): Removal of children from child 

labour. 

Phase III (2014-2015): Removal of children from 

the workforce and assimilate them into bridge 

schools. 

Ghana February 2013-July 2015  

India (Bihar) 2007-2016 Phase I (2007-2010): Following the invitation of 

the state government of Bihar, MVF began work 

as a resource in Vaishali district in 2007. 

Phase II (2010-2012): With funding from 

Stichting Kinderpostzegels Nederland, MVF 

began 

focused work in 10 gram panchayats of the 

Lalganj block in Vaishali district.  

Phase III (2012-2016): MVF expanded its work 

to 16 gram panchayats with a focus on 

strengthening implementation of the Right to 

Education Act and on improving education 

quality to achieve universal retention. Fifteen 

‘model schools’ were established. 

 

Broadly speaking, as noted in chapter 2, aspects of the CLFZ approach have been found in 
all of the countries and are embedded in a variety of project activities. As indicated in the 
project reports, the activities have been successfully implemented in Ethiopia, Kenya, 
Uganda, Zimbabwe and India. However, the total number of children targeted for withdrawal 
from child labour may not have been reached in all cases in targeted schools, and in 
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Morocco, the degree to which activities were implemented remains unclear.22 Table 3.6 
provides an overview of the projects’ main activities. 

Table 3.6. Overview of Main Project Activities by C ountry 

Activity 
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Baseline survey �  �  �  � �  � � 
Establishing community-based child 

protection for a 

�  �  �  �  � � 

Establishing school clubs �  �  �  �  � � 

Establishing bridge schools �   �  � � * � � 
Establishing/strengthening parent-

teacher associations 

�       � 

Mass sensitization/ awareness raising �  �  �  �  � � 
Capacity building of key stakeholders �  �  �  � �  � � 
Identification of children in child 

labour and withdrawal 

�  �  �  � �  � � 

Identification of children at risk of 

child labour and prevention 

�  �  �  � �  �  

Provision of material support for 

children to attend school (e.g., 

uniforms, books and shoes) 

�   �  � �  � � 

Production of education materials  �     � � 

Construction of classrooms �      

Provision of livelihood support �   �    �  

Literacy training �        

Provision of remedial 

education/tutoring 

  �  � �   � 

Celebration of events  �  �  � �  

Training/lobbying on the CLFZ concept  �  �  �  � � 

Documentation of good practice  �  �  �  � 

Provision of extra-curricular activities �     �  � 

Provision of after-school tutoring �     �   � 

Adoption of model schools+
       � 

Developing child-friendly pedagogical 

approaches 

�   �    � 

+ Model schools appear to have gained recognition under the Right to Education Act as they have been able to provide 

quality education and monitor academic progress. 

* In Morocco the bridge schools are established by the Ministry of Education, and managed by independent agencies.  Some 

bridge schools were managed as part of the CLFZ project.  

  

                                                           
22 The project proposal and budget for Morocco were not provided to the evaluation team despite multiple requests.  

Budgetary detailed information is not available in reports provided to Hivos, either. 
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Not all implementing partners prioritised monitoring and evaluation, even in cases where 
budget lines were in place. Monitoring and evaluation should extend to ensuring that 
activities have taken place and that activities’ outcomes meet the projects’ specific and 
overall objectives.  

In Ghana, despite a budget line for monitoring and evaluation, project staff have neither the 
means nor the authority to adequately monitor the project. In Kenya, monitoring and 
evaluation is weak despite budget lines for it. In Morocco the activities are carefully 
documented and union staff routinely attend programme events, although attendance does 
not extend to testing the quality of the service or activity; the union has no evaluation capacity 
and as a matter of course does not critically review activities’ value, which is an area that will 
require significant attention in future incarnations of the projects.  

In India, by contrast, cluster organizers and the MVF resource staff member on the ground 
undertake regular monitoring. Data is gathered to monitor children’s academic performance, 
school enrolment and attendance, and it is used to monitor progress against CLFZ outcomes. 
Review meetings are held regularly at the gram panchayat level, particularly in project sites 
with model schools. 

Project performance was mixed in relation to gender (i.e., ensuring that both girls’ and boys’ 
needs are met). In Kenya, gender was not a focus because the rights-based approach to 
education is founded on a belief in boys’ and girls’ equal right to education. In Ghana, the 
project’s strategy included a focus on improving gender equity and social well-being for 
vulnerable boys and girls,23 and the proposal recognised that child- and girl-friendly schools 
helps improve the gender-related enrolment ratio and that basic services such as water and 
sanitation are important for encouraging girls’ enrolment, retention and learning.24  

During field research, the gender aspect did not emerge and the team did not observe 
gender-specific activities. In Morocco, implementing partners were aware that reaching girls 
was far harder because their work is ‘invisible’, most often as housemaids; however, none of 
the project’s activities aims to address this systematically.  

In Ethiopia, all three implementing organisations have focused on gender, abolishing early 
marriage and increasing girls’ participation in school. In Uganda (specifically in Rakai), 
implementing organisations have worked with senior female and male teachers to address 
children’s gender-related needs, as well as undertook lobbying and advocacy to ensure that 
the government provides sanitary pads for girls in upper grades to help prevent dropouts. The 
government has agreed to these activities, although implementation remains a challenge.  

In India, keeping with methods applied in Telengana, Bihar project proposals25 included 
specific activities to address issues faced by girls generally and early marriages in particular. 
These activities are specifically mentioned under broader interventions; for example, girls’ 
issues must be among those discussed at panchayat-level review meetings, and girls must 
be more closely monitored during community-level activities.  

Over the years, MVF has taken special measures to counter gender discrimination, including 
creating women’s and girls’ groups to advocate against early marriages and on other issues 
to promote girls’ education and development. However, overall, MVF has included limited 

                                                           
23 Trades Union Congress. 2012. Conference result document.p 13 
24 ibid. p. 15. 
25 MVF. (2013). Quality Education to Achieve Universal Retention in Government Schools (Proposal to SKN). 
Hyderabad: MVF.  
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targeted interventions to reduce gender disparity. During the evaluation, MVF responded to 
this issue by emphasizing the importance of a uniformly child-centric message to ensure 
intervention effectiveness and community cohesion, adding that targeting gender norms in 
MVF interventions would have complicated the message and prevented, or put at risk, the 
achievement of universal goals.  
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Table 3.7. Summary of Children Withdrawn from Child  Labour or Prevented from 
Entering Labour by Country 

Country Target 

Number 

Number 

Reported as 

Withdrawn 

Number 

Reported as 

Prevented 

Boys/Girls 

Reported as 

Assisted 

Comments 

Ethiopia 8,600 885 (ADAA),  

968 (WCAT), 

483 (FSCE) 

350 (ADAA), 

1,925, (WCAT), 

483 (FSCE) 

Withdrawn: 602 

boys, 283 girls 

(ADAA); 484 boys, 

484 girls (WCAT); 

240 boys, 242 

girls (FSCE) 

Prevented: 150 

boys, 200 girls 

(ADAA); 901 boys, 

1024 girls 

(WCAT); 240 

boys, 243 girls 

(FSCE) 

Total number of children who 

have benefited from the project:+ 

4,273 (ADAA), 3,256 (WCAT), 

3,384 (FSCE)  

Kenya 4,000 756 4,783 2,795 boys,* 

2,744 girls 

Reported data unreliable 

Uganda 3,200 419 

(ANPPCAN), 

600 (KIN) 

1,261 

(ANPPCAN), 

1,000 (KIN) 

1,474 boys,** 

1,806 girls 

ANPPCAN and KIN keep registers 

of withdrawn/supported children 

in schools. The total number of 

girls and boys assisted includes 

those at risk of dropout 

supported with scholastic 

materials. 

Zimbabwe 1,000 548 452 550 boys,++ 

450 girls 

Unverified (CACLAZ does not 

keep a database of children 

withdrawn and enrolled in 

schools) 

Ghana 2,400 1,481 1,284 Data requested 

from GAWU 

Unverified (data not provided 

before travel to the regions) 

Morocco Unclear 45 3915 

(tutoring); 

1716 (glasses) 

Data provided 

was not 

disaggregated 

This reflects the total number of 

children who received direct 

support.  

India (Bihar) 5,500  216,379  

 

Data unavailable This reflects the number of 

children directly enrolled in 

school and those enrolled in 

schools after attending bridge 

courses from 2007 to 2014.+++ 

+ These children may have received school materials or tutorial services, or been indirect beneficiaries of income-generating 

activities. 

* Data received from KAACR staff members in April 2015. 

** Breaking down Ugandan data into ‘prevented’ and ‘withdrawn’ has been a challenge, as the terms have been used 

interchangeably. The table includes data from project reports, baseline surveys and a mapping exercise. 

++ Verifying data from Zimbabwe has been impossible. Data is recorded and kept at relevant schools but not in a centralised 

database. Figures provided are from project reports. 

+++ In its first phase (2007 to 2010), MVF organised across the state in collaboration with the government, thus enabling 

the coverage of such large numbers. 

In Zimbabwe and Ethiopia (in the case of ADAA), there is a disparity in outcomes between 
girls and boys (see table 3.7), with more boys benefiting from the projects than girls. In 
contrast in Uganda, more girls than boys have benefited.  
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Overall, there have been varied approaches to gender across and within projects, including 
lip service being paid to gender as a ‘cross-cutting issue’, explicit encouragement or implicit 
discouragement of a gender focus, and a focus on gender existing but not at the level 
needed to ensure that equal numbers of boys and girls benefit from projects. The different 
approaches deserve some consideration in discussions of effectiveness as the projects move 
forward. 

Table 3.7 provides an overview of the number of boys and girls targeted and reported as 
withdrawn from, or prevented from entering, child labour. Notably, the team found the 
concept of ‘prevention’ was generally fluid, ill-defined and not backed up by proper 
assessments; it is also clearly being used to boost the numbers of children reported as 
assisted in instances where targets (e.g., number of children withdrawn) would not otherwise 
be met.  

3.4. Project Effectiveness 

Effectiveness is understood as the relationship between interventions’ results and 
objectives.26 As discussed above and in chapter 2, while the implementing agencies have 
generally completed their activities per the project proposals, conducting or completing these 
activities does not necessarily mean projects are effective and achieve their objectives. The 
most useful way to approach the effectiveness question is to consider the degree to which 
projects have the potential to create or move toward creating CLFZs at some point in the 
future. This approach is adopted particularly in light of the short lifespan of the projects being 
implemented in Africa. 

Morocco appears to have been quite effective in reducing school dropout rates, but has been 
largely ineffective in moving toward a CLFZ. While the carried-out activities may have 
reduced child labour to some extent, including the amount of labour in which individual 
children engage, the project in its current form does not have the potential to seriously reduce 
existing child labour or create a CLFZ.27 This is largely due to the limited scope of the 
activities undertaken. Projects in all other countries, by contrast, are considered partially 
effective in that they have the potential to create CLFZs if they continue while accounting for 
changing needs, the findings of this (and future) evaluations, and lessons learned. Kenya is a 
case in point; one important set of recommendations for the KAACR project highlight the 
enormous potential of the current CLFZ model if developed into a more holistic one, 
particularly in light of the government’s adopting CLFZ language into its national child labour 
strategy. As currently designed, however, the project’s effectiveness is limited. 

 

 
 
 

 

                                                           
26 Millard, A., Basu, A., Forss, K., Kandyomunda, B., McEvoy, C., & Woldeyohannes. A. (2015, February). 
Inception Note: Evaluation of Child Labour Free Zones (CLFZ) Programmes. Geneva: Unpublished. P.26. Also 
see the Organisation of Economic Cooperation and Development Development Assistance Committee’s criteria 
for evaluating development assistance at 
http://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm. 
27 The Syndicat National de L’Enseignement (SNE) acknowledges that its programme does not target children 
who are most at risk (i.e., children not attending school at all) and that it does not tackle the causal factors leading 
to child labour. 
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Table 3.8. Summary of Features that Enhance Project s’ Effectiveness by Country 

Feature 
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Sustained awareness raising toward informed, 

mobilised target communities 

� � � � �  � 

Awareness raising among service providers �  �    � 

Engagement of school management/ teachers 

(including training) 

� � � � � � � 

Facilitation of access to education for former child 

labourers through material support 

� � � � � � � 

Improved access to education for former child 

labourers 

� � � � � � � 

Engagement of multi-stakeholder child protection 

structures at community level 

� � � � �  � 

Grassroots identification of children in labour or at risk 

of labour 

� � � � �  � 

Provision of material support for 

schoolchildren/schools 

� � � � � � � 

Engagement of school clubs � � �  �  � 

Enhancement of school infrastructure (e.g., 

classrooms) 

� �      

Creation of enabling school environment for children �  �  � � 
 

Community and youth volunteers �  � �  � 

Engagement of national government  � � �  � � 

Emphasis on partnerships � � � � �   

Engagement of union members   �  � �  

Favourable laws and policies � �   � � � 

The following elaborates on each of the features:  

• Sustained awareness raising toward informed and mob ilised target communities.  
Projects have included sustained awareness raising in a variety of fora, such as 
community, Idir, parent-teacher and chiefs’ meetings. Tools used include public address 
systems, radio, community rallies, plays, sporting events, songs, classroom materials, t-
shirts, placards, and information, education, and communication materials (e.g., leaflets), 

• Awareness raising among service providers.  In India, this includes regular child 
labour status review meetings at the panchayat level with department officials and 
service providers to discuss problems, strategize on solutions and foster interagency 
cooperation. In Ethiopia, projects have also targeted service providers; for example, the 
implementing partners work closely with the Ministry of Women, Children and Youth 
Affairs and the Ministry of Labour and Social Affairs, as well as serve as members of an 
NGO network on child protection. 

• Engagement of school management and teachers. Projects have targeted school 
management committees, head teachers and teachers for training and education on 
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child labour and children’s rights, including as patrons of children’s clubs. This helps 
them to facilitate the integration of former child labourers into schools. Parent-teacher 
associations have also been successfully engaged. In Morocco, teacher training is ad 
hoc as part of the long-term partnership between the teacher’s unions in the Netherlands 
and Morocco. The trainings can last between half a day to a few days. In Kenya, 
trainings for teachers on children’s rights last one to two days and are undertaken by 
KAACR. In Ethiopia, training lasts two to three days, and topics include ensuring the 
quality of education with a focus on active and inclusive learning. The woreda education 
office and, occasionally, the College of Teacher Education conduct training; partners 
such as Development Expert Centres provide training as well. 

• Facilitation of access to education for former chil d labourers. Projects seeks to 
proactively facilitate access to schools for former child labourers by providing material 
benefits to children and/or their families e.g. the provision of uniforms, and/or school fee 
support.  

• Improved access to education for former child labou rers.  Children who are taken 
out of labour are able to access schools and bridge schools where their regular 
attendance is monitored. Improved access is facilitated by material support (as noted 
above), education of children and their families on the importance of education, and the 
engagement of school management and teachers to ensure that children are accepted 
and integrated into schools (also noted above). 

• Engagement of multi-stakeholder child labour and pr otection structures at the 
community level. Structures created by the projects facilitate sustained community 
conversations on child labour in addition to withdrawing children from child labour and 
identifying children at risk of labour. Because these structures’ members are part of the 
communities they are monitoring, people report cases of child labour to members and 
they proactively respond. The role of chiefs and sub-chiefs is particularly important in 
these structures. Implementing organisations often work with a mix of existing child 
protection structures and new ones created by the project to achieve maximum impact. 

• Grassroots identification of children in labour or at risk of labour. Child protection 
structures, community members, children, head teachers, teachers and other partners 
and stakeholders work together to identify children in labour, withdraw them and assist 
them in returning to school. The approach targets children in labour, their families and 
other community members at an individual level using a combination of counselling, 
education on children’s rights, societal pressure and fear (i.e., threats related to the 
illegality of child labour, reports to police and threats from chiefs and sub-chiefs). 

• Provision of material support for children and scho ols. Scholastic materials, as well 
as sports materials and clothing, are supplied to children to facilitate school attendance.  

• Engagement of school clubs. The clubs create awareness on child rights and labour 
among child members, as well as within schools and communities.  

• Enhancement of school infrastructure. Classrooms have been built, schools extended 
and play areas enhanced. 

• Creation of enabling school environment for childre n. In India, in particular, a focus 
has been placed on enhancing the quality of education, methods of teaching and 
learning tools, as well as creating an enabling environment in model schools (e.g., 
through improved and regular parent-teacher interaction, supply of books and sports 
materials, and remedial classes). 
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• Community and youth volunteers. Volunteers may serve as role models within their 
communities as they promote CLFZ principle or assist in other ways. In India, for 
example, this has occurred while bringing children to schools, monitoring attendance, 
liaising between schools and communities, and collecting data. 

• Engagement of national government. Government officials are engaged at different 
levels toward the institutionalization of the CLFZ concept. 

• Emphasis on partnerships.  Implementing organisations place an emphasis on 
establishing and maintaining partnerships with multiple stakeholders28.  

• Engagement of union members. Unions use their broad appeal and membership as an 
avenue to promote CLFZ messages. 

• Favourable laws and policies. Projects in Uganda, Kenya and Ghana are strong 
examples of project-related advocacy, leading to an improved policy and legal 
framework. 

These features help to realise the seven core CLFZ criteria discussed in chapter 2.29 They 
offer a practical guide to the approaches and activities that help implementing organisations 
make their projects effective. Annex 4 shows the outcome conditions, as well as all the other 
context and mechanism conditions that influence CLFZ creation. 

Three areas deserve special attention in discussing effectiveness: 

• Income-generating activities and savings schemes:  Income-generating activities and 
credit, savings and loan schemes support needy families to help children attend school in 
Ethiopia, Kenya, Uganda and Ghana. Income-generating schemes may be effective in 
the short term, but some efforts’ sustainability is questionable in the longer term. The 
causal connection between the provision of such support and children’s full-time 
attendance in schools (while being out of labour) also requires further research.30  

• Rights-based approach:  In Kenya, KAACR’s rights-based approach has presented 
positive and negative consequences related to effectiveness. KAACR’s approach 
emphasises all children’s right to education and withdrawing children from all forms of 
labour. This was found to be a powerful message that resonated with stakeholders in 
targeted areas, where rights language was often new. However, the project design failed 
to adequately tackle the causal factors leading to child labour due to tension between 
KAACR’s role as an alliance focused on promoting children’s rights and child protection 
and the fact that the complex, multi-dimensional challenge of child labour requires a 
holistic response. The required response needs to incorporate legal and policy changes, 
awareness raising, and the work of the child labour committees and school clubs 
according to KAACR’s rights-based design. But a focus on the quality of the schools 
receiving withdrawn children and the poverty that directly leads to child labour is also 
needed in programme design to ensure effectiveness. 

• Bridge schools:  Bridge schools, as developed in India, can be an effective tool to 
facilitate children’s return to full-time schooling depending on the needs of the children in 

                                                           
28 In India, however, the current intervention in Bihar is executed by MVF alone and a focus on partnerships is 

not a key focus as has been the case elsewhere. 
29 Chapter 1.5 on limitations and chapter 5.1 on methods explain why we based the QCA analysis on targeted areas, 

requiring a score of four out of six (versus out of seven) for CLFZ designation. 
30 In Uganda, the savings scheme is considered sustainable. The majority of the participants were found to be saving – and 

saving a lot – for the first time in their lives, which has led to their increased ability to meet their households’ day-to-day 

needs and their children’s school-related needs. ANPPCAN and KIN were only involved in the formative stages of the savings 

groups, which run independently.  
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question and, in particular, the length of time spent outside the classroom. But 
implementing partners have identified a number of related challenges in Africa. In 
Ghana, GAWU acknowledges that they provide about 70 per cent counselling and 30 per 
cent academic instruction; the same is true in Uganda. The schools have no curriculum 
and they are not monitored, leading to haphazard implementation. In Uganda, 
ANPPCAN and KIN run their bridge schools differently, but they largely function more as 
motivational centres than focusing on academic subjects to bridge knowledge gaps and 
enabling beneficiaries to catch up. In Morocco, the bridge schools have fewer resources 
than conventional schools and are less able to provide quality education, thereby placing 
students at a disadvantage.  

It is also important to also consider the challenges to effectiveness at country level, 
summarised in table 3.9. 

Table 3.9. Overview of Challenges Experienced by Co untry  
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Poor data management/ 

Questionable data reporting 

 � � � 

Questionable quality of education (bridge schools and/or 

general education system) for withdrawn children that 

does not promote all aspects of child development 

� � � � � �  

Withdrawn children dropping out of school  �  � 

Irregular school attendance       � 

Children attending schools and continuing to engage in 

child labour 

 � � � �  

Targeted areas not acting as resource centres for the rest 

of the country 

�  �  �  

Unclear plans for phasing out the ‘model school’ strategy/ 

Risk of premature withdrawal 

�  � �   � 

Bridge schools with no common curriculum or assessment 

system, and a lack of focus on academic support 

  �  �   

 

3.5. Concluding Remarks 

This chapter has analysed differences and similarities among the projects. The evaluation 
team has visited 37 of the areas, each of which is unique, and differences in implementation 
and effectiveness are apparent within and between countries. However, at the national level, 
there is an organising framework that lends some kind of uniformity to the interventions. The 
main similarities include: 

• The size of project budgets varies, but within a relatively small range. This is 
surprising considering how different the countries are and what the projects have 
accomplished. 

• The overarching CLFZ concept has been maintained despite being refined and 
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developed on the ground. 
• There are two areas in which the great majority of projects have focused their efforts: 

o Retrieving children from labour and organising school attendance. 
o Advocating within the geographic area around the norm that no children 

should work and all children should be in school. 
• All projects have adopted – and in many cased adapted – MVF strategies to suit the 

local context. 

Being part of a programmatic approach also means sharing information and interacting with 
partners in the Netherlands. International advocacy efforts have not been part of this 
evaluation, although it is an area worth noting. 

It is unsurprising that there are many differences among the seven countries in terms of 
design and implementation. Trade unions, for example, obviously have a different 
constituency and reach than CSOs. In some countries, networks or coalitions of 
organisations were implementing the projects versus just one organisation in others. 
Institutional arrangements, coordination and the division of labour also varied considerably.  

Probably the most interesting question is whether it is possible to associate any of these 
characteristics with projects’ levels of success. The evaluation can point to different levels of 
success in geographic areas, but we cannot aggregate these patterns to the country level 
and see little point in doing so; there are simply too many uncertainties. Achievements in a 
town in Morocco, for example, cannot be compared to those in a remote rural area in 
Zimbabwe.  
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© Basil Kandyomunda – Uganda 

St. Mary’s Mitukula Primary School students enjoy themselves during recess in swings made using locally 

available materials. Resources such as swings are not particularly costly, but they help create a welcoming, fun 

school environment. 

CHAPTER 4. THE IMPORTANCE OF CONTEXT 
This chapter deals with the environment in which the projects have taken place, as context 
plays a major role in explaining projects’ relative success and knowledge of local context 
influences the way Omar’s Dream has been implemented in the different countries; some of 
those adaptive processes were described in chapters 2 and 3. To paraphrase Pawson 
(2013), what works on a sunny Saturday in Safi might be different from what works on a misty 
Monday in Mumbai. Hence, this chapter turns to a more systematic assessment of context to 
help understand what works.  

4.1. Introduction 

We have visited 37 areas where a CLFZ could be, or has been, established. They are widely 
different, and these differences affect outcomes considerably. Some of the project areas are 
urban, others rural and some in between. Some are remote rural districts with few roads, 
limited access to health services and hardly any law enforcement (which is important as child 
labour is criminal); others are agricultural with small-scale subsistence farming or are 
dominated by cash crops or the presence of paid agricultural labour on plantations. Income 
and growth rates are above the national averages in some areas, but have fallen behind in 
others. Income inequality is high and rising in some areas; in others, incomes might be low 
but relatively equal with greater social cohesion. Literacy and education levels vary. 
HIV/AIDS affects approximately 15 to 20 per cent of the population in some areas, leading to 
many child-headed households; in other areas, the disease is virtually absent.  



  

 

  

-38- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

However, child labour is a practice that transcends boundaries. It is not only poverty-related – 
although poverty is an important factor to consider – and child labour can be prevalent in 
wealthy communities as well. There are also poorer areas where child labour does not exist. 
Additionally, it is not necessarily true that the most disadvantaged areas are the places where 
it is most difficult to implement projects or where the chances for success are lowest.  

The analysis of outcomes shows that there are no zones completely free of child labour in 
any of the project areas (see chapter 2 and 3). So far, the projects have not succeeded in 
establishing an area that can be proclaimed ‘child labour-free’ according to the seven criteria. 
Nevertheless, in many areas, there has been considerable progress; children have been 
taken out of labour and put into schools, organisational structures have been set up to make 
sure all children go to school and are not forced back into labour, and there are indications of 
changes around education norms.  

Of the 37 localities covered by the evaluation, we concluded that the projects have made 
good progress toward becoming CLFZs in 22 cases. What are the reasons behind the 
differences in outcome between places that have been most successful and the rest? It is not 
an easy or straightforward question. We found that 17 of the 37 locations possessed at least 
five of what could be termed ‘adverse conditions’, such as high incidence of poverty and 
inequality, low growth rates, high levels of migration, illiteracy, lower health status and higher 
incidences of HIV/AIDS. One would expect that in such adverse situations, it would be less 
likely to make good progress to establish CLFZ. To our surprise, the correlation between 
difficult conditions and positive outcome was no more than 0.15 – that is, almost non-existent. 
The way we measured adverse conditions and outcomes shows that context might have 
been a factor, but it is more complex than a simple predictor of outcomes.  

The project logic behind Omar’s Dream and the ToC do not explicitly account for 
environmental differences, showing one way to implement the CLFZ concept (see chapter 1). 
That said, local organisations are free to adapt parts as they see fit and to choose the mode 
of operating that they think will be most effective. Flexibility is there, but there is no articulated 
theory of how and when such changes should be made. Additionally, neither MVF nor any of 
the other stakeholders can provide advice or guidance on operating in different contexts.  

4.2. The Political Environment and Policy Changes  

There is one aspect of the political environment that is likely to be more important than any 
other, and that is the extent to which there are national policies that support efforts to end 
child labour. If the overall national-level policy creates an enabling environment for this type 
of project, it could be expected that progress might be quicker and the practical work to 
remove children from labour and increase school enrolment more effective.  

In spite of the widespread occurrence of child labour in all the countries where Omar’s Dream 
has been implemented, the overarching policy environment has changed for the better. 
However, to what extent the policy environment has improved and whether that has much 
practical significance remains an open question. Recognition of children’s rights, regulation of 
what constitutes child labour and provision of basic education are all policy changes that, in 
theory, should end child labour.  

There are two policy areas in particular that affect Omar’s Dream: education-sector policies 
and labour-market policies. A number of laws and policy changes in the last 10 to 15 years 
have gradually altered attitudes toward child labour and access to education. A total of 161 
countries have ratified the ILO Convention 138 (on the minimum age for employment), and 
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174 have ratified ILO Convention 182 (on the worst forms of child labour). Table 4.1 lists 
relevant international commitments and the extent to which the countries where Omar’s 
Dream has been implemented have signed and/or ratified them. As the table shows, progress 
differs, but the direction of change is clear. Likewise, most of the governments express a 
commitment to end child labour and have also developed institutions and legislation to realise 
policy ambitions on the ground.  

Table 4.1. Relevant Policy Developments for Omar's Dream 

 India Ethiopia Ghana Kenya Morocco Uganda Zimbabwe 

ILO Convention 

138 

No Yes Yes Yes Yes Yes Yes 

ILO Convention 

182 

No Yes Yes Yes Yes Yes Yes 

UN Convention on 

the Rights of the 

Child 

Yes Yes Yes Yes Yes Yes Yes 

Palermo Protocol Yes No Yes Yes Yes Yes Yes 

The country case studies describe the differences among countries in some detail, as the 
following excerpts demonstrate:  

In Kenya …multiple interviewees credited the above (laws regulating child labour) with a 
gradually changing environment. Whereas some years back child labour was considered 
“normal” in the CLFZs, and even as a way of helping children from poor families, now it is 
known to be illegal and people are scared of fines and punishments. Furthermore, people are 
beginning to understand that in order to get ahead in life, or to get a white-collar job, education 
is essential. 

The Government of Uganda has a robust legal and policy framework for fighting child labour. 
The Constitution of the Republic of Uganda31 under Article 34 (4) provides for the protection of 
children from socio-economic exploitation and restricts them to perform work that is likely to be 
hazardous or to interfere with their education or to be harmful to their health or physical, 
mental, spiritual, moral or social development. Since 1999, the Ministry of Gender Labour and 
Social Development in partnership with; the ILO-IPEC, Ministry of Education and Sports, Local 
Government, the Federation of Uganda Employers, the Labour Unions, Uganda Bureau of 
Statistic (UBOS), World Vision, IRC, AED, AVSI, the media, academia, CSOs and 
communities, has implemented interventions aimed at the elimination of child labour 

Zimbabwe’s Labour Act prohibits employers from hiring a person under 18 to perform 
hazardous work and the Children’s Act makes it an offence to exploit children through 
employment. The government of Zimbabwe has put in place of laws that are intended to 
protect children from child labour. Zimbabwean law does not establish a compulsory age for 
education for children. Section 19 (2)(d) of the new Constitution ratified in 2013 includes a right 
to a basic Government-funded education. Section 19 (3)(a-b) of the Constitution provides for 
legislation to protect children from exploitative labour practices and protection of children from 
work that is inappropriate for their age or could harm their well-being, education, physical or 
mental health or spiritual, moral, or social development. 

Ghana also counts with a series of legislations that are relevant to the employment of children. 
These include Article 25 of the Ghanaian Constitution, which was amended in 1996 and 
establishes that the first 9 years of education are compulsory. Other relevant documents 
include the 1998 Children’s Act; the Labour Decree of 1967, the Labour Act of 2003. According 

                                                           
31 Republic of Uganda. (1995). The Constitution of Republic of Uganda. 
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to the Children’s Act children as young as 13 can be engaged in light work activities and can 
be admitted into employment at 15. However, under the current legislation persons under the 
age of 18 cannot carry out hazardous labour. 

The constitution of the Ethiopia in article 36, sub article D states that every child has the right 
to be protected against exploitative practices, and not to be permitted to engage in any 
employment which would prejudice his/her health, education or wellbeing. The labour 
proclamation 377/2003 also stipulates that the minimum age for employment is 14 years 
equally protecting youth from the age from 14 up to 18 from engaging in hazardous work. 
While this is a commendable legal framework, law enforcement and citizen’s awareness levels 
have not changed a lot to enable children enjoy the rights enshrined in these laws and 
legislations. 

Many problems remain. In particular, it seems that the implementation of policy commitments 
and laws is uneven and that the resources and capacity to ensure that practice on the ground 
follows the spirit of legislation are not in place. There is also a discrepancy between 
legislative elements in the fields of labour law and education, as the experience in India 
shows:  

India’s right to education is not consistent with its law and policy on child labour. Article 24 of the 
Constitution prohibits child under the age of 14 from being employed in hazardous industries. 
The Child Labour (Prohibition and Regulation) Act, 1986, (Child Labour Act) with its principles 
firmly derived from the “poverty argument”, gives effect to the Constitutional mandates in a 
restrictive manner by enlisting occupations, which are prohibited and regulated. This means that 
all forms of child labour are not prohibited. This law is also not effectively implemented, 
conviction rates are low and minimal penalties that are imposed do not have any significant 
deterrent effect. Despite advocacy efforts, this dichotomy has not been bridged. Maintaining 
CLFZs and implementing the right to compulsory education, in the context of a policy regime, 
that is largely permissive of child labour, is challenging. In relation to broader child protection 
rights, the lack of coordination between state departments and state governments inter se (in 
cases of migrant child labour), poses challenges in monitoring, prevention, rescue and 
rehabilitation of child labourers. Further, implementation of the Right to Education Act has been 
slow and none of the states is close to achieving the 2015 targets set in the law. Hence, 
although the Right to Education Act institutionalises norms, there is much to be done in terms of 
ensuring its implementation at the ground level.  

KAACR, the Omar’s Dream implementing partner in Kenya, is working to harmonise the 
various laws, notes that legal harmonization is an important element to success.  

Table 4.2 summarises countries’ relevant legislative developments. As the quotations above 
show, several of the laws and regulations were established in the 1990s, but many have their 
origins in the past 10 to 15 years. Many times, the various contradictions and inconsistencies 
are the subject of on-going work. The implication for the CLFZ projects and Omar’s Dream is 
that the projects are implemented against a background of increasing awareness of child 
rights, the importance of education, an increasing commitment to end child labour and a 
better understanding of issues. But as the quotations reveal, many challenges remain; even 
in a country like India, with its long history of child labour activism, much remains to be done. 
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Table 4.2. Summary of Laws and Regulations Governin g Child Labour 

Standard India Ethiopia Ghana Kenya Morocco Uganda Zimbabwe 

Minimum age for 

work 

Yes (14) Yes (14) Yes (15) Yes (16) Yes (15) Yes (14) Yes (15) 

Minimum age for 

hazardous work 

Yes (14) Yes (14-18) Yes (18) Yes (18) Yes (18) Yes (18) Yes (18) 

Prohibition of 

forced labour 

Yes Yes Yes Yes Yes Yes Yes 

Prohibition of 

child trafficking 

Yes Yes Yes Yes Yes Yes Yes 

Prohibition of 

commercial sexual 

exploitation of 

children 

Yes Yes Yes Yes Yes Yes Yes* 

Prohibition of 

using children in 

illicit activities 

Yes Yes Yes Yes Yes Yes Yes 

* Zimbabwe does not prohibit all forms of trafficking in persons, though existing statutes outlaw forced labour and 

numerous forms of sexual exploitation.  

As noted in the country studies, there is a substantial gap between legislation and standards 
and the reality on the ground. Additionally, there are differences among countries in terms of 
international commitments and national legislation; the question is whether this has created, 
or should have created, any consequences for how Omar’s Dream has been designed and 
implemented. 

India is a special case, and MVF has played a role in advocacy, development and 
implementation of child labour legislation and on education sector policy. Otherwise, it is 
mainly in Kenya, Uganda and Zimbabwe (and to some extent in Ghana) that the projects 
have involved components to engage in national-level policy dialogue and advocacy. In 
Morocco and Ethiopia, the project design included no such components. This does not seem 
to be explained by actual needs, but more by opportunities or the type of organisation the 
partner is. In the case of Ethiopia, lobbying activities are restricted by current legislation 
governing the type of activities in which civil society can engage.  

The lesson to be learned here is that the Omar’s Dream projects are, by and large, 
implemented in a policy context that is conducive to efforts to stop labour. Hence, it may not 
be necessary to engage as much in macro-level policy advocacy as MVF did in India when 
the activities started there. On the other hand, there is a wide gap between policy intent and 
practice, and the roles and responsibilities of government agencies – as well as agency 
coordination – remain a problem. To the extent that the projects need to engage in advocacy, 
it is on the practical, organisational and administrative levels.  

4.3. The Economic Environment 

The concept of an ‘economic environment’ captures many contextual features, most 
importantly the level of poverty. Even though poverty is clearly a component of child labour, 
the link is not obvious, as many poor families still make sure their children go to school. It is 
equally obvious that poverty is a strong contributing factor; when aspects of poverty are 
combined with prevalence of child-headed households and other indicators of vulnerability, 
these factors must be taken into account.  

The first question was whether the areas chosen to become CLFZs were poor. It might seem 
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a strange question to pose of a project implemented in some of the poorest countries in the 
world, but there are different levels of poverty. However, we were interested in whether the 
designated areas were poorer than average within their countries and whether economic 
conditions differed from other parts of the country, so we looked for information about the 
relative poverty of the area in its specific national context. Seventeen of the 37 areas visited 
had relatively high levels of poverty – that is, they were below national averages. That said, 
the difference is wide between the areas visited in Morocco and Zimbabwe, both of which 
were classified as poor by these relative standards. However, the fact that both were 
relatively poor in the national context may make them more similar than a mere comparison 
of poverty levels would indicate.  

Another indicator of poverty is food insecurity. While 17 areas had high poverty levels, only 
seven had high levels of food insecurity. Food insecurity was not high in other areas due to 
the presence of government food programmes and/or the presence of donor agencies. In 
Ghana, communities were poor but food security was good because people grow their own 
food and are farmers, and the soil and growing conditions are good. Two areas that were not 
classified as high poverty still had high food insecurity, which reflects a highly relative sense 
of poverty and the need to consider other factors, primarily income distribution.  

Six of the 37 areas were considered to have higher-than-average inequality in income 
distribution compared to the country as a whole. It was difficult to assess income inequality, 
as no statistics are available, and so a qualitative estimate was required. The most common 
reason given for a lack of data is that these are mostly remote, rural areas with high 
incidence of poverty. While there is social variation, the opportunities to amass wealth on a 
larger scale are limited. It is not a coincidence that the six areas with higher levels of income 
inequality appear to be those where the growth levels are higher – and some of them are 
urban rather than rural.  

Twenty-three of the 37 areas, had growth rates that compared well with national averages. In 
the past decade, several African countries have experienced high economic growth rates, 
although they started at low levels. Among this group, Ethiopia and Uganda have had the 
best economic performance, although Ghana, Kenya and Morocco are not far behind. It 
might be significant that the areas with low growth rates are found in Ethiopia (which has 
experienced high growth rates generally), Ghana, Zimbabwe and some of the Kenyan areas.  

Table 4.3 sums up these economic contextual factors. It shows that the majority of the area-
based interventions occurred in places that were not outstanding in terms of relative 
economic deprivation. Generally speaking, they were not poorer or more unequal, they did 
not have higher levels of food insecurity, and they were not more economically stagnant. The 
exception is Ethiopia, where six of the eight areas had lower growth rates, and five out of 
eight had higher incidence of poverty.  
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Table 4.3. Selected Context Conditions that Reflect  the Economic Situation in the Area 

Context Number of Areas Where 

Condition Is Present to Large 

Extent 

Number of Areas Where 

Condition Is Not Present  

Whether poverty levels are higher 

than national averages 

21 16 

Whether inequality is perceived to be 

higher than average 

5 32 

Whether food security is relatively low 6 31 

Whether growth rates appear lower 

than national averages 

15 22 

In the course of the evaluation, we also gathered information on other contextual aspects 
related to income, poverty, employment and other economic issues. The presence of 
infrastructure such as roads (and with that, opportunities to travel) may play a role in 
spreading information, monitoring child labour and conducting prevention. Not all aspects 
lend themselves to a dichotomous description; there are, for example, differences in 
agricultural practice. For areas with subsistence farming and self-employment, opportunities 
for microfinance and other income-related sub-projects may be more relevant. However, the 
presence of large-scale plantations or other salaried jobs may call for other interventions.  

Our data do not show any correlation between adverse conditions and successful outcomes, 
but there is a rather strong correlation between growth rates and successful outcomes. In 
areas where the local economy was developing alongside higher incomes, more employment 
opportunities and increasing services, the projects were markedly more successful. Partner 
organisations recognise that opportunities to make a living play a role in eliminating child 
labour, and as a consequence, several have components to assist households with economic 
activities (described in chapter 3). Even though these economic assistance activities might 
produce some immediate benefits for participants, they are not implemented on a scale such 
that they can be expected to make a difference at the community level. Given that the 
economic prospects appear so important for success, the question is if projects should focus 
more consistently on areas where the local economies are developing more quickly. 

4.4. Social Factors, Health and Education 

One of the most striking differences among the areas is the prevalence of HIV/AIDS. In 
Morocco and India, it does not feature at all; in Ghana and Ethiopia, the pandemic is present 
but prevalence is low. In Kenya, infection rates are extremely high in some areas – at 19 per 
cent – and low – approximately 5 per cent – in others. In Uganda and Zimbabwe, infection 
rates are high in all areas where the project has been implemented. The pandemic has a 
number of consequences. Where the infection rates are high, there will also be many 
orphans and child-headed households. Out of the 37 areas, 17 had a high prevalence of 
HIV/AIDS; in those areas, rates were higher in single-parent families and child-headed 
households. This is well known at the project level. Teachers, neighbours and others in the 
community would know about the prevalence of HIV and its consequences and presumably 
lend some form of support to single-parent and child-headed households. This evaluation has 
not been able to probe into the extent of the community support. We have not heard or seen 
any specific components to address the issue – for example, what happens when the 
children living without parents or older relatives go to school, what their everyday lives then 
look like and what support they receive for their livelihoods.  
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The country case studies point to other differences in health. In Kenya, five out of seven 
areas had a health clinic; in Ethiopia, half of the areas had access to a health centre. The 
presence of medically trained personnel (such as nurses and doctors) also varied. Apart from 
HIV/AIDS, the evaluation also gathered information on nutrition and growth, in Ethiopia a high 
of 33 per cent of children could be considered at risk of malnourishment. Data on sanitation, 
access to water and other environmental risk factors follow similar patterns. Several of the 
rural African communities face severe problems in these fields, and some of the Indian areas 
experience poverty that pervades most spheres of life.  

Early marriage is yet another element connected with poverty that must be part of the 
complex discussion on child labour and child rights abuses. While illegal in all countries 
visited, it is still said to exist in all of the areas visited in Kenya and Uganda, as well as in 
some of the areas visited in India (seven out of 10) and Ethiopia (three out of eight); it is 
considered less prevalent in the areas visited in Zimbabwe, Ghana and Morocco – even 
though it might happen there as well. It can be expected that in the areas where early 
marriage is common and condoned by the community, it is much more difficult to propagate 
that every child belongs in school; this means the norms changes sought by Omar’s Dream 
will take longer to happen.  

Finally, education levels in the community could play a role in either facilitating or obstructing 
the attainment of project goals. Factors that could impact the project include education and 
literacy levels of men and women, perceived value of education, the quality and presence of 
schools, the state of school buildings, and the number and qualifications of teachers.  

Low school costs and meals provided in school – as well as the presence of both primary and 
secondary schools in the area – makes it more likely that children will stay in school rather 
than return to labour. Higher literacy levels and a better-educated population also pave the 
way for more successful outcomes. On the other hand, implementing organisations do find 
ways to overcome such adverse conditions – for example, by finding ways to support the 
poorest families. There are several examples of local adaptations of the projects to overcome 
such obstacles, and that flexibility explains why there is not more of a difference between the 
disadvantaged areas and others when we compare all areas.  

Other social factors – such as levels of perceived corruption, police presence in the 
community, and levels of alcoholism and drug abuse – were also analysed. There are no 
clear associations between these factors and the extent of a project’s success. However, 
there is a clear correlation among these factors; that is, levels of alcoholism and drug abuse, 
perceived corruption, HIV/AIDS prevalence and high levels of migration are all associated. 
Such ‘social ills’ also appear more common in urban areas and areas closer to urban centres. 
The exception is Zimbabwe, where the project area is remote and rural but on the South 
African border; this means high levels of smuggling, trafficking and migration, as well as 
related criminality and corruption.  

What are the consequences of these social factors for project design and implementation? At 
a general level, there is no clear association between any one of these factors and whether 
the projects have been making progress or not. At a more detailed level, such factors need to 
be managed within projects, but that happens at the implementation rather than design level. 
The review of different areas suggests that there could be a rich ground for exchanging 
experiences among project managers in different areas and countries on how they overcome 
adverse conditions.  
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When we look at the specific outcomes, interesting differences emerge. In particular, one 
outcome is that an area should also be a ‘role model’, disseminating its experiences and 
inspiring other communities at the neighbourhood and national levels. Here, conducive 
conditions are strongly associated with successful outcomes. To take an extreme example, it 
is unlikely that the area in Zimbabwe will become a national inspiration to eradicate child 
labour because it is too peripheral; few can travel there, and the area does not conduct 
outreach. On the other hand, Entebbe, Uganda – a relatively wealthy part of the country close 
to the capital and able to receive visitors from across the country and abroad – is well placed 
to serve as a role model and to disseminate how a community could work toward becoming a 
CLFZ. Thus, various social factors will have an impact on success generally and affect the 
likelihood that particular objectives can ever be achieved. 

4.5. Concluding Remarks 

This chapter has looked at contextual factors in each of the 37 areas visited. A majority of the 
areas had made good progress to limit or end child labour. How does that relate to context? 
We have concluded that: 

• The projects have made progress in both areas that could be considered easy to work 
in and difficult.  

• The projects that have made less progress – and even failed – are also found in 
diverse areas. 

• There does not seem to be any overarching pattern related to the connection between 
contextual factors and project achievements. 

• We can derive specific lessons related to context-related effects: 

o Progress to bring children from labour to school seems to happen more often 
in areas where the local economy is growing and other improvements are 
occurring (for example, in access to water, sanitation and transport). 

o Progress in changing norms on child labour seems to happen more often in 
communities with low levels of income inequity, low levels of migration, the 
presence of secondary education, higher literacy levels and in rural areas. 

o Progress to establish community organisational structures to monitor child 
rights and ensure that children are in school cannot be associated with any 
contextual factors. 

o Progress to establish the community as a role model and disseminate 
experiences first requires a high degree of progress toward all the other 
criteria; it is too soon to assess progress, and there are too few cases. 
However, it seems that communities are better positioned to become role 
models when they are stable, close to central areas (but not urban), not 
among the poorest and not affected by the low levels on other social 
indicators. 

Omar’s Dream projects are not designed to address specific contexts. However, at a practical 
level, project managers cope with contextual factors. For example, an area with a high 
prevalence of HIV/AIDS – and thus with many orphans and single-parent and child-headed 
households – requires a different mix of resources to end child labour than a different type of 
community. Omar’s Dream has generated many examples of how project managers cope 
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with context. The network of partners could be used to share experiences, and future projects 
might benefit from taking contextual factors into consideration at the design stage.  

The strategic question is: In which type of areas should the partner organisations choose to 
work? If the chances of success are higher in a relatively wealthy area with fewer social 
problems, is that the best setting? It would be easier to reach the objectives, less difficult to 
change norms and more likely to function as a role model. Contrastingly, is it better to work 
somewhere in which needs are greater? Under this logic, partner organisations should focus 
on the ‘hotspots’ where the most hazardous child labour is to be found. The question would 
then be whether the organisations have the experience and capacity to take on these 
toughest challenges, and, most importantly, sustain projects over the long period of time 
required to achieve results in such areas. This would also require solid knowledge on the 
scope and severity of the problem.  While generally places with serious child labour problems 
are known or believed to be known, not having solid data could mean that less visible forms 
of child labour are overlooked. 

The main conclusion here is that the geographic focus has many advantages, one of them 
being that such choices can be pinpointed and used to design projects. However, the 
projects need to be clear about how and why areas were chosen, the specific local 
challenges and responses to manage these challenges.  
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© Claire McEvoy – Ghana 

Members of the child rights club gather in Foase Roman Catholic Basic School in Atwima Kwawoma, in Ghana’s 

Kumasi region. The club has approximately 100 members, about 35 of whom met with the evaluator. The club 

meets three times per week, educates its members on child labour and labour laws in Ghana, and undertakes 

demonstrations against child labour and activities such as school clean-ups. The children also learn about the 

work of GAWU, the union implementing the project. 

CHAPTER 5. PATTERNS OF CHANGE AND WHY CHANGE 
HAPPENS 
One of the key questions in any evaluation is whether the evidence demonstrates that the 
project that has caused the changes observed. In the 37 areas targeted to become CLFZs, 
we could conclude that there had been several changes for the better – according to the 
evaluation criteria, 66 per cent of the areas were moving toward the CLFZ ideal. In this 
chapter, we analyse the factors that have contributed to change in areas with successful – 
and less successful – outcomes. Can we attribute the change to any particular set of 
activities, and if so, which ones? We have been careful to discuss contribution rather than 
attribution, which implies a more nuanced approach to understanding social change. We 
looked for differences in how the projects were implemented and for combinations of how the 
projects have been implemented in different contexts to see if we can identify any patterns.  

5.1. A Note on Methods 

The evaluation has both an accountability and learning focus. Accountability requires that 
evaluations inquire into whether an intervention reached the expected targets, which we 
analysed in chapter 3. ‘Learning’ covers a broader range of issues, such as why an 
intervention did or didn’t work, whether it is likely to work under different circumstances and in 
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the future, and under what circumstances it works best, for whom and why. Under the 
learning perspective, it is not enough to know that an intervention reached a set of specific 
targets; people want to understand how and why it did so to improve it and to replicate it.  

The evaluation toolbox contains a broad range of rigorous methodologies beyond 
experimental methods, or randomised controlled trials, which were once considered the gold 
standard.32 Among these is QCA, which is said to be a promising method. But as every other 
approach, QCA has strengths and weaknesses.33 Its main strength is that it provides the 
opportunity to systematically and rigorously compare (and eventually synthesise) information 
on a number of cases, generalising case-specific findings to the entire set while preserving 
the richness of information in case studies. QCA is a qualitative method and, as such, is 
sensitive to problems with construct validity; at the same time, it draws on branches of 
mathematics such as set theory and Boolean algebra to maximise the internal validity of the 
cross-case comparison and synthesis. In other words, it represents ‘the best of both worlds’ 
in terms of qualitative and quantitative methods, and it could satisfy – at least to some extent 
– both accountability and learning purposes. 

In terms of opportunities to link causes and effects, QCA is well suited to identify and analyse 
patterns of causality (or, in other words, to analyse necessity and sufficiency separately). In 
articular, QCA analyses the sufficiency of ‘causal packages’, or combinations of causal actors 
for outcome and/or impact; this is badly needed to analyse development interventions. By 
choosing to work with QCA, we have assumed that the observed positive effects have been 
caused by several factors in project design and context. We have assumed that several 
factors contribute to successful outcomes rather than have the effect attributed to any single 
factor. Moreover, QCA can help identify multiple pathways to results and impacts. We 
assume that there is not a single best way to reach a particular goal, but rather a number of 
solutions that can be equally successful, sometimes even in the same context – something 
that is also recognised in the Omar’s Dream project proposal.  

5.2. Progress toward the CLFZ 

As presented in this section, there were 22 areas that progressed the most in creating 
CLFZs. We assessed progress in six of the seven CLFZ criteria34 and produced ratings on a 
simple scale. None of the areas had made good progress on all the criteria, but we suggest 
that an area could be considered successful if it has made good progress on at least four 
criteria because the CLFZ represents an ideal that we argue could not be achieved during 
such a short period of time. The first step in the QCA is to construct a ‘Truth Table,’ which 
lists contextual factors and the factors that define how the project was implemented. This is 
enclosed in annex 4. The annex section that describes outcomes is summarised in the table 
overleaf. 

  

                                                           
32 Stern, E., Stame, N., Mayne, J., Forss, K., Davies, R., & Befani, B. (2012, April). Broadening the Range of 
Designs and Methods for Impact Evaluation: Report of a Study Commissioned by the Department for International 
Development. 
33 For a concise and user-friendly introduction to QCA, see Befani, B. (2015, forthcoming). Evaluating 
Development Interventions with QCA: Potential and Pitfalls. Stockholm: EBA. 
34 The area visits did not cover the second criterion (The school becoming an institution that takes care of all 
aspects of a child’s development) for a CLFZ. See chapter 1 for limitations.  
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Table 5.1. Summary of CLFZ-Related Outcomes  

Progress in: Number of Areas with a 

Track Record of Positive 

Change 

Number of Areas where 

Progress Has Been Slower 

Retrieving children from labour and 

entering school 

23 14 

Creating child labour committees to 

take ownership of and lead work 

against child labour 

35 2 

Setting up child rights clubs in schools 32 5 

Engaging employers against child 

labour 

9 28 

Changing norms on child labour (no 

child should work, and all should be in 

school) 

24 13 

Establishing the community as a role 

model 

17 20 

Summary: Areas that have made 

significant progress on at least four of 

the above.  

22 15 

 
The initial question is whether any simple associations can be made between the successful 
projects and any other factors – for example, whether projects implemented in a rural context 
were always successful and those in an urban area were not (we did not find this 
association). In the previous chapter, we pointed out that there was no simple correlation 
between environments’ ‘difficulty’ and success. As the projects in ‘difficult’ areas were not 
designed and implemented differently, there must be some other factors that explain such a 
non-intuitive outcome. 

A closer look reveals that if we look at the areas with the highest incidence of poverty, we find 
that successful projects have:  

(1) taken a participatory approach, 
(2) had a transparent process of implementation, and  
(3) had relatively complex funding structures.  

Participation might seem obvious. To mobilise people in ending child labour, organisations 
must work closely with the community, communicating openly about objectives, 
implementation plans, budgets and results. Implementing organisations in only six project 
areas had not chosen a participatory approach, and this inevitably led to failure in the poorest 
areas. The connection with complex funding arises as a result of how budgets are put 
together and the higher resource needs in the poorest areas; additional needs require 
additional funds and result in a more complex budget structure. As long as this is combined 
with transparent processes, it does not appear to be a problem.  

While these factors describe how the projects were working in impoverished areas, there is 
also some information on contexts that are detrimental to successful outcomes. Many 
combinations of factors can define a ‘difficult’ context, and some combinations of contextual 
factors affect outcomes systematically. For example, the combination of low economic growth 
rates, high levels of migration, the absence of law enforcement and perceived corruption is 
associated with low outcomes. Implementing organisations appear to have identified and 
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addressed poverty- and income-related challenges more successfully than those that reflect 
social cohesion.  

That said, a closer look at poverty, income inequality and low growth show that while none 
are necessary to explain why some project areas are less successful, a combination of these 
three is associated with less successful outcomes. When the project areas are chosen and 
the particular means of intervention designed, it is thus necessary to look at a number of 
economic and social indicators prior to implementing projects to increase their chances of 
reaching their objectives.  

5.3. From Work and into Schools 

One project outcome was the extent to which the projects had been effective in removing 
children from labour and enrolling them in education. The projects performed relatively well in 
22 areas, but 15 areas lagged behind targets (which happens to be the same as the overall 
outcome ratio). Which factors explained success, and which seemed to be obstacles in the 
areas that lagged behind? 

The data suggest that there are two environmental factors that are particularly negatively 
associated with this outcome: migration and literacy levels. However, we must add that data 
merely show the current picture; these patterns may exist because the projects have not 
sufficiently compensated for the negative effects of high migration and low literacy levels. 
Absolute poverty levels, income inequality and low growth are significant negative factors that 
generally came across as less significant, perhaps because the projects found way to handle 
these issues.  

Migration and literacy are strongly associated with the outcome alone and in combination with 
other factors. The presence of bridge schools was also one of the most significant factors 
(alone and in combination with other factors). Few areas appeared to have successfully 
worked toward the outcome without some form of bridge schools in project design. Similarly, 
when projects failed in this outcome, they did not operate with bridge schools. This might be 
a relatively obvious conclusion, and it is surprising that the need for bridge schools is not 
more commonly accepted. The analysis shows that bridge schools are particularly essential 
in areas where the prevalence of HIV/AIDS is high and where the average health status is 
low (which are closely correlated factors). This association is not surprising; when the 
prevalence of HIV/AIDS is high, there are likely to be many single-parent and child-headed 
households and hence a need for more intensive efforts to integrate former child labourers in 
school.35  

The QCA does not only work ‘backward,’ so to speak, by looking at which factors (alone and 
in combinations) are associated with outcomes. It is also possible to formulate hypotheses 
about how different factors affect outcomes and test whether this is confirmed by the data. 
Such an analysis shows that the combination of low levels of literacy, high levels of 
HIV/AIDS, low growth rates, high poverty and low average health status, plus absence of 
bridge schools, is a combination associated with lower outcomes. The finding is not 
surprising, but it shows that projects must tackle difficult conditions when they are 
encountered in implementation.  

A QCA is often summed up with a Venn diagram. The diagram presented in figure 5.1 plots 

                                                           
35 As the country studies show – and as we have also pointed to in other parts of the report – the bridge schools 
take many forms, but the point here is that they are an important component of the CLFZ concept. 
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the individual cases (in this case, CLFZ single interventions) according to how they perform 
relative to a particular outcome based on specific criteria. It presents the findings in relation to 
health status, poverty level, literacy and bridge schools; it also responds to the question, 
‘Which of these factors are important to successfully reaching the outcome of taking children 
out of work and providing them with an education?’ 

In this diagram, the green area is equal to ‘1’, which means the outcome has been achieved; 
pink areas means the outcome was not achieved. Pink-and-green striped areas mean that 
the outcome was achieved in some areas but not others. White areas mean that outcomes 
are possible, but that none of the areas visited exhibited this combination of factors.  

The rectangle has a horizontal line in the middle splitting it in two. Areas with low average 
health are above the horizontal line, and areas with high average health are below the line. 
The rectangle also has a vertical line in the middle. Areas to the left of the line were 
considered to have high poverty levels, and those to the right have low poverty levels. The 
small rectangles with a binary sequence summarise the presence or absence of all conditions 
in that area.36  

Looking at the diagram, we see that the 11 areas with high poverty and low health (bottom 
quadrant) have achieved notable success. Indeed, even cases with low health, low literacy 
and high HIV/AIDS prevalence can yield success, as is the case with Kenya 3 and 4. The 
likelihood of success increases when bridge schools are introduced, as is visible in the three 
Ethiopian locations and four locations in Uganda and Zimbabwe. At the other extreme, we 
find that efforts to remove children from work and place them in school can be unsuccessful 
in places lacking the discussed risk factors – for example, Morocco (upper-right quadrant).  

Figure 5.2. Conditions Associated with Taking Child ren Out of Work and Providing 
Education

 

                                                           
36 For a reader-friendly introduction to the QCA method and the interpretation of Venn diagrams, see: Befani, B. 
(2015, forthcoming). Evaluating Development Interventions with QCA: Potential and Pitfalls. Stockholm: EBA.  
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5.4. Changing the Prevalent Norms on Child Labour  

The evaluation concluded that there was progress on the norm that no child should work and 
all children should attend school in 24 of the 37 areas visited. Again, poverty, low literacy, 
poor health status and high HIV/AIDS prevalence were significant factors in explaining 
outcomes, but some new factors also enter the picture. Food insecurity is closely related to 
poverty and unequal income distribution, and it is also associated with poorer outcomes. It 
could be that when food security is low, barriers are lower to employ children in farm work 
and daily chores such as fetching water and firewood. It may not be surprising that food-
insecure people are less prone to changing norms about having children work for 
subsistence.  

Actors often recognise that it takes time to change values and norms. One of the factors that 
we considered was whether other projects to end child labour had taken place in the 
community. In 23 of the areas, there had been other projects in the recent past, although it is 
unclear whether those projects had been successful. However, the QCA indicates that 
previous projects are clearly associated with positive outcomes during the current Omar’s 
Dream project lifecycle.  

Two other features related to project management are associated with positive outcomes: a 
participatory approach and timely implementation. It is not surprising that participation is a 
strong factor in success, particularly because this outcome clearly builds on motivation and a 
sense of ownership. The issue of timely implementation may reflect both the need for such 
activities to allow for an appropriate amount of time for change to occur, and also the need for 
effective management to instil confidence and commitment in the area.  

Figure 5.2. Conditions Associated with Normative Ch ange in the Area

 

 
The Venn diagram in figure 5.2 looks at combinations of health status, food security, literacy, 
HIV/AIDS prevalence and history of child labour projects. Several other factors could be 
included, but the QCA analysis indicates that these factors are the most significant in relation 
to this outcome. The diagram allows for comparison and shows the connections between 
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successful change and conducive environments in areas such as Ghana 5 (characterised by 
good health status, high food security, high literacy levels, low HIV prevalence and no history 
of child labour projects) and Zimbabwe, which differs in all respects but one (it has a history 
of child labour interventions).  

5.5. Establishing the Community as a Role Model 

In the areas visited, 17 communities had made good progress related to the outcome of 
establishing the community as a role model, while 20 lagged behind. What are the 
differences in causal factors? Again poverty, migration and related factors played a role. 
However, in causal analysis, it is common to distinguish between necessary and sufficient 
conditions, and the evaluation did not identify necessary conditions in either of the two 
outcomes analysed above (moving children from labour into schools and changing 
community norms). The associations we identified were sufficient – that is, they could trigger 
change – but they were not necessary.  

Interestingly, for the outcome on establishing the community as a role model, there were two 
necessary conditions (meaning the QCA did not identify any positive outcome that did not 
have these conditions present): a participatory approach and a focus on the CLFZ concept in 
the project design. The projects that incorporated other elements of institutional development 
or that devoted significant resources to other forms of advocacy – but did not include these 
two elements – did not achieve this outcome. This demonstrates that to be successful, 
significant resources must be focused on the model itself and there must be a clear focus to 
disseminate the model to others.  

This outcome is also associated with areas where there is a history of child labour projects. It 
implies that it may not be realistic to expect a community to become a role model for others 
within the brief three-year implementation period of Omar’s Dream. Instead, it takes longer, 
sustained efforts, as seen by looking at the historical background of some projects (the 
country case studies discuss these histories in detail). Migration is another aspect of 
continuity that is associated with positive outcomes; communities with low levels of migration 
achieved significantly more in relation to this outcome.  

5.6. Lessons from the Most Successful Areas 

Whether a community is making more or less progress toward the CLFZ ideal is a matter of 
judgment, and one can apply more or less strict criteria. We started above with a general 
analysis of successful outcomes and found that 22 out of the 37 areas could be classified as 
‘successful’ based on the simple criteria that a community be making ‘good progress’ in at 
least four of the criteria we used to assess a CLFZ.  

What happens if we raise the stakes – for example, looking at the areas that have made good 
progress in all the criteria, or at least five? No areas made progress in all criteria, so we now 
turn to the 14 that made good progress in at least five. It is important to note that we are not 
changing the criteria for success for the purposes of evaluation and accountability, but only to 
look at conditions in these areas for learning purposes.  

First, we can return to the question of necessary and sufficient conditions. We did not find 
any necessary conditions when we analysed the 22 areas, but we found one necessary 
condition looking at the 14: a clear focus on the CLFZ approach. It is interesting that the local 
adaptation and flexibility of Omar’s Dream is seen as positive. Additionally, analysing factors 
associated with outcomes shows that the focus on geographic area – the core of the MVF 
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project concept – is a necessary condition for generally successful CLFZ outcomes, 
supplemented with the participatory approach to design and management; however, while 
good to have, participation is not a necessary condition.  

Second, the QCA also shows that high HIV/AIDS prevalence requires a strong bridge school 
component and that this component should be implemented efficiently and effectively. The 
evaluation indicates that the presence of bridge schools in areas with high levels of HIV/AIDS 
is associated with successful outcomes. About half of the 37 areas have high prevalence, but 
only 15 have bridge schools – and the areas with bridge schools were not necessarily those 
with high HIV/AIDS prevalence. Projects can be supported by a fully developed ToC that 
accounts for child-headed households, poverty, child labour and what it takes to integrate 
children from such families into a functional education.  

5.7. Concluding Remarks 

This chapter wraps up our analysis of context and implementation mechanisms,37 presenting 
lessons learned about what works, when, where and why. It raises many questions, and the 
aggregate analysis can only provide some answers. However, the case studies may provide 
readers with in-depth knowledge.  

Most factors related to implementation have different weight in relation to the different 
outcomes, but uniformly important is the focus on the CLFZ concept itself. In other chapters, 
we have discussed the meaning of a CLFZ, and the following chapters turn to the 
sustainability of efforts. Our analysis shows that these are problematic issues. But the lesson 
to be learned here is that a clear and consistent focus on identifying and ending child labour 
and on the geographic area is important. It has been tempting for the implementing 
organisation to extend project activities to other fields, but limited resources mean it has been 
more effective to focus on the CLFZ concept itself.  

The other aspects of implementation that come across as particularly important are a 
participatory approach, the timely implementation of activities, and transparent 
implementation. In some areas, bridge schools have been an important feature of the 
projects; they appear necessary for successful outcomes when the context is characterised 
by the nexus of social ills related to poverty, migration, illiteracy and high HIV/AIDS 
prevalence.  

The analysis indicates that there is a need to identify contextual factors and adapt activities 
based on what can be achieved in a specific area. At times, concrete interventions to remove 
children from labour and provide education could precede normative change, even though 
these changes must follow. Additionally, establishing a community as a role model is difficult 
and should probably be given secondary status; the most important outcomes should be 
ending child labour, providing education and changing community norms. It is only after real 
and significant progress on these basic elements that the community can meaningfully 
become a role model, and it is only at that point the community will have experiences and 
lessons worth sharing.  

 

 

                                                           
37 Chapter 3 addressed the mechanisms, and chapter 4 addressed the context. The descriptions of the conditions 
are found in the ‘Truth Table’ in annex 4, and the guide to the abbreviations in columns is included in that annex.  
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© Mohamad Garmin – Morocco 

Children in Morocco enjoy a period of play. In Morocco, the CLFZ project has included extracurricular and 

holiday activities. Implementing partners argue that while ending child labour and promoting school attendance 

is important, a childhood without play would be incomplete.  

CHAPTER 6. CHANGE OUTSIDE THE INTERVENTION 
AREAS 
Chapter 6 aims to examine the extent to which there are any spread effects from the areas 
where the project interventions took place to neighbouring communities. While the evaluation 
team was unable to spend much time looking for such evidence, the evaluators in each of the 
countries did examine this question in brief.38 Areas visited were close to the project 
intervention areas, with the understanding that they could not be randomly chosen nor could 
they be samples (as there was no defined population from which to sample).39 Hence, the 
approach was purposive.  

The chapter also conducts a counterfactual analysis – a comparison between what actually 
happened and what would have happened in the absence of a project or intervention. This 
analysis focused on – to the limited extent possible – what might have happened in targeted 

                                                           
38 The inception report stated that the focus on spread effects would be in Kenya and Uganda; in fact, each of the evaluators 

sought to examine this aspect. 
39 Millard, A., Basu, A., Forss, K., Kandyomunda, B., McEvoy, C., & Woldeyohannes. A. (2015, February). Inception Note: 

Evaluation of Child Labour Free Zones (CLFZ) Programmes. Geneva: Unpublished.  

P. 12. 
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areas in the absence of any project or intervention. 

6.1. Evidence of Spread Effects 

With the exception of Morocco, the potential for spread effect is discernible in all of the 
countries studied – generally to areas relatively close to the CLFZs. The areas in India 
display the largest evidence for national and international spread effect, which is related to 
the long history of programming there. MVF’s approach in this regard has been developed in 
stages: first by developing the capacity of community members to implement programme 
activities (with limited guidance from MVF staff), second by transforming some of these 
community members into resource persons, and third by sending them to other areas to 
provide in situ training with an emphasis on non-negotiable principles and their application. 
Table 6.1 provides a summary of the evidence. 

The potential for spread effect is influenced by a number of factors: 

• Influence and reach of the implementing organisatio n. Organisations with a wide 
reach are more easily able to spread CLFZ principles through their networks. Unions 
have the capacity for far-reaching influence through ‘normal’ union activities. For 
example, GAWU in Ghana utilises its trade union activities with farmers and 
fishermen as an entry point for anti-child labour programming; in Uganda, UNATU – in 
addition to leveraging KIN and ANPPCAN in awareness raising and policy advocacy – 
is also mandated to (and has been) raising awareness about the CLFZ concept in 
different fora throughout Uganda. Other implementing entities may also have 
considerable reach depending on their mandates, the length of time programming in 
an area, the history of programming in an area, and real and perceived capacities and 
achievements. 

• Geographical location of the project.  Far-flung or inaccessible locations (as in 
Zimbabwe) are less likely to yield a spread effect in areas that are farther away; 
similarly, they are less likely to become role models. Similarly, proximity to 
neighbouring populations is also important, as this may facilitate people seeing 
tangible progress. The choice of a CLFZ’s location is, therefore, key during the project 
design phase. 

• Core approach of the implementing organisation.  GAWU in Ghana has focused 
first on addressing poverty in targeted communities, using this (in tandem with its 
union activities) as an entry point for anti-child labour programming. Because this 
approach is attractive and the programme has material benefits, people are open to 
CLFZ messages. In Kenya, KAACR has been instrumental in promoting a rights-
based access to education message that has been popular and facilitated broader 
CLFZ messaging.  

• Track record of the implementing organisation.  Elements that affect the scope of 
spread effect include a track record of successful (or at least partially successful) 
implementation, whether a project has met resistance or been welcomed in an area 
and local perceptions of a project or organisation (e.g., in relation to organisational 
shortcomings, planning, communication with stakeholders and relevant activities). In 
addition, organisations’ capacity and focus are relevant, making it important for 
donors to choose carefully when selecting their partners on the ground.  
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• Location of key stakeholders.  In countries where not all project activities are 
confined to targeted zones or where key people live outside targeted zones (e.g., 
teachers or chiefs), it is safe to assume that at least some core CLFZ messaging is 
seeping into the wider community. Further, chiefs and sub-chiefs who are part of child 
protection and anti-child labour structures tend to be responsible for a much wider 
area than the targeted zones and may seek to reduce child labour within their broad 
areas of influence. In Ethiopia in areas where the FSCE works, Idirs with an area of 
reach outside of the CLFZs have played a crucial role in encouraging other 
communities to support out-of-school children through establishing a mechanism for 
monthly contributions. 

• Length of the project.  As stated above, MVF in India has had more time to develop 
a methodology around spread effect and develop targeted areas as role models. By 
contrast, the role model aspect has not been well developed in the African countries, 
which is expected given the short project lifespan. Implementing organisations’ 
spending more time in an area has a positive effect not only on the CLFZ project 
areas, but also on neighbouring areas that may hear about and start applying some of 
the anti-child labour practices. The Ugandan partners and ANPPCAN, which have 
been working in the same CLFZ communities for more than 10 years, serve as good 
examples.  

• Transfer or movement of key stakeholders.  Transfers of targeted teachers or the 
movement of members of community-level child protection structures may 
conceivably lead to some spread effect. (The alternative is that they lead to a 
depletion of knowledge in the CLFZ and no spread effect.) While the above indicates 
neighbouring areas’ interest in the projects within the African countries, there is little 
concrete evidence of practical action — such as setting up anti-child labour structures 
— to eradicate or reduce child labour in neighbouring areas. In Kenya, in particular, 
there are claims of action being taken in neighbouring areas — by chiefs in particular 
— but verifying these actions was beyond this evaluation’s scope. In Rakai, Uganda, 
the CLFZ project’s advocacy message and the influence and participation of the 
district structures reportedly had a large influence on the passage of the district 
ordinance on child protection with a strong message on child labour and education. 

The evidence of spread effects within Africa gives the impression that it is ad hoc, although it 
is also important to acknowledge the short timespan in which spread effects could have 
occurred and hence what we witness is a potential for rather than the consolidation of spread 
effect (see table 6.1). As the projects develop in each country, this area requires further 
research. In India, by contrast, MVF’s practices have been adopted in laws and policies over 
the years through MVF’s continuous engagement with state processes. These laws and 
policies are being implemented across the country (although implementation levels are 
uneven), which has created a normative framework that allows citizens to articulate their 
demands (e.g., for education infrastructure) – a significant change. Significant documentation 
and dissemination work is also underway, which has reportedly led to change; however, 
verifying this was beyond this evaluation’s remit.  
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Table 6.1. Summary Evidence of Potential Spread Eff ect by Country  

Country  Evidence of Spread Effect  

Ethiopia Neighbouring local administration and community members have expressed an interest in the 

project. Idirs with an area of reach beyond the CLFZ boundaries have played a crucial role in 

encouraging other communities to support out-of-school children. Trained community 

facilitators and mobile school coordinators have also spread core CLFZ elements. However, there 

is no visibility on the CLFZ concept at the national level. 

Kenya Evidence of the potential for spread effect in all four counties visited included requests for 

information or expansion, endorsement by national government representatives at the county 

level, (reported) unilateral expansion of community child labour committees’ activities beyond 

designated areas using the influence of chiefs, and a committee member moving from one 

county to another, where they set up a child labour committee. The CLFZ concept is visible at the 

national level and has been endorsed at the highest levels of government. 

Uganda Reasonable awareness of child labour issues exists, as do efforts to improve conditions in two 

neighbouring primary schools and to improve the quality of education. Awareness among 

shopkeepers on the illegality of employing children was combined with a view that it was 

difficult to employ children because they were in school. The five CLFZ sites in Uganda have also 

been receiving many visitors interested in learning about the CLFZ concept, indicating that 

message and practices within the CLFZ are spreading. 

Zimbabwe Child labour featured on the district administration’s agenda and was dominant on the district 

child protection committee’s agenda. Some evidence of change related to child labour was 

reported in areas neighbouring the targeted areas, but could not be verified. 

Morocco No evidence exists of spread effects. No effort was made to promote activities among people 

who were not directly involved in project activities. Even non-engaged teachers at the involved 

schools were found to be unaware of the project. 

Ghana Project areas received frequent requests for information on the project and for expansion to 

other regions. One chief is seeking to expand the project’s influence across his area, covering 

more than 200 villages. We also found solid understanding of child labour issues, reduction in 

child trafficking for labour purposes, efforts to support children returning home and integrating 

them into schools, and proactive visits by community child protection committee members to 

neighbouring villages. The CLFZ concept was visible at the national level, and endorsement 

occurred at the highest levels of union management and within Ghana’s Trades Union Congress. 

India MVF has been called upon to disseminate its models nationally and internationally, with 

exposure visits organised to demonstrate the model and trainings developed on child-friendly 

pedagogical approaches, the Right to Education Act and the education system. MVF also 

provided support to educational institutions at the state level and documented its experiences in 

a vast array of books, reports, guidelines and modules. The MVF model was successfully adapted 

in conflict, urban and rural areas. Little spread effect was observed in Bihar; significant spread 

effect was observed in Telangana. 
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A word of caution is necessary in any discussion about spread effects and CLFZs. It is clear 
that a spread effect can be both positive and negative. For example, positive messages 
about ending child labour can, and are, spreading from project areas. However, if the CLFZ 
concept is misunderstood or the CLFZ label misapplied, there can be a negative impact on 
communities and project outcomes. If an area is mislabelled as a CLFZ when children are in 
fact working, neighbouring areas that adopt the same CLFZ concept or ‘model’ may also 
permit children to engage in labour. Similarly, if children are attending school full time but also 
working outside of school hours, neighbouring communities may adopt this flawed 
understanding and approach40.  

In addition, premature declarations of a CLFZ or erecting signs on CLFZ status while child 
labour continues in that area may demotivate community members, breed cynicism about the 
project and lead to a lack of accountability and transparency – including within neighbouring 
communities adopting the model. Implementing partners and donors may be keen to adopt 
such declarations to demonstrate tangible success and generate enthusiasm for the project, 
but this can also be a damaging strategy unless the highest standards are followed. Further, 
when declarations are made, they need to be reviewed annually to monitor changes in the 
areas. 

In some cases, it is clear that knowledge about child labour issues is present in communities 
neighbouring targeted areas. However, it may be difficult or impossible to determine the 
source of this knowledge; it may emanate from the projects themselves and/or other sources 
such as legislation or policy changes, media, ministry officials, police, the local administration, 
local community activities and events, donors, and non-governmental and governmental 
entities working on child labour. These entities, in turn, may be influenced by international 
legal principles and practice, in addition to global economic and social trends. An example is 
Ghana’s Cocoa Board, which has become actively involved in trying to stem child labour in 
the cocoa sector; this push has come from international players such as the World Cocoa 
Foundation and donors, and it is a pragmatic response based on both survival and 
economics. The Cocoa Board has taken on child labour as a central issue and mainstreamed 
education on child labour into its educational activities through the Cocoa Health and 
Extension Division. For this type of change, it is clear that organisations require political will in 
addition to concrete work plans and budgets.  

Additionally, the ultimate goal of spread effects is that the principles underlying the area-
based approach to CLFZs become the norm in each country. This should be achievable if the 
CLFZ concept is introduced into national legislation and policies to ensure sustainability and 
ownership, as is the case in Kenya and Ghana. However, again, it is important that spread 
effects are positive and do not just lead to ‘lip service’ being paid to the concept.  

Finally, we must note that there is extensive literature in the social sciences on disseminating 
ideas and how that relates to space. Figure 6.1 shows two maps of an area with 25 
communities. Imagine that you selected five communities in which to implement the CLFZ 
project: Should you cluster them, as in map 1, or disperse them, as in map 2? If you cluster 
them, positive change in one community would be reinforced by change in the others; you 
could also reach people more easily and have a more efficient implementation process. But 
the spread effects would probably be smaller, not least because there are not as many 
neighbouring communities. If you choose a dispersed implementation model, the chances of 
                                                           
40 Since it is too early to confirm spread effect and attribute it directly to interventions.  The statements made 

here are based on an extrapolation from the data available, rather than a documented finding.  
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significant spread effects would be significantly larger. The problem here is that the 
implementing organisations have no strategies for either scenario, do not make explicit 
choices and lack a ToC to guide their thinking on the subject.  

 

Figure 6.2. Map of Intervention Areas in a Landscap e (Showing 25 Areas) 

 Map 1        Map 2 

 

     

  XXX* XXX XXX  

 XXX XXX   

     

     

*Cells with XXX denote the selected intervention areas 

6.2. The Counterfactual Situation  

As noted in chapter 4, the overarching policy environment on child labour and access to 
education has generally improved in the past 10 to 15 years. This is part of a gradual social 
change driven at both the grassroots level and by governments.  

Various countries in Sub-Saharan Africa (including Uganda, Kenya and Ethiopia) have 
experienced explosions of growth in primary school enrolment and attendance. UNESCO 
estimates that between 2000 and 2007, overall primary school enrolment in Sub-Saharan 
Africa rose by 42 per cent — the greatest rate of increase in the world.41 In Kenya, the 
abolition of primary school fees in 2003 led to enrolment increasing from 5.9 million children 
in 2002 to 9.86 million in 2011.42 The transition rate from primary to secondary schools has 
increased from 59.6 per cent in 2007 to 73.3 per cent in 2011.43 In Ethiopia, approximately 3 
million pupils were in primary school in 1994-1995, when fees were abolished; by 2008-2009, 
enrolment was 15.5 million — an increase of over 500 per cent.44 Secondary school 
enrolment also grew fivefold during this period.  

Uganda, Ghana and Morocco have experienced mixed results. In Uganda, the introduction of 
universal primary education led to gross enrolment rates increasing from 3.1 million in 1996 
to 7.6 million in 2003.45 Since then, enrolment rates have declined, and Uganda has one of 
the highest dropout rates in the world.46 In Ghana, the abolition of primary school fees in 
2005 led to a substantial increase in enrolment from 2003 to 2008; more than 85 per cent of 

                                                           
41 Tafirenyika, M. (2010, January). Abolishing Fees Boosts African Schooling. In AfricaRenewal Online. 
42 Kenya Institute for Public Policy Research and Analysis [KIPPRA]. (2013). Kenya Economic Report 2013: Creating and 

Enabling Environment for Stimulating Investment for Competitive and Sustainable Counties. Nairobi: KIPRRA. P. 60. 
43 Ibid. P. 62. 
44 Ethiopia has invested heavily in education, including by increasing expenditure on school construction, hiring and training 

thousands of new teachers, administrators and officials, shifting to mother-tongue instruction and gradually decentralising 

the education system. See ' Engel, Jakob and Rose, Pauline. n.d.Ethiopia’s Story: Ethiopia’s Progress in Eduation: A rapid and 

Equitable Expansion of Access. London: ODI'.p. 2.  
45 ODI (2006), p.1. 
46 Mbabazi Mpyangu et al (2014), p. 1. 
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children aged 10 to 14 were in school in 2008.47 However, there were also significant 
increases in dropout rates at both primary and lower secondary in the same time period. In 
Morocco, reforms introduced since 1999 led to national enrolment rates increasing from 52.4 
per cent to 98.2 per cent in primary education, from 17.5 per cent to 56.7 per cent in lower 
secondary education and from 6.1 per cent to 32.4 per cent in upper secondary education.48 
But significant challenges remain in relation to the disparity between rural and urban 
enrolment, and the gender gap is indicative of social norms that place rural girls at a 
particular disadvantage.49 

In India, the constitution was amended in 2002 to recognise children’s right to free primary 
education, and the Right to Education Act – drafted by MVF – was introduced in 2009. 
Notably, however, India’s right to education is not consistent with its law and policies on child 
labour. Maintaining CLFZs and implementing the right to compulsory education in the context 
of a policy regime that is largely permissive of child labour is challenging. Further, since 
2006-2007, primary-level enrolment in Bihar has been increasing and is now higher than the 
median of the 20 large states.50 But the enrolment rate at the upper primary level is at the 
bottom of the 20 major states in India, with fewer than half of eligible children attending 
school.51 Bihar also has a higher out-of-school rate than the median in India, though the 
percentage is declining and, overall, education in Bihar has been improving faster than in 
other areas.52  

Even in African countries making significant progress on these issues, a host of challenges 
remain – not least of which are the hidden costs of education (e.g. uniforms, books and 
levies) and pressure on educational quality in the absence of the necessary investment. 
Chronic poverty, patchy implementation, high pupil-to-teacher ratios, poor infrastructure and 
teaching practice, and dropouts and absenteeism may challenge progress. Nevertheless, 
overall, a gradual move toward universal primary education is taking place in most targeted 
countries in tandem with the middle classes accessing much higher levels of education.53  

This social change is accompanied by a growing and pragmatic realisation that the world is 
changing and education is important to get ahead in life and find decent employment. Every 
educated child is an asset to their community and becomes capable of taking care of other 
family members. For many families, an investment in education is also an investment in old 
age for parents and in the wellbeing of whole communities. 

It is, therefore, safe to assume that in the absence of the projects, at least some progress 
may have been made on children accessing education in targeted areas in most of the 
countries. Similarly, countries’ changing legal and policy frameworks on child labour would 
have also played a positive role. In some areas, this could have led to individual children 
being withdrawn from child labour, returning to school and having their rights protected by 

                                                           
47 Government of Ghana, United Nations Children’s Fund [UNICEF] and United Nations Education, Scientific and Cultural 

Organisation [UNESCO]. (2012, April). All Children in School by 2015: Global Initiative on Out-of-School Children. Ghana 

Country Study. P. 12. 
48 World Bank. (2013, September 11). Maintaining Momentum on Education Reform in Morocco. Retrieved from 

http://www.worldbank.org/en/news/feature/2013/09/11/maintaining-momentum-on-education-reform-in-morocco 
49 Ibid 
50 Prakash, N. (2012., September). Education in Bihar: Still a Long Road Ahead. In Live Mint.  
51 Ibid 
52 Ibid 
53 Zimbabwe is the exception. The law does not establish a compulsory age for education for children. Section 19 (2)(d) of 

the constitution ratified in 2013 includes a right to a basic government-funded education. However, the state has failed to 

provide for this right due to a lack of resources, exorbitant school fees and other expenses limiting access to education.  
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any one of several actors (e.g., NGOs, CSOs, police and national government child 
protection actors). But it is also safe to assume that the systematic approach to reducing child 
labour that is part of the area-based approach would not have been utilised. In its absence, 
progress toward the elimination of child labour would likely have been patchy and ad hoc. 
Without the focused, door-to-door, grassroots approach of the project-created child protection 
and anti-child labour structures, significant change would not have occurred. 

While it is possible to come to these broad conclusions, it is also worth noting that a 
counterfactual analysis is not particularly useful for projects aiming at social change. There is 
a widespread belief that it is essential to include a counterfactual analysis as part of any 
impact evaluation of a project or programme; however, this is the correct approach ‘if (and 
only if) participants and non-participants have similar characteristics, i.e., if they are 
comparable a priori, had the treatment not been implemented’.54 In general, however – and 
certainly for this evaluation – participants and non-participants in the project may differ in 
crucial ways.  

In fact, it is impossible to develop an accurate estimate of what might have happened in the 
projects’ absence because it is both difficult to predict and potentially involves so many other 
influences on people’s attitudes and behaviour. It would be impossible to find a neighbouring 
(or other) population with exactly the same characteristics as a project area; the situation is 
too complex and dynamic, and there are numerous influences on social change that are fluid, 
on-going and impossible to separate out and measure. Recognising this, the evaluation’s 
conclusions in relation to a counterfactual analysis are limited. 

Counterfactual analysis has an inherently conservative bias. It presumes that the alternative 
to an intervention is to do nothing. The intervention’s value is then attributed to the difference 
between the effects of the intervention and non-intervention, which can then be related to the 
intervention’s cost. However, in a practical context, the choice is not between a particular 
approach and doing nothing, but rather how to address the problem.  

  

                                                           
54 Loi, M., & Rodrigues, M. (2012). A Note on the Impact Evaluation of Public Policies: The Counterfactual Analysis. Ispra, 

Italy: Joint Research Centre. P. 11. 
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6.3. Concluding Remarks 

Conclusions on changes outside of the intervention areas include: 

• Some positive trends towards generating spread effects are discernible, and there is 
the potential for more if the projects are continued, developed and refined. It is crucial 
that the implementing organisations review their understanding of the CLFZ concept 
to ensure that negative spread effects do not occur.  

• Spread effects go hand in hand with the establishment of targeted zones as role 
models. This is an area that needs more attention from implementing organisations in 
projects’ future phases as they develop and refine their projects. Current indications of 
potential spread effects in Africa are random and ad hoc rather than resulting from 
planned and resourced efforts for change. 

• It is essential for implementing partners to proactively work hand in hand with local 
and national governments so that the CLFZ concept is adopted as part of a 
sustainable programme approach. Currently, some governments are taking a 
backseat and effectively letting the implementing organisations perform their child 
labour-related work for them. Both implementing organisations and donors should 
actively discourage this, as ultimately the moral and legal onus should be on 
governments to eradicate child labour; it must be part of all implementing agencies’ 
long-term approach, as it is for MVF in India. 
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© FSCE – Ethiopia 

The football club of Segno Gebeya Primary School in Dessie Town, Ethiopia, poses for a photo. Before the start 

of Omar’s Dream, some of these children had limited access to schooling or were high risk for dropping out. 

Access to school has given them the opportunity to learn, as well as engage in leisure activities, explore their 

leadership abilities and gain experience in sport and sportsmanship. Extracurricular activities such as sport are 

considered a powerful way to ensure retention in school and reduce dropout rates. 

CHAPTER 7. SUSTAINABILITY 
This chapter explores what should be sustained in relation to the CLFZ concept, as well as 
challenges to achieving sustainability. The chapter also explores how sustainability has been 
understood by Omar’s Dream implementing partners and the implications of these different 
understandings. Lastly, the chapter reviews how (and the degree to which) sustainability has 
materialised in India and the lessons that can be learned from MVF’s experience in India 
when pursuing the sustainability of interventions in the African context. 

7.1. What Should Be Sustained? 

When discussing sustainability, one must first ask, ‘What should be sustained?’ According to 
the Organisation for Economic Co-operation and Development’s Development Assistance 
Committee (OECD-DAC), sustainability ‘is concerned with measuring whether the benefits of 
an activity are likely to continue after donor funding has been withdrawn. Projects need to be 
environmentally as well as financially sustainable. [To this end, key questions are]…To what 
extent did the benefits of a programme or project continue after donor funding ceased? What 
were the major factors which influenced the achievement or non-achievement of 
sustainability of the programme or project?’55 

                                                           
55 Organisation for Economic Co-operation and Development [OECD]. (n.d.). DAC Criteria for Evaluating Development 

Assistance. Retrieved from http://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 
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MVF maintains that a CLFZ project is sustainable when a community is able to independently 
meet the following criteria: 

• Ensure that school retention is at least 95 per cent at all times. 
• Ensure that any violation to children’s rights receive adequate reaction. 
• Ensure there is continuous community-level dialogue and mobilisation (e.g., 

meetings) that focuses on children and respect for their rights. 
• Ensure that the local school is developed to ensure that it is able to care for children’s 

developmental needs.56  

When these criteria are met, MVF would consider it appropriate to exit the area, although it 
recognises that a CLFZ should always strive for 100 per cent success (i.e., 100 per cent 
school retention and no children involved in labour). MVF also recognises that when the 95 
per cent threshold has been reached, the community and government should be able to 
continue striving towards 100 per cent success unassisted.  

For Omar’s Dream, sustainability should refer to maintaining the progress achieved through 
the intervention after it ends. Hence, in the strictest sense, a CLFZ’s sustainability should 
mean that child labour never returns. However, as highlighted in chapter 2, there are serious 
challenges to realistically achieving a CLFZ. Therefore, the question of CLFZ sustainability in 
the context of Omar’s Dream should be understood as meaning: 

• Activities and efforts are conducted at the community level that ensure progress in the 
reduction/eradication of child labour is not lost; and 

• For cases in which child labour continues to exist, efforts continue to realise the 
objectives embedded in the Omar’s Dream project and the CLFZ concept. 

Although the aforementioned definitions for Omar’s Dream are relatively straightforward, in 
the process of working on the projects and thinking about the future, a quite different 
understanding of sustainability appears to have emerged. Sustainability has come to mean 
finding new sources of external project support, something that contradicts both the project 
goals and the general understanding of the concept of sustainability. While understanding 
sustainability as successfully finding new funding sources demonstrates a limited 
understanding of sustainability, it is still important that we acknowledge it and explore the 
implications of these differences.  

In Ethiopia and Ghana, programme achievements related to child participation in school 
depend on the sustainability of other elements – in Ethiopia, it means that income-generating 
activities and capacity would need to continue to be successful, while in Ghana (particularly 
in the Volta region), it means the economic and material incentives provided to facilitate 
children’s participation in school (e.g., uniforms and school materials) must continue to 
ensure that children do not drop out. In Zimbabwe, sustainability has been understood as the 
need to secure other forms of support to continue promoting key elements of the project such 
as those related to school attendance.  

The above examples illustrate that project activities are not compelling government structures 
at different levels to assume primary responsibility to enrol and retain children in school or 
that activities have been designed in a way that they cannot achieve – or do not intend to 
achieve – normative change in this regard. This is not surprising. Indeed, as we argue in 
                                                           
56 Marsden. 2009. MVF in India- a case study. Hyderabad: MVF  
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chapter 2, it is questionable that a CLFZ can truly be attained in the first place. Achieving 
normative change in the space of a couple of years is also unrealistic. Based on its 
experience in India, MVF speculates that it takes at least a decade to ensure that families 
more consistently prioritise their children’s education (see chapter 7.3).  

In addition to attaining sustainability at the community level, MVF and some of the Omar’s 
Dream implementing partners have actively engaged in national-level advocacy. In this 
instance, attaining sustainability means successfully gaining government support for 
initiatives in a way that ensures the government is able to move the issue forward. This could 
include new legislation coupled with systems and mechanisms to ensure that legislation is 
adequately enforced. Garnering national-level support for the CLFZ concept has been an 
objective in Uganda, Ghana and Kenya, experiencing high levels of success: 

• In Ghana, the CLFZ concept has so permeated the policy vocabulary that it is now 
found in strategies and documents by the central government, national institutions 
such as the Trades Union Congress and international organisations such as the ILO.  

• In Kenya, KAACR has made sustained efforts to gain national-level recognition for the 
CLFZ concept. 

• In Uganda, UNATU has been using the CLFZ concept in both fighting child labour and 
promoting universal primary education. For instance, CLFZ language is used in all of 
its regional sensitization workshops. At the national level, Uganda’s parliament has 
already passed a motion to adopt the CLFZ approach to inform an amendment to the 
Education Act.  

In all of these instances, advocacy is a clear objective of the implementing partners. Indeed, 
KAACR’s mandate is to promote children’s rights; it has extensive experience lobbying the 
national government, and one of the project’s objectives was to ‘lobby and advocate for 
government and other organisations to adopt the area-based approach to eradicating child 
labour’. Unfortunately, in Ethiopia, legislation on charities and societies (Proclamation No. 
621/2009) promulgated in February 2009 prohibits national NGOs from engaging in lobbying 
and advocacy activities and dealing with rights issues; consequently, the three implementing 
partners in Ethiopia were unable to perform lobbying and advocacy activities promoting the 
CLFZ concept at the regional and national levels. 

The questions are then, ‘When have these objective been reached, and what needs to occur 
to make efforts sustainable?’ An important first step occurs when policies, strategies or 
legislation are drafted and accepted, but a long road still remains for effective policy 
implementation, and advocacy must shift in terms of operations and targets. The question of 
sustainability cannot simply be reduced to whether appropriate legislation is (and remains) in 
place; it requires mechanisms that can adequately ensure that policies, strategies and laws 
are not simply words on paper and that effective implementation is maintained in the long 
run.  

Returning to the model proposed by MVF, intervention sustainability should focus primarily on 
ensuring that systems and mechanisms created or strengthened during the project remain 
active. These include: 

1. Mechanisms to stigmatise child labour: These mechanisms may comprise many 
activities that are formal (driven by the government) and informal (driven by civil 
society). Examples might include community committees on children’s rights, child 
labour monitoring systems that impose fines on employers and mechanisms to 
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support adequate wages for adults, among others. In each context, there will be 
different reasons that children are in labour. Actors must recognise the importance of 
addressing the causes of child labour and how gender plays into child labour 
dynamics, as well as ensure that programming adequately addresses gender 
concerns.  

2. Systems that promote and ensure the provision of ad equate education:  These 
systems involve both government commitment and civil society efforts. The 
government must provide adequate education facilities; if they do not, communities 
and parents must be in a position to demand they are provided. Moreover, attendance 
must be regulated, and follow-up mechanisms must be put in place. Schools or 
communities – including parent associations – can drive these mechanisms.  

3. Systems to prevent early marriage and pregnancy,  as well as support young 
mothers: The government can play a key role by ensuring that marriage legislation 
prevents girls from marrying and that young mothers are able to attend school. The 
latter requires that young mothers are legally allowed to attend and that this legal right 
is uniformly implemented; it also includes ensuring that young mothers receive the 
support they need to attend school (for example, that schools have a nursery). The 
school itself can play a key role in educating against early marriage and early 
pregnancy, but this must be coupled with appropriate legislation that has the child’s 
education and future at heart. Moreover, any government efforts must be echoed 
locally to ensure that they are enforced and that communities do not erode national-
level efforts. 

The manner in which any of these mechanisms are implemented may vary from one 
community to another, but ultimately the most important step is to recognise that elements 
that will help strengthen normative change must be sustained. If we start from the premise 
that normative change is what the CLFZ concept promotes – as well as understand that 
achieving normative change is a long-term process – then creating sustainable structures 
and mechanisms becomes key to success. How this is accomplished will depend on a series 
of contextual and practical factors (see chapters 3, 4 and 5). 

So, perhaps the more relevant questions are: What needs to happen for the Omar’s Dream 
projects to understand sustainability as perpetuating what has been achieved rather than 
perpetuating activities? What should have occurred early on (or did occur, in some cases) to 
establish systems and structures that could work independently once project activities 
ended? These questions are essential as we explore the opportunities for sustainability for 
any future iteration of Omar’s Dream or future CLFZ initiatives.  

7.2. What Fosters and What Threatens Sustainability ? 

If we start with the understanding that sustainability means the ability to maintain and build on 
the intervention’s achievements related to child labour and education, then the most insidious 
threat to establishing CLFZs is beneficiary communities’ belief that the intervention is meant 
to provide them with material gain in exchange for their not using children in labour. To the 
contrary, an intervention’s success relies on communities being amenable to the CLFZ 
model’s underlying concept; this may mean that communities feel unable to meet the 
demands of a CLFZ, but are ready to engage in efforts and even make certain sacrifices to 
achieve these objectives. They must, therefore, understand any financial incentive as a 
stepping stone to buy time while they find new ways to adequately support their children’s 
schooling without external material support. In short, from the start, there must be a clear 
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understanding that the community is the project’s principal driver and ultimately determines 
the intervention’s success or failure. This means that communities must feel responsible for 
the child labour they experience rather than seeing themselves as passive bystanders.  

The second-most important threat to sustainability is the government itself. If the government 
is unable – or for whatever reason fails to – provide for children’s basic educational and 
developmental needs, the projects will fail because there are insufficient or inadequate 
educational facilities. Essentially, the community must understand that education is important 
and demand adequate facilities; the government must be able to meet this demand. Similarly, 
the government must be committed and able to follow up on absenteeism and businesses 
that employ children, as well as provide the necessary educational infrastructure, develop 
curricula, and hire and pay teachers, among other elements. 

In the long term, a CLFZ’s sustainable success depends on two central components that are 
stackable (see figure 7.1). The failure of either of these elements will increase the difficulty in 
attaining – or coming close to attaining – a CLFZ multi-fold.  

Figure 7.1. The Role of Government and the Communit y in Achieving a CLFZ 

 

In countries such as Zimbabwe, for example, where the government does not adequately 
fund education, it is far harder for communities to ensure that children attend school. Indeed, 
Zimbabwe’s harsh economic situation has led to an exodus of teachers from the country. 
However, even in less dramatic cases such as Kenya, Ethiopia, Uganda, Morocco and 
Ghana, governments’ inability or unwillingness to make clear efforts to provide educational 
facilities that are able to ensure good-quality education are a principal threat to programme 
sustainability. 

In India, some communities have circumvented the government’s shortcomings by focusing 
their attention on the use of private schools. While these options are more costly, the 
community has come to prioritise education sufficiently to regard paying for their children’s 
schooling as an acceptable burden. However, while positive in some ways, this phenomenon 
has also highlighted gender disparities. On the one hand, it shows that communities can, and 
do, shift priorities and become willing to invest in education. On the other, in some 
communities, the shift in valuing education is gender-specific. The education of boys is 
regarded as more important than the education of girls, and there is a much greater 
willingness to invest in boys’ education. This means that while boys may be sent to private 
school, girls may be sent to (lower-standard) state schools or receive no education.  

In countries such as Ghana and Ethiopia, where the government does invest in education, 
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schools are not always housed in facilities able to promote high-quality learning. Similarly, in 
Ethiopia, the increase in school enrolment has not been coupled with the expansion of 
educational resources; this means the overall quality of education has decreased, which 
threatens increased enrolment. In Kenya, some of the schools visited were very inadequate. 
There are many problems with low-quality education; in directly relation to the programme, it 
means that children are unlikely to advance economically from the situation to which their 
parents are so accustomed. This, in turn, may turn children away from education if it is seen 
as worthless and of marginal benefit with no long-term economic implications.  

The third threat, which is clearly tied to beneficiaries’ perceptions about programme benefits, 
is communities’ perceptions of the implementing partner as the entity responsible for dealing 
with population ills – thereby absolving parents, and even governments, of their 
responsibilities. Tied to this may be the organisations’ wish to remain an active contributor to 
the process indefinitely. In contrast, in India, MVF has a clear, known exit plan from the start 
and rigidly ensures that communities understand that MVF will not engage in areas where the 
community and the government are not able and willing to tackle the child labour challenge. 
MVF is a relatively small organisation that sees its role as supporting communities, and it is in 
a position to turn down communities that it does not believe have the necessary commitment 
to assume ownership of the CFLZ vision and to exit communities when it believes there is a 
sufficient foundation for progress or a lack of commitment.  

In some cases in Africa, the implementing organisation is expected to continue to play a role 
at the community level. For example, a labour union (as in Ghana) or a teachers union (as in 
Morocco) has a role in the community regardless of the CLFZ initiative. In these cases, 
clearly delineating the rules of engagement and determining exit plans are far harder than 
has been the case for MVF, which can make a clean exit. This difficulty should not obscure 
the need for clear community ownership, however; rather, it means that implementing 
partners must think far more carefully about how to implement the project and delineate roles 
and responsibilities from the outset.  

While a series of other threats to sustainability might be listed by Omar’s Dream 
implementing partners, such as partners’ inability to continue providing incentives and the 
loss of funding for current activities, these are not regarded as threats to sustainability, but 
rather as threats to the continuation of the project (as has been highlighted earlier in this 
chapter).  

Additionally, it is extremely important to underscore that even under the best of 
circumstances – when a community is willing to take on CLFZ implementation and the 
government is willing and able to try to meet its obligations – creating the structures and 
mechanisms to ensure that a solid foundation for a CLFZ exists cannot happen overnight. As 
discussed in chapters 1 and 2, establishing a programme that is able to pursue social change 
is not a simple undertaking; from this perspective, the Omar’s Dream objectives have been 
quite far-reaching. Hence, it could be argued that a fourth threat to sustainability has been 
the short lifespan of the projects in Africa to date.  

7.3. The Indian Experience 

We discussed MVF’s experience in India earlier in this chapter; here, we look directly at 
whether MVF has attained sustainability and, if so, where and how. It is important to first note 
that MVF, as well as Hivos, regards areas as having attained a CLFZ status when they feel 
that mechanisms are in place to ensure that CLFZ objectives are attainable. This is reflected 
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by the exit criteria discussed in chapter 7.1.  

In terms of whether MVF has attained sustainability, the short answer is ‘sometimes’. MVF 
has been able to put mechanisms in place aiming to eradicate child labour at the community 
level; it has coupled these efforts with consistent regional- and national-level advocacy, as 
well as made clear headway in many efforts that aim to reduce, and ultimately eradicate, 
child labour. However, a sustainable outcome has not been automatically achieved nor has it 
been the result of every intervention in which MVF has been involved. So, what contextual 
factors and mechanisms have contributed to sustainability, and what threats to sustainability 
have existed?  

Clearly, many contextual factors may contribute to sustainability, and these may change from 
place to place. However, some contextual factors deserve special mention. This includes the 
increase in adults’ wages coupled with the massive reduction in employed children; in 
general, it was found that when adult wages were increased, the use of children as labourers 
had fewer advantages. An additional factor was popular demand for education facilities; 
areas in which education facilities existed or in which communities were successful in 
demanding adequate educational facilities, children were less likely to return to work.  

MVF has learned over the years that a number of mechanisms enable sustainability – chiefly, 
the impermanent nature of MVF’s work. When MVF begins activities in a community, there is 
a clear understanding from the start that they will exit in the near future. This is a central 
component to sustainability because it forces the community to take ownership of activities 
from the beginning. Still, it is important to note that communities where MVF has worked and 
exited feel they could benefit from some (even minor) MVF support. Other elements that have 
been central to sustainability include the regularization of activities introduced by MVF. For 
example, in India, monitoring school enrolment has been formalized and regulated by the 
government. State law has also regularized other agencies introduced and/or supported by 
the MVF initiative. In short, activities initiated in connection with CLFZ engagement have a 
stronger potential for sustainability when they are adopted and regularized by the state.  

There are a number of threats to sustainability deserving mention as well. In India, the 
following nine factors were consistently observed as eroding sustainability efforts.  

• Irregular attendance in school.57  
• Absence of a consistent legal and policy environment. 
• Tracking of migratory children. 
• Unaffordable costs of private education and concerns about quality in government 

schools. 
• Concerns with higher education.  
• Premature withdrawal of the program. 

                                                           
57 Community members’ (teachers’ and communities’) estimates of irregularity vary from under 10 per cent in villages with 

stronger MVF program presence to 30 per cent in places where it is weaker. According to attendance figures provided by 

the MVF Bihar team, model school attendance in Bihar in December 2014 varied between 73 and 98 per cent. Increases in 

attendance percentages were observed from May to December 2014. In Bihar, 75 per cent attendance is essential to 

achieve support programme benefits; 80 to 85 per cent attendance is considered equal to nearly universal education. See: 

Sinha, A. (2014, June 11). Education for All: Fixing Classroom Processes. Ideas for India. Retrieved from 

http://www.ideasforindia.in/article.aspx?article_id=298  
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• Lack of institutional preparedness and willingness to deal with the increasing demand 
for education. 

• Frequent transfers of state officials interrupting continuity. 
• Delays and systemic failures in ensuring the delivery of welfare benefits.58 

In addition, gender discrimination also consistently threatened sustainability, with girls more 
susceptible to labour because they are more likely to remain uneducated and/or be the 
victims of early marriage. This means gender disparity requires special attention. 

How do the lessons learned in India translate to the Omar’s Dream context? A clear exit plan, 
or at least exit idea, should be in place from the start. Additionally, the community and 
authorities must adequately share programme ownership and responsibility; this includes 
passing and enforcing appropriate legislation. Lastly, it is important to pay attention to the 
gendered aspect of child labour, including through activities that clearly explore and respond 
to this issue.  

7.4. Concluding Remarks 

Our findings show that the sustainability of the gains made through the CLFZ projects is 
possible, as MVF’s experience in India has demonstrated (see chapter 7.3). However, it 
requires a commitment from the community, government and implementing partner. The 
community must be committed to keeping structures active and engaged to ensure that child 
labour continues to be reduced or its eradication maintained. The government must be 
committed – and provide the practical resources necessary – to ensure that children can be 
taken out of labour and educated. The implementing partner must have a clear exit plan from 
the start and refuse to engage in efforts that support dependency; the latter will be the 
hardest element for some Omar’s Dream implementers that are interested in remaining active 
partners to communities due to their vested interests (for example, GAWU in Ghana).  

However, this does not mean that the implementing organisation cannot remain in the 
community or involved in project activities. It does mean that such a relationship requires 
careful consideration from the start. A solid ToC can better guide implementing partners on 
the ground. Additionally, it is important to highlight that after a three-year project (as with 
Omar’s Dream), it would be unreasonable to expect that gains made are sustainable. 
However, the findings do suggest that there have been limited efforts to create a solid 
foundation for sustainability.  

  

                                                           
58 This is of particular concern for very poor children, whose parents cannot even afford to supply them with learning 

materials. (Midday meals, textbooks and maintenance are provided free of cost in government schools.) 
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© Asmita Basu – India 

Members of a women’s group in Chimvella, India, pose for a photo. One of the cornerstones of CLFZ projects is 

community mobilization. In India, this has included the involvement of a variety of male and female community 

groups of all ages. The Chimvella women’s group’s commitment to the CLFZ concept has been instrumental in 

ensuring project success and sustainability, particularly through its efforts to ensure girls in the village are 

educated and withdrawn from domestic work. 

CHAPTER 8. CONCLUSIONS AND RECOMMENDATIONS 
This evaluation’s terms of reference require the team to ‘describe and document the CLFZ-
approach and critically study it, or rather its applications (i.e. the projects and portfolios…), to 
find out whether they work (or not) and how and why they work, and whether their results are 
sustainable’.  

Why undertake this study now? Because with the recent spread of the CLFZ approach, there 
is an increasing need to demonstrate it works. But as the terms of reference also state, ‘there 
is no single “it”, no “one-size-fits-all” version of the CLFZ approach’. In each context, it comes 
to life and is applied in varying forms and with varying components that depend on the local 
characteristics, possibilities and understandings of the implementing organisations. This 
study aims explicitly to capture this ‘diversity in uniformity’.  

The evaluation confirms this diversity in approaches and calls for more explicit recognition of 
context, as well as more tailored application of the CLFZ approach in response to local 
challenges. At the same time, the evaluation also identifies opportunities to learn from 
experience, as well as from the universal features of the model in which the evidence suggest 
that the same recipe actually does apply everywhere.  

This report began with a description of outcomes and moved to a review of the projects and 
their effectiveness. It then discussed context, causality, spread effects and sustainability. The 
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report aims to respond to the questions posed in the terms of reference59; to ensure this, we 
address each question ‘in a concluding manner’ and refer to areas of the report in which 
more information is available.  

8.1. Conclusions on Effectiveness  

Question 1. How were the various intervention areas  characterised at the start of the 
interventions (in terms of children in child labour /children in and out of school) in 
quantitative and qualitative terms? 

Each project has its own history and criteria that it used to decide which geographic area(s) 
to work in and thus many approaches were used. Many times, the implementing 
organisations had a history of working in a geographic area; at other times, they identified 
areas based on needs and opportunities or took an experimental approach and worked in 
different areas. As the projects started, the organisations conducted baseline surveys and 
visits to estimate the extent of child labour and set targets on how many children to remove 
from child labour. They met with school administrations to plan how the children would enter 
the school system, as well as establish organisational structures. There were quantitative 
targets on removing children from work, but in other areas, targets and achievements were 
described qualitatively.  

In the report. Chapter 3.1 contains a comparative study of project objectives, and the 
country case studies have detailed information in their chapters 3, sections 1 and 2.  

Question 2. How did these areas compare to neighbou ring areas and to the national 
situation in their country?  

There is no clear answer to this question. Some of the intervention areas are impoverished 
and caught in a nexus of low growth, illiteracy, poverty, and lack of water and sanitation; 
others are more similar to the average in their country or are even somewhat better off. Out 
of the 37 areas visited, 13 were estimated to be below the national average in most 
dimensions of development. There were no baseline studies in adjacent areas and hence no 
verified knowledge of their child labour or school enrolment. However, the evaluation team’s 
visits to neighbouring areas indicate that child labour does exist and has not been reduced as 
much as in project areas, although school dropout rates have decreased in some 
neighbouring areas. 

In the report. Chapter 6 discusses national development patterns in school enrolment, 
education quality and child labour, and it also presents some findings from visits to 
neighbouring communities. Chapter 4.1 discusses the policy environment and the links 
among policy, legislative reform and progress on the ground.  

Question 3. What have been the interventions of the  implementing organisations? 

In all countries, implementing partners have sought to create areas that are child labour-free 
and where children are attending school. Some explicitly use CLFZ language to describe the 
envisaged programme outcome. Additional elements captured by the main objectives 
include, for example improving the quality of basic education; addressing cross-cutting issues 
such as HIV/AIDS, children’s participation and harmful traditional practices; creating 
awareness on education as a human right; lobbying for the government and other 
organisations to adopt the area-based approach; removing children from labour and placing 

                                                           
59 The questions below are from page six of the terms of reference, also found in annex 1.  
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them in full-time, formal, quality education; social mobilization and awareness raising on the 
legal framework governing education and entitlements of children; institution-building to 
facilitate the monitoring of children’s rights; strengthening school management committees on 
their role and responsibilities; and the provision of training and resource support to 
stakeholders to facilitate legal framework implementation. Many projects had specific sub-
objectives to support the main objectives, such as economically empowering targeted 
families, promoting adult literacy, and establishing and strengthening trade unions structures.  

In the report. Chapter 3 presents the similarities and differences among countries and 
project areas. Each of the seven summary case study sheets in annex 3 has basic 
information on the projects in each country.  

Question 4. What has changed in the situation descr ibed above since the start of the 
interventions? 

The extent of change varied considerably among the 37 areas visited; this leads to the 
conclusion that significant variation occurs in the areas not visited. We assume that our 
selection criteria mean we visited a typical sample of 48 per cent (37 of 77) of the areas 
covered by the project. In the areas that have made good progress toward the objectives of a 
CLFZ, significant numbers of children have been removed from child labour and enrolled in 
schools, and many have received counselling and support to facilitate their education. Where 
children continue to work, they do so part time. There has been normative change in the 
communities, and our interviews indicate that such changes have been extensive. 
Organisational structures have been established to monitor child labour and continue efforts 
when the projects end.  

In the report. The country reports contain the most detailed descriptions of how communities 
have changed. The last section of chapter 3 has a summary description with country-level 
data, and table 3.8 provides a summary of the extent of changes in each country.  

Question 5. To what degree can the intervention are as now be called ‘child labour-free 
zones’? 

One of this report’s main conclusions is that no area can actually be called a CLFZ. The 
criteria set by MVF, used by the Omar’s Dream project and replicated at the country level are 
very strict. We doubt they can be fully realised anywhere. Even in areas where child rights 
are relatively well respected, as in Sweden, it would be impossible to find a municipality that 
would qualify 100 per cent. The CLFZ’s criteria and concept constitute a formidable and 
ambitious vision, and 22 of the areas visited have made considerable progress toward this 
(unattainable) vision (see table 5.1).  

In the report. Chapter 2 addresses the concept in detail and discusses achievements 
against the target. The topic surfaces again in the last section of chapter 3 and in chapter 5, 
as well as in chapter 7 since this is also a question of sustainability.  

Question 6. How do the changes in the intervention areas compare to changes in 
neighbouring areas and to the national situation in  the country? 

The good news is that widespread changes are occurring related to ending child labour and 
increasing school enrolment. International agreements in recent decades demonstrate 
normative change at the global level. Corporate social responsibility initiatives and fair trade 
have put pressure on subcontractors, and globalisation has had positive effects. Data on 
increasing school enrolment show general progress and that the target areas do not differ 
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much from other communities. However, the consolidated efforts to reduce child labour make 
areas where the CLZF model is implemented different, and the actual numbers of children 
withdrawn from labour do not seem to be replicated elsewhere.  

In the report. Chapter 6 discusses national development patterns in terms of school 
enrolment, education quality and child labour, and also presents findings from visits to 
neighbouring communities.  

Question 7. Which internal factors – i.e., pertaini ng to the intervention – may explain 
the findings? 

On one hand, each project’s custom approach has meant that some of the reasons why 
children work could be targeted in each area; the flexibility of the Omar’s Dream approach 
has been a contributing factor to its success. On the other hand, there is also a standardised 
set of criteria for what constitutes a CLFZ and hence the target. Focusing on the CLFZ 
concept without ‘diluting’ it too much is closely associated with achievement. In the 
successful project areas, there has been a balance between adapting to context and 
replicating the MVF model.  

In the report. Chapter 5 applies QCA to a set of internal factors that characterise the 
interventions. The chapter points to interacting factors, as well as to factors that can be seen 
as either necessary or sufficient for successful outcomes.  

Question 8. Which external factors – i.e., pertaini ng to the context – may explain the 
findings? 

The evaluation has identified a number of external factors that are significant in explaining the 
findings. Generally, there is no evidence that the CLFZ approach cannot work in some 
contexts. Even areas that would be considered difficult (such as those with high poverty, 
migration, income inequality, low literacy and poor health status) can and do show progress 
toward fulfilling the CLFZ criteria. It requires adaptation, and when we look at the 
subcomponents, it is clear that implementing organisations could purposively adapt to further 
address challenges and difficult conditions on the ground. It is obvious at times that the 
conditions needed for some criteria to be reached are simply not in place and the project 
goals ought to be changed.  

In the report. Chapter 4 addresses context and identifies how certain factors can impact the 
project. Chapter 5 analyses the associations between contextual factors and outcomes, 
including in combination with implementation.  

Question 9. Was the intervention necessary – could the result have been achieved 
without it? 

There is an overall pattern of change in which anti-child labour norms are being disseminated 
and adapted widely; positive change is occurring in many of the targeted areas. One of the 
strongest predictors of successful outcomes is that there have been prior projects to end child 
labour in the area, and so the present intervention is continuation of organised efforts to end 
child labour. While that makes it more difficult to attribute change to the Omar’s Dream 
projects, it is in itself a positive development. If many actors are pushing for the same 
change, the chances of success increase.  

In the report. Chapters 5 and 6 discuss the counterfactual situation and analyse causality 
with the help of the QCA method. Chapter 1 has a section on limits to the method.  



  

 

  

-76- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

8.2. Conclusions on Sustainability 

Question 10. Describe the historical portfolio of M VF’s CLFZ interventions. 

This report has a chapter dedicated exclusively to sustainability, which discusses the 
experiences in India in the context of the emerging changes in the African project areas.  

In the report. Chapter 7 covers sustainability, and the India country case study provides 
more information.  

Question 11. To what degree have the CLFZs created in the past by MVF persisted 
(flourished/withered), i.e., to what degree do they  still have the characteristics that 
made them a CLFZ? 

The project sites from which MVF withdrew many years ago have not demonstrated 
significant attrition in terms of dropouts or irregular attendance. On the contrary, they have 
maintained the achievement of removing children from labour. An overall significant reduction 
in child labour is reported, and school enrolment is regularised, indicating that normative 
change in communities continues.  

The only difficult-to-assess area of achievement is spread effects. Some areas generate 
interest, receive visits and appear to be in the process of becoming national role models. In 
addition, it would probably be ineffective – and even destructive – if all areas played that role. 
However, while we certainly recognise that these communities have made good progress 
toward the CLFZ ideal per the seven criteria, we maintain that it is impossible to fully meet 
these criteria.  

In the report. The India country case study contains detailed information on progress, 
opportunities and challenges.  

Question 12. Are there indications of other changes  in these zones beyond the 
objectives of the CLFZ interventions, which may be related to/triggered by the past 
interventions of MVF? 

Several years have passed since some of the MVF interventions ended, and the evaluation 
team only visited a small sample of MVF project areas. During the years since the end of 
MVF engagement, some areas have benefitted from overall development patterns and seen 
growth and reduced poverty. Others have lagged behind for a variety of reasons. In some 
areas, other NGOs were working toward strengthening women’s self-help groups, although 
overall, there was no significant NGO presence in the majority of sites visited in Telengana.  

In the report. The India country case study discusses previous MVF interventions.  

Question 13. To what degree have the CLFZs influenc ed neighbouring areas? 

We found the CLFZs have not influenced neighbouring areas as much as expected, mainly 
because not as much effort and thought has gone toward influencing neighbours. The 
projects were implemented over a short time period and had a long list of activities to 
complete in the targeted areas. To reach out and influence others requires much more 
planning and targeted action than has been available thus far. Hence, while there is potential 
for spread effect it has happened in an ad hoc manner more by chance than as a planned 
result of an intervention. 

In the report. Chapter 3 presents results related to influencing other areas, and chapter 6 
discusses spread effects.  
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Question 14. What could explain the findings under these previous questions? 

The CLFZ project is brought to areas by external agents and (in many cases) is successfully 
implemented over three years. It is unrealistic to expect that communities subjected to an 
external intervention would reach out to other communities while they are still initiating 
change themselves. The target areas do not yet have a track record of results and 
experiences that would help them convince others. The project has generated interest in 
other areas, and some project areas have received visits to gain more information. But if 
spread effects are to be realised, there is a need for careful planning and campaigning, 
setting targets, identifying areas likely to yield successes and mobilising support. A 
participatory approach was key to success in the areas we visited and will be equally critical 
when the model travels to other areas.  

In the report. The question has not been addressed in other parts of the report, and this 
response is somewhat speculative.  

 

8.3. Recommendations 

During the three years of Omar’s Dream implementation, the project organisations have 
taken the concept of CLFZ to a large number of communities and several thousand children 
have moved from child labour to the formal education system. But child labour still exists. The 
project’s purpose is, therefore, still relevant and its track record (with the accumulated 
experience) demonstrates this cause needs further support.  

Our observations focus on six aspects of Omar’s Dream: 

1. The CLFZ concept.   

The evaluation suggests that there are four aspects to bear in mind when a CLFZ concept is 
developed: 

• Recognise that a CLFZ is an ideal vision of a future state – something to be strived 
for rather than practically attained; this could allow for even more ambitious goal 
formulation (100 per cent of children in school, for example). 

• Review the seven criteria and consider removing those that do not actually relate to 
the CLFZ itself but to neighbouring communities. It is illogical to have a criterion for 
one area that depends on what happens in other areas.  

• Consider defining short-, medium- and long-term goals to monitor and mark 
progress. 

• Specify process criteria on what it means to strive to become a CLFZ. Additionally, 
when projects end, hold a ceremony to hand over ownership and responsibility to 
relevant communities and government entities. This should replace the current 
focus on declaring areas to be CLFZs.  
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2. Project implementation, including how it is anch ored in a planning process.   

The evaluation has found the ToC quite abstract and of little practical applicability. A ToC 
needs to explain how the interventions lead to the expected change, what assumptions are 
being made and if any other activities need to be undertaken. There are many subject areas 
in which more specific planning and budgeting are needed. The notion of a ToC might sound 
abstract, but in practice, it is about specifying what happens at a concrete level and whether 
activities are anchored in a ToC, log-frame or other format. This type of detailed planning 
must explain: 

• How contact with employers to remove children from labour ascertains that there 
will not be a renewed effort to find other children for work. 

• How communities sustain monitoring practices to make sure children go to school. 
• How efforts to support livelihoods through business development, economic 

counselling and agricultural outreach lead to sustained change. 
• How neighbouring areas will be reached to motivate and generate change there. 
• How a dissemination strategy could be realised, and what the consequences would 

be for the choice of implementation areas. 

3. Establishing baselines and monitoring progress.   

This evaluation’s starting point is that there is an increasing need for accountability. The 
projects have qualitative and quantitative targets, and the quantitative targets are particularly 
important and seem to be used frequently to demonstrate the projects’ merits. Still, on the 
first attempt to verify them, there is little evidence of achievements even within a very wide 
margin of failure. In the future: 

• Implementing organisations need to establish accurate baseline data on school 
enrolment, dropout levels, children at risk and children at work that is 
disaggregated by sex.  

• Implementing organisations need to develop systems for qualitative and 
quantitative data collection and verification. 

• There is a need to monitor that data is accurate.  

4. Developing approaches to make the project effect ive in a specific context.  

Omar’s Dream has generated experience from at least a hundred different project sites. In 
most, there has been some local adaptation to context, but this is seldom recorded; at times, 
it can be implicit while also being crucial for success. The evaluation documents some of 
these responses, but there are many more experiences to be harvested. Implementing 
organisations could facilitate such learning by identifying contextual factors and how to 
address them as part of the project design phase, as well as anchoring these approaches in 
their planning processes or ToCs. The following can facilitate learning: 

• Organizing thematic exchanges on, for example, coping with specific context factors 
such high migration, high levels of HIV/AIDS, and perceived corruption.  

• Developing the communication tools to share experiences within the network and 
with external agencies. 

• Finding innovative ways to share experience and learn (for example, through ‘fairs’, 
narratives, photo and film), while remembering failures.  
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5. Taking the projects to scale.   

Every child counts, and the projects – except in India – only scratch the surface of the child 
labour problem. It is necessary to scale up the efforts, which requires developing new 
strategies and approaches. In India efforts to bring the effort to scale are being made 
possible through the enactment of the Right to Education Act.  While in other countries similar 
efforts have not yet materialised, in Kenya there are plans to introduce a national child labour 
policy in 2016. Still, this evaluation cannot point to successful efforts because they haven’t 
happened yet. It is important to identify key areas in each country to become examples or 
‘models’ and replicate these in other areas. A focus on maintaining a small number of models 
should be encouraged; it is neither feasible nor desirable to have multiple models. Further, 
model areas should be geographically accessible to maintain visibility and high standards on 
maintaining CLFZ principles and promoting positive spread effects. If and when projects are 
scaled up, it will be important to document and learn from the process.  

 

6. Developing gender-sensitive approaches to child labour.  

Gender analysis is not adequately addressed in the projects. Child labour is a social ill that 
affects girls and boys differently, and hence solutions may also vary. We have found that not 
only do boys and girls perform different labour, but popular beliefs on the utility of schooling 
children is also gender-sensitive. It would therefore be unsurprising if the activities to remove 
children from labour, ensure children receive an adequate education and ensure children can 
profit from their education vary by gender. As a starting point, projects need to: 

• Incorporate gender analysis into baseline studies. 
• Present gender-disaggregated monitoring data. 
• Develop gender-sensitive approaches to retrieving children from labour, 

incorporating them in education and preventing drop-out from schools.  

  



  

 

  

-80- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

BIBLIOGRAPHY 
African Development Aid Association [ADAA]. (2012). Revised Project Proposal Child Labour 
Free Zones. Addis Ababa: ADAA.  

ADAA. (2014). Biannual Report - CLFZ Siraro - 2012-2014. Addis Ababa: ADAA. 

African Network for the Prevention and Protection Against Child Abuse and Neglect 
[ANPPCAN]. (2012, November). Hivos Omar’s Dream: The Beginning of the End of Child 
Labour. Uganda: ANPPCAN. 

ANPPCAN. (2012, December). Omar’s Dream Project Budget December 2012. Kampala: 
ANPPCAN. 

ANPPCAN. (2013, April). Mapping Report: Omar’s Dream Project, Total Eradication of Child 
Labour; Creating Functional Child Labour Free Zones at Nakatoogo and Mitukula Parishes in 
Rakai District. Uganda: ANPPCAN. 

ANPPCAN. (2013, August). ANPPCAN Omar's Dream Project: First Bi-Annual Report.  

ANPPCAN. (2014, March). ANPPCAN Omar's Dream Project: Second Bi-Annual Report. 
Kampala: ANPPCAN. 

ANPPCAN. (2014, July). ANPPCAN Omar's Dream Project: Second Bi-Annual Report. 
Kampala: ANPPCAN. 

ANPPCAN & Hivos. (2013). Survey on Child Labour Central Uganda, Rakai District. 
Kampala: ANPPCAN.  

Aziz, A., Mathew, B., & Vora, A. (2001, October). M. Venkatarangaiya Foundation – An Impact Assessment (for HIVOS). 

Bangalore: Hivos.  

Befani, B. (2015, forthcoming). Evaluating Development Interventions with QCA: Potential 
and Pitfalls. Stockholm: EBA.  

Bharadwaj, A. (2008). Handbook for Organisations for the ‘Area-Based Approach’ to 
Eliminate Child Labour and Universalise Education. Andhra Pradesh, India: 
Mamidipudi Venkatarangaiya Foundation [MVF].  

Bogere, F. (n.d.,a). Bi-Annual Reporting Format for Omar’s Dream Project Partners. Project 
Period from August 2014 to February 2014. Uganda: KIN. 

Bogere, F. (n.d.,b). Bi-Annual Reporting Format for Omar’s Dream Project Partners. Project 
Period from February 2014 to July 2014. Uganda: KIN. 

Bogere, F. (n.d.,c). Bi-Annual Reporting Format for Omar’s Dream Project Partners. Project 
Period from May 2013 to July 2013. Uganda: Kids in Need [KIN]. 

Central Statistical Agency. (2011). Demographic and Health Survey. Addis Ababa: ICF 
International. 

Coalition against Child Labour in Zimbabwe [CACLAZ]. (2012). Omar’s Dream Project 
Budget, 2012. Harare: CACLAZ.  

CACLAZ. (2013, July). Zimbabwe Feedback Report. Project Period from July 3, 2013 to July 
7, 2013. 

CACLAZ. (2014, September). Meetings with SCL Partners in Zimbabwe. Project Period from 
October 21, 2014 to October 26 2014. 



  

 

  

-81- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

CACLAZ. (n.d.,a). CACLAZ Logical Framework and Work Plan for the CLFZs Project. Project 
Period from October 2012 to March 2015. 

CACLAZ. (n.d.,b). CACLAZ Summary of Project Proposal: Child Labour Free Zone Concept. 
Project Period from 2012 to 2014. 

CACLAZ. (2012). Omar’s Dream Project Budget, 2012, CACLAZ, Harare.  

Creswell, J. (2009). Research Design: Qualitative, Quantitative and Mixed Methods 
Approaches (4th ed.). London: Sage. 

Dowling, M. (2010). A Guide to Residential Bridge Course Camps. Andhra Pradesh, India: 
MVF. 

Edmonds, C.N. (2003, October). Time-Bound Programme Manual for Action Planning: Ethical 
Considerations When Conducting Research on Children in the Worst Forms of Child Labour. 
Geneva: International Labour Organisation [ILO].  

Engel, J., & Rose, P. (n.d.). Ethiopia’s Story: Ethiopia’s Progress in Education: A Rapid and 
Equitable Expansion of Access. London: Overseas Development Institute. ODI.  

Federation of Kenyan Employers [FKE], Central Organisation of Trade Unions (Kenya) 
[COTU], & ILO. (2013). Kenya Decent Work Country Programme 2013-2016. FKE, COTU, & 
ILO. 

Forss, K., Marra, M., & Schwarts, R. (2012). Evaluating the Complex: Attribution, Contribution 
and Beyond. New Brunswick: Transaction. 

Forum on Sustainable Child Empowerment [FSCE]. (2012). Project Proposals on Child 
Labour Free Zone of FSCE 2012-2015. Addis Ababa: FSCE. 

FSCE. (2014). Biannual Report CLFZ Dessie: 2013-2014. Addis Ababa: FSCE 

Trades Union Congress. 2012. Conference result document. 

General Agricultural Workers’ Union [GAWU]. (2013). Baseline Survey Report Child Labour 
Free Zones in Ghana. 

GAWU. (2013). Bi-annual Report for Omar’s Dream Project Partners 2013. Ghana. 

GAWU. (2014). 3rd Bi-annual Report for Omar’s Dream Project Partners 2013. Ghana. 

GAWU. Nd.Promoting the creation of child labour free zones in Ghana, project proposal. 
Ghana. GAWU 

Government of Ghana, United Nations Children’s Fund [UNICEF], and United Nations 
Education, Scientific and Cultural Organisation [UNESCO]. (2012, April). All Children in 
School by 2015: Global Initiative on Out-of-School Children. Ghana Country Study. Accra: 
Government of Ghana, UNICEF, & UNESCO. 

Hivos. (2012). Stop Child Labour, Position Paper Hivos. Netherlands: Hivos. 

Hivos. (2014a). Bi-annual Report for Omar’s Dream Project, March 2014. Netherlands: Hivos. 

Hivos. (2014b). Annual Report for Omar’s Dream Project, August 2014. Netherlands: Hivos.  

IGNSS (2012). Evaluation Report of Enabling Implementation of the Right to Education Act through Involvement of Gram 

Panchayats, School Management Committees and Local Communities in 10 Panchayats of Bihar. 

ILO. (2003). Ethical Considerations When Conducting Research on Children in the Worst 
Forms of Child Labour. Geneva: ILO. 



  

 

  

-82- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

International Programme on the Elimination of Child Labour [IPEC]. (2013). Integrated Area-
Based Approaches: A Strategy for Laying Foundations for Child Labour-Free Zones: A Case 
of Busia, Kilifi and Kitui Districts in Kenya. IPEC, Country Office for the United Republic of 
Tanzania, Kenya, Rwanda and Uganda. Dar es Salaam: ILO. 

IPEC & Kenya National Bureau of Statistics [KNBS]. (2008, June). Kenya Integrated 
Household Budget Survey, 2005/2006: Child Labour Analytical Report. ILO, IPEC, & KNBS.  

IPEC & KNBS. (2012, October). Kenya Child Labour Baseline Survey: Busia District Report. 
Nairobi: ILO, IPEC, & KNBS.  

Trades Union Congress. 2012. Conference result document. 

Tweheyo, J. (2014, November 14). Appreciation Letter to the Speaker of Parliament. UNATU. 

Kenya Alliance for Advancement of Children [KAACR]. (2012). Proposal on Eliminating Child 
Labour in Kenya. Omar’s Dream: The Beginning of the End of Child Labour in Kenya. Project 
Period 2012-2014. Nairobi: Unpublished. 

KAACR. (2013a). Omar’s Dream, The Beginning of the End of Child Labour, January-June 
2013. Nairobi. Unpublished.  

KAACR. (2013b). Omar’s Dream, The Beginning of the End of Child Labour, October 2012-
February 2013, 28th February 2013. Nairobi. Unpublished. 

KAACR. (2013, January). Baseline Survey Report on Working Children in Busia, Kisumu, 
Kwale and Machakos Counties. Nairobi: Unpublished. 

KAACR. (2014a). Omar’s Dream, The Beginning of the End of Child Labour, January-June 
2014. Nairobi: Unpublished. 

KAACR. (2014b). Omar’s Dream, The Beginning of the End of Child Labour, July 2013-
January 2014. Nairobi: Unpublished. 

KAACR. (2014c). Omar’s Dream, The Beginning of the End of Child Labour, Final Mid Term 
Review Report. Nairobi: Unpublished. 

KAACR. (2015). Omar’s Dream, The Beginning of the End of Child Labour, January-
December 2014. Nairobi: Unpublished. 

Kenya Institute for Public Policy Research and Analysis [KIPPRA]. (2013). Kenya Economic 
Report 2013: Creating and Enabling Environment for Stimulating Investment for Competitive 
and Sustainable Counties. Nairobi: KIPRRA.  

KIN. (2013). Revised Uganda Omar's Dream Budget. 

KIN. (2013, May). Creating Child Labour Free Zones. Entebbe, Uganda: KIN & Hivos.  

KIN. (2013, October). Report of a Study on School Enrolment and Child Labour in Sampled 
Areas of Workiso District. 

KIN. (n.d.). Annual Report of KIN. Project Period from January 1, 2014 to November 30, 
2014. Entebbe, Uganda: KIN 

Levet, D. (2010). Why Education? Analysing Benefits for Child Labourers. Unpublished. 

Lexow, J., & Pinto, M. (2001). MVF India: Social Mobility for Getting Children Out of Work 
and Into School. Andhra Pradesh, India: MVF. 

Loi, M., & Rodrigues, M. (2012). A Note on the Impact Evaluation of Public Policies: The 



  

 

  

-83- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

Counterfactual Analysis. Ispra, Italy: Joint Research Centre. 

Marsden. 2009. MVF in India- a case study. Hyderabad: MVF 

Masocha, P. (n.d.,1). Bi-Annual Reporting for Omar’s Dream Project Partners. Project Period 
from January 1, 2013 to July 31, 2013. Zimbabwe: CACLAZ. 

Masocha, P. (n.d.,2). Bi-Annual Reporting for Omar’s Dream Project Partners. Project Period 
from January 2014 to June 2014. Zimbabwe: CACLAZ. 

Masocha, P. (n.d.,3). Bi-Annual Reporting for Omar’s Dream Project Partners. Project Period 
from December 2012 to June 2015. Zimbabwe: CACLAZ.  

Mbabazi Mpyangu, C., Awich Ochen, E., Olowo Onyango, E., & Moses Lubaale, Y.A. (2014, 
March). Out of School Children Study in Uganda. Republic of Uganda, UNICEF, ERIKS 
Development Partners, Save the Children, the United Nations High Commissioner for 
Refugees [UNHCR], & Stromme Foundation. 

Millard, A., Basu, A., Forss, K., Kandyomunda, B., McEvoy, C., & Woldeyohannes. A. (2015, 
February). Inception Note: Evaluation of Child Labour Free Zones (CLFZ) Programmes. 
Geneva: Unpublished.  

Ministry of Labour & Social Affairs. (2013). National Action Plan for Elimination of the Worst 
Forms of Child Labour, Ethiopia (Amharic version).  

Ministry of Women & Child Development, Government of India. (2011). Third and Fourth Combined Periodic Report on the 

Convention of the Rights of the Child. 

Mukherjee A., Sarkar U., & Sudarshan, R. (2005). MVF, An Evaluation of the Programme ‘Elimination of Child Labour through 

the Universalization of Elementary Education’. MVF & European Union Donor Consortium. 

Mulondo, M., & Namutebi J. (2014, November 18). Legislators Move to Stop Child Labour. 
The New Vision, Kampala. 

Muzoora T., & Topher K. (2013, August). A Rapid Assessment Report On Child Labour In 
Rakai, Kampala and Wakiso. UNATU, Kampala. Unpublished. 

Murphy, D., (2005.) Eliminating Child Labour through Education: The Potential for Replicating the Work of the MF in India. 

Unpublished. 

Muzoora T., & Topher K. (2013, August). A Rapid Assessment Report on Child Labour in Rakai, Kampala and Wakiso. 

Kampala: UNATU. 

MVF. (2008). Our Children: Our Responsibility – A Commitment by Child Rights Protection Forum: An Initiative of MVF. 

Andhra Pradesh, India: MVF. 

MVF. (2010, March). Proposal to SKN on Enabling Implementation of the Right to Education 
Act through Involvement Of Gram Panchayats, School Management Committees and Local 
Communities. Andhra Pradesh, India: MVF. 

MVF. (2011). Annual Report: Enabling Implementation of the Right to Education Act through 
Involvement Of Gram Panchayats, School Management Committees and Local Communities 
July 2010-June 2011. Andhra Pradesh, India: MVF. 

MVF. (2012). Annual Report: Enabling Implementation of the Right to Education Act through 
Involvement of Gram Panchayats, School Management Committees and Local Communities 
July 2011-June 2012. Andhra Pradesh, India: MVF. 

MVF. (2012, September). Renewal Proposal to SKN on Enabling Implementation of the Right 
to Education Act through Involvement of Gram Panchayats, School Management Committees 
and Local Communities. Andhra Pradesh, India: MVF. 

MVF. (2013). Quality Education to Achieve Universal Retention in Government Schools (Proposal to SKN). Hyderabad: MVF. 



  

 

  

-84- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

MVF. (2013, August 27). Annual Report: Enabling Implementation of the Right to Education 
Act Through Involvement of Gram Panchayats, School Management Committees and Local 
Communities July 2012-June 2013. Andhra Pradesh, India: MVF. 

MVF. (2013, September). Proposal to SKN on Quality Education to Achieve Universal 
Retention in Government Schools. Andhra Pradesh, India: MVF. 

MVF. (2014, July). Quality Education to Achieve Universal Retention in Government Schools, 
Progress Report October 2013-March 2014. Andhra Pradesh, India: MVF. 

ODI. (2006, February). Universal Primary Education: Uganda. Policy Brief 10. London: ODI.  

ODI. (2006, March). Evaluating Humanitarian Action Using the OECD-DAC Criteria: An 
ALNAP Guide for Humanitarian Agencies. London: ODI.  

Organisation for Economic Co-operation and Development [OECD]. (n.d.). DAC Criteria for 
Evaluating Development Assistance. Retrieved from 
http://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 

Parliament of Uganda (2014, November 17). Resolution of Parliament to Urge Government to 
Create Child Labour Free Zones. Kampala: Parliament of Uganda. 

Pawson, R. (2013). The Science of Evaluation: the Realist Synthesis Manifesto. London 
Sage. 

Prakash, N. (2012, September). Education in Bihar: Still a Long Road Ahead. In Live Mint.  

Priyam, M. (2011). State-NGO Partnership for Bringing the Child Back – The MV Foundation in Bihar, Evaluation Report. 

The Parliament of Uganda (17th November 2014) Resolution of Parliament to Urge 
Government to Create Child Labour Free Zones), Parliament of Uganda, Kampala 

Republic of Uganda. (1995). The Constitution of Republic of Uganda. 

Robertson, S. (2010). An Exploratory Study of MV Foundation in Good Practices of 
Community Participation in the Context of Universalization of Education. Unpublished. 

Save the Children. (2014). WINGS 2014 – the World of India’s Girls, A Status Report. New 
Delhi: Save the Children. 

Society for Research in Child Development. (2007). Ethical Standards in Research, Updated 
March 2007. 

Sinha, A. (2014, June 11). Education for All: Fixing Classroom Processes. Ideas for India. 
Retrieved from http://www.ideasforindia.in/article.aspx?article_id=298 

Stern, E., Stame, N., Mayne, J., Forss, K., Davies, R., & Befani, B. (2012, April). Broadening 
the Range of Designs and Methods for Impact Evaluation: Report of a Study Commissioned 
by the Department for International Development. 

Syndicat National de l’Ensegnement [SNE]. (2013). Bi-annual Reporting Format for Omar’s 
Dream Project Partners 2013-2015 Reporting Period March 2013- July 2013” Safi, a City 
without Child Labour”. Unpublished. 

SNE. (2014). Bi-annual Reporting Format for Omar’s Dream Project Partners 2013-2015 
Reporting Period September 2013- June 2014” Safi, a City without Child Labour”. 
Unpublished. 

Tafirenyika, M. (2010, January). Abolishing Fees Boosts African Schooling. In AfricaRenewal 
Online. 



  

 

  

-85- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

Tweheyo, J. (2013). Policy Advocacy and Guidance to Key Actors in Adopting Child Labour 
Free Zones in Uganda. Project Period from April 14, 2013 to Aug 30, 2016. Uganda: UNATU. 

Tweheyo, J. (2014, November 14). A Critical Milestone toward a Child Labour Free Uganda. 
UNATU.  

Uganda National Teachers’ Union [UNATU] (2013). Working toward Child Labour Free 
Zones. UNATU. Unpublished document. 

UNATU. (2013, February). Implementation of an Advocacy Strategy That Will Support Policy 
Advocacy and Guidance to Key Actors in Adopting the Child Labour Free Zones in Uganda.  

UNATU. (2014, July). Report for Omar’s Dream Project, (EI-Hivos-UNATU): Teachers and 
Teacher Union Response in Ending Child Labour.  

UNATU. (2014, September). September Issue: The Voice of the Teachers. 

UNATU. (n.d.). Information for the International Child Rights Day. UNATU. 

UNESCO. Education for all Global Monitoring Report; https://en.unesco.org/gem-
report/statistics#sthash.i6Slt3fU.dpbs 

U.S. Department of Labour. (2013). Kenya: 2013 Findings on the Worst Forms of Child 
Labour. Washington D.C.: U.S. Department of Labour. 

Wazir, R., & Saith, A. (2010, February). M.V. Foundation: Achievements and Future Directions: A Review. Andhra Pradesh, 

India: MVF. 

Wabe Children's Aid & Training [WCAT]. (2012). The Creation of Child Labour Free Kebeles 
in East Estie Woreda of South Gondar Zone in Amhara National Regional State. Addis 
Ababa: WCAT. 

WCAT. (2014). Biannual Report – CLFZ Estie, 2012-2014. Addis Ababa: WCAT. 

World Bank. (2013, September 11). Maintaining Momentum on Education Reform in 
Morocco. World Bank. Retrieved from 
http://www.worldbank.org/en/news/feature/2013/09/11/maintaining-momentum-on-education-
reform-in-morocco 

Yin, R. (1985). Case Study Research: Design and Methods. London: Sage  

Zimbabwe National Statistics Agency. (2012). Child Labour Survey Report, Zimstat. 

 

 

  



  

 

  

-86- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

ANNEX 1. TERMS OF REFERENCE 
Terms of Reference 
For an External Evaluation of  
Child Labour Free Zones (CLFZ) programmes,  
as implemented in India, Ethiopia, Kenya, Uganda, Zimbabwe, Ghana and Morocco. 
 
 
1. Background – creating Child Labour Free Zones (C LFZ) 
 
Since 1991 the the Mamidipudi Venkatarangaiya Foundation (MVFoundation or MVF) in India 
has been working to eradicate Child Labour. MVF addresses all forms of child labour, and not 
only attacks the so-called “worst forms” of child labour60.  
 
According to MVF’s analysis the relationship between poverty and child labour is indirect at 
best. Child labour is found in non-poor families and, inversely, there are poor families who 
send their children to school and do not involve them in child labour.  
Not only MVF’s analysis of child labour stands out. So does its approach to eliminating it. The 
approach developed and applied by MVF is an area based approach, which aims to create so 
called Child Labour Free Zones (CLFZ), areas where all children go to school and are out of 
work. For MVF eradicating child labour and the right to education are two sides of the same 
coin. 
 
MVF’s “Theory of Change” is laid down in the “Handbook for organizations for the ‘area-
based approach’ to eliminate child labour and universalise education (2008)”61. This 
approach combines a strong focus on community awareness raising and organizing (about 
the importance for children to be in school and out of work) with support activities for parents 
and teachers/schools to integrate all children in the formal education system. 
 
The central outcome of this area based approach is a Child Labour Free Zone, in which 
 
-The sustained norm within a community has become that ‘no child should work’, 
-The school is developed as an institution that takes care of all aspects of a child’s 
development, 
-Community takes ownership of child rights, 
-Neighboring communities change their norms, 
-Institutions are sensitized to reduce the barriers to communities changing their norm to 
‘no child should work’, 
-All children are in schools and enjoy their right to education in the project area, 
-The project area becomes a resource centre for all other areas in the country. 

 
MVF has developed its practice in the Indian states of Andhra Pradesh/Telangana, from 
where it has spread and also inspired other actors. Along with the spread and multiplication 
of its approach MVF has assumed different roles, from direct implementer to capacity builder 
and trainer of others. 
 
Since 1995 MVF’s work has been supported –financially and otherwise- by Hivos, the 

                                                           
60 www.mvfindia.in 
61 the Handbook can be downloaded here: 

http://www.google.nl/url?sa=t&rct=j&q=&esrc=s&frm=1&source=web&cd=1&ved=0CCEQFjAA&url=http%3A%2F%2Fwww.

hivos.nl%2Fdut%2Fcontent%2Fdownload%2F82617%2F745489%2Ffile%2FMVF%2520Handbook%2520Area%2520Based%2

520Approach%2520may%25202008.pdf&ei=QnM_VKzdHMXQ7AbeoIGQBA&usg=AFQjCNE7MUbmhASYbOGJN_GCz7uxUS8

5qQ&sig2=xoBOc8ueUfIuuyrjC2Spbw 
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Humanistic Institute for Development Cooperation from the Netherlands62. Through Hivos, 
other Dutch and European NGOs joined this support initiative for MVF’s work63. The Dutch 
organisations established an ongoing joint campaign under the name Stop Child Labour – 
School is the best place to work64, organizing public awareness raising and lobby & advocacy 
work on Child Labour, in the Netherlands and in Europe65.  
 
The members of the Stop Child Labour Campaign (SCL) have also promoted the further 
expansion of the CLFZ-concept outside India, both to Africa and Latin America. As a result of 
this a growing number of organisations outside India has adopted the CLFZ concept and is 
applying it in practice. These expansion initiatives are a collaborative effort of the above 
mentioned Dutch organisations, African partner organisations and MVF in its capacity of 
advisor and capacity builder, now at an international level. As a result of these efforts, a 
community of practice and learning has been emerging and growing around the concept of 
CLFZ.  
 
The SCL campaign has been quite successful in influencing Northern and Southern policy-
makers’ viewpoints on Child Labour and how to eradicate it, and in attracting funding for the 
spreading of the application of the CLFZ approach. In 2012 the Dutch Postcode Lottery 
approved funding for Omars Dream, a programme for the creation of CLFZs in Ethiopia, 
Uganda, Kenya, Zimbabwe, Ghana and Morocco, coordinated by Hivos66 67. In 2014 the 
Dutch Ministry of Foreign Affairs approved funding for the programme Out of Work and into 
School: joint efforts toward Child Labour Free Zones. 
 
2. This evaluation 
 
With this increasing appeal, and in the result oriented climate of international cooperation, 
comes an increasing demand for evidence that shows the effectiveness and sustainability of 
the CLFZ approach. This is all the more challenging as the CLFZ approach has a number of 
unique features distinguishing it from other approaches toward Child Labour (area based; 
focusing on all forms of child labour; targeting community norms as central outcome). 
 
Hivos decided to invest in a major external evaluation exercise of the CLFZ- approach, its 
effectiveness and sustainability. This exercise will focus on two major ‘expressions’ of the 
CLFZ approach: its oldest and one of its most recent i.e. MVF’s work in India and the Omars 
Dream programme in Africa. The Dutch and African participants in Omars Dream agreed with 
Hivos’ proposal for evaluating the programme. Regarding MVF it turned out that Stichting 
Kinderpostzegels Nederland (SKN) and Hivos had similar thoughts regarding the usefulness 
of an evaluation of the work of MVF, for which they decided to join forces. MVF welcomed the 
initiative. 
 
The present Terms of Reference guide this evaluation, which focuses on different and 
complementary aspects of the CLFZ approach. 
 
                                                           
62 Historically and in terms of financial commitments, MVF is one of Hivos’ top partner organisations. Over time Hivos has 

disbursed more than € 9 million to MVF’s work. 
63 http://www.stopchildlabour.org/Stop-Childlabour/Who-we-are/The-Stop-Child-Labour-Coalition2 
64 www.stopchildlabour.org 
65 In the context of the European network Alliance 2015 
66Omars Dream programme proposal for Dutch Postcode Lottery: 

http://www.google.nl/url?sa=t&rct=j&q=&esrc=s&frm=1&source=web&cd=4&ved=0CDcQFjAD&url=http%3A%2F%2Fwww.

globalcampaignforeducation.nl%2Fl%2Flibrary%2Fdownload%2FDsiRWeRNGCU8F7TxjzooPtVxUaats2Oo2%2Fomar's%2Bdre

am%255B1%255D.pdf%3Fformat%3Dsave_to_disk%26ext%3D.pdf%3Freturn_uri%3D%252Fk%252Fnews%252Fview%252F8

73360%252F583957%252F12-juni-internationale-dag-tegen-

kinderarbeid.html&ei=3yBCVK2IOYGY7gbqi4GYCA&usg=AFQjCNHws-iqrv64SPiV1VKhgE_Ym-zOfg 
67 Omars Dream progress report: http://www.stopchildlabour.org/Stop-Childlabour/News-Items/Second-Annual-report-

Omars-Dream 
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2.1. Purpose: Intended use/intended users   
 
The organisations promoting the CLFZ concept are the intended users of the findings of this 
evaluation. They will use them in at least two ways: 
-they will use them for improving their future programmes & interventions. In other words this 
evaluation initiative explicitly aims to serve the learning community on CLFZ, 
-they will use the findings to account for the results of their programmes to their backdonors. 
 
Intended users are the members of the above mentioned CLFZ community of practice and 
learning, both the implementing and the supporting organisations. They are: 
 
Country  Implementing organisations 68 Supporting 

organisation
s 

 
Omar
s 
Drea
m 

Ethiopia -ADAA –African Development Aid Assistance 
-WCAT-WABE Children’s Aid and Training  
-FSCE-Forum on Sustainable Child Empowerment 

SKN 
 

Kenya -KAACR – Kenya Alliance for the Advancement of 
Children’s Rights Icco 

Uganda -ANPPCAN – African Network for the Protection and 
Prevention against Child Abuse and Neglect 
-KIN-Kids in Need 

Hivos 
 
 

Zimbabwe -CACLAZ-Coalition Against Child Labour in 
Zimbabwe Hivos 

Ghana -GAWU- General Agricultural Workers’Union FNV 
Morocco -SNE- Syndicat National de l’Enseignement FNV 

India -MV Foundation Hivos 
SKN 

 
 
2.2. Object & Scope of the evaluation. 
The central object of the evaluation is the CLFZ- approach. The evaluation will consist of two 
studies. One study will focus on current efforts to implement Child Labour Free Zones, in 
Africa and in India. The other study will focus on the historical portfolio of MV Foundation in 
India, since MVFoundation started its work of creating CLFZs. 
 

Africa + India 

 

1 .The current portfolio of projects being implemented since 2012- under 

the umbrella of the Omars Dream programme in various African countries. 

2.The project “Quality Education to Achieve Universal Retention in 

Government Schools” currently implemented –since 2010- by MVF in Bihar, 

and supported by SKN69, 

India 3. The historical portfolio of child labour projects implemented by MVF in 

India, since 1991. 

 
 
2.3. Objective of the evaluation 
The objective of the evaluation is to describe and document the CLFZ-approach and critically 
study it, or rather its applications (i.e. the projects and portfolios mentioned above), to find out 
whether they work (or not) and how and why they work, and whether their results are 
sustainable. 

                                                           
68 http://www.stopchildlabour.org/Stop-Childlabour/Who-we-are/Our-partners-worldwide 
69 http://mvfindia.in/portfolio/quality-education-to-achieve-universal-retention-in-government-schools/ 
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As was indicated before, with the spread of the CLFZ approach has come the increasing 
need to demonstrate that “it” works. It is very important to stress, however, that there is no 
single “it”, no “one-size-fits-all” version of the CLFZ approach. The CLFZ approach has been 
clearly demarcated by MVF, but it is not a fixed recipe. In each different context it comes to 
life and is applied in varying form and with varying components, depending on the local 
context and possibilities and on the understanding of the implementing organization. It is the 
explicit aim of this evaluation that this “diversity in uniformity” be captured in the study. 
 
Of the two studies in this evaluation, one will focus on the effectiveness  criterium; the other 
study will focus on the criterium of sustainability . In each study the units of analysis  are 
(prospective) Child Labour Free Zones. 
 

Evaluation  
Criterium 

Country  Implementing organisations  No. of 
CLFZs=units 
of analysis 

 
Effectiveness 

Ethiopia 

-ADAA –African Development Aid 
Assistance 
-WCAT-WABE Children’s Aid and Training  
-FSCE-Forum on Sustainable Child 
Empowerment 

8 
7 
2 

Kenya -KAACR – Kenya Alliance for the 
Advancement of Children’s Rights 

8 
 

Uganda 

-ANPPCAN – African Network for the 
Protection and Prevention against Child 
Abuse and Neglect 
-KIN-Kids in Need 
- 

2 
 
 
2 

Zimbabwe -CACLAZ-Coalition Against Child Labour 
in Zimbabwe 

1 

Ghana -GAWU- General Agricultural 
Workers’Union 

7 

Morocco -SNE- Syndicat National de 
l’Enseignement 

1 

India 
-MV Foundation-project “Quality Education 
to Achieve Universal Retention in 
Government Schools” 

16 
Panchayats 

 

Sustainability India 
 
-MV Foundation – historical portfolio 

All, as far as 
documented 
by MVF 

 
Definitions 
In this evaluation “Effectiveness” and “Sustainability” are understood in the following way, in 
line with the OECD –DAC definitions: 
-Effectiveness is about the relationship between Results and Objectives of an intervention. 
-Sustainability is about the permanence of the results of an intervention, after the intervention 
has ended. 
 
2.4. Evaluation Questions 
 
The evaluation will answer the following evaluation questions 
 
-Effectiveness study 
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- How were the various intervention areas characterized at the start of the interventions, in 
terms of children in child labour/children in & out of school, in quantitative and qualitative 
terms? 
- How did these areas compare to neighboring areas, and to the national situation in their 
country?  
- What have been the interventions of the implementing organizations? 
-What has changed in the situation described above since the start of the interventions? 
-To what degree can the intervention areas now be called Child Labour Free Zones? 
-How do the changes in in the intervention areas compare to changes in neighboring areas, 
and to the national situation in the country? 
-Which internal factors –i.e. pertaining to the intervention- may explain the findings? 
-Which external factors – i.e. pertaining to the context- may explain the findings? 
-Was the intervention necessary, could the result have been achieved without it? 
 
-Sustainability study 
 
-Describe the historical portfolio of MVF’s CLFZ interventions. 
-To what degree have the CLFZs created in the past by MVF persisted (flourished / 
withered), i.e. to what degree do they still have the characteristics that made them a CLFZ? 
- Are there indications of other changes in these zones, beyond the objectives of the CLFZ 
interventions, which may be related to/triggered by the past interventions of MVF? 
-To what degree have the CLFZs influenced neighboring areas? 
-What could explain the findings under these previous questions? 
 
 
3. Answering the evaluation questions – the organiz ation of the evaluation 
 
3.1. How –methods and phasing 
 
-Effectiveness study 
 
Evaluation object and evaluation questions call for a comparative yet context-specific 
approach. The evaluation will consist of a series of CLFZ case studies based on a general 
evaluation framework.  
Each case will be studied in its own right and context-specifically, but the findings from all 
cases will also be compared –with each other and with the approach as developed by MVF- 
in a synthesis. The evaluation will answer the questions for all of the units of analysis (i.e. 
each intervention area. 
 
The evaluation questions have clearly quantitative and qualitative aspects: talking about 
school enrollment and children out of work makes little sense without talking numbers. Calling 
an area a Child Labour Free Zone is foremost depending on the prevalent norm in the 
community about the unacceptability of Child Labour, but obviously that is not only a 
qualitative statement and has to be expressed in numbers as well. 
 
All cases will be studied. All countries will be visited. A number of cases will be studied more 
in-depth. In-depth study will focus on a sample of cases that will cover as much as possible 
the variety of contexts and approaches represented in the work of the implementing 
organiations. The Bihar project will be one of the in-depth case studies. The final proposal for 
African in-depth case studies will be developed in the inception phase and argued in the 
inception report. 
-Sustainability study 
 
The first step of this study will be to describe –as completely as possible- the study’s object: 
the full historical portfolio of MVF CLFZ interventions. 
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The study will try to answer the evaluation questions on the basis of data held by MVF. This 
information will be complemented/triangulated with additional data-collection by the 
evaluation team. This additional data collection is expected to include a number of case 
studies. 
 
The evaluation will start with an inception phase in which the selected evaluation team 
elaborates its original proposal, on the basis of documentation to be provided and interviews 
with stakeholders. 
Their inception report will specify  
-the precise objects of the evaluation, 
-the theory of change of the studied interventions, 
-the indicators to be used, 
-data sources to be used, 
-data collection methods, 
-methods of analysis, both of the individual projects and comparatively. 
-the sampling procedure to be applied and the sample proposed for in-depth case studies. 
 
The inception report must be approved by Hivos before the actual research phase will start. 
 
The research phase  will lead to three reports: 
1. On effectiveness, presenting the findings of each & all the cases studied, and a 
comparative synthesis, 
2. On sustainability, based on the findings on the MVF portfolio, 
3. A brief reflection on the CLFZ-approach, providing an executive summary of the two 
studies and interpreting their findings. 
 
Draft case study findings will be presented to and discussed with the responsible 
implementing organisations before they are integrated in the main reports.  
 
3.2. Who – Evaluation Team 
 
Hivos is inviting proposals covering the entire Terms of Reference. This means we are 
looking for an evaluation team that integrates research capacity for Africa as well as for India. 
Proposals should consist of a technical and financial proposal responding to these Terms of 
Reference. 
 
Proposals must convincingly demonstrate the team’s:  
a) Evaluation expertise, 
b) Subject matter expertise, in terms of child labour, and understanding of the social 
dynamics involved the CLFZ approach, 
c) Track record of evaluations in Africa and India, 
d) Correct understanding of the Terms of Reference, 
e) Creative approach toward answering the Evaluation Questions, particularly showing: 
-how Qualitative and Quantitative study will be combined, 
-data can be collected at community level, 
-cases will be compared, 
-how the ‘attribution’ question will be addressed, 
f) Capacity & flexibility to implement in-depth case studies in the countries involved, 
and must provide CVs of proposed team leader and members as annexes. 
 
The technical proposal will not exceed 10 pages (excluding annexes). 
3.3. Timing of the evaluation 
 
November 20th 2014: Deadline for receiving proposals, 
December 15th: selection and appointment Evaluation team, start inception phase, 
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January 31st, 2015: Deadline inception report, 
February 15th: Start research phase, 
May 15th: draft Evaluation report, 
May 18th-22nd: Presentation Evaluation report at meeting in Ghana, 
May 31st: Final evaluation report. 
 
3.4. Management of the Evaluation 
 
3.4.1. The evaluation is formally commissioned by the Head of Hivos TEC –Audit and 
Evaluation- department, 
 
3.4.1. The evaluation is managed by the Hivos Evaluation Manager, assisted by Hivos’ Stop 
Child Labour team and the SKN programme staff for the Bihar project. 
 
3.5. Internal Reference Group 
All stakeholders (see under paragraph 2.1) will constitute a virtual Internal Reference Group. 
They have commented on these ToR and will be in a position to comment on: 
-The draft Inception Report, 
-The draft Evaluation Report, 
and will assist the evaluation team in the proper implementation of the evaluation. 
 
 
Proposals must be sent by email to: 
Hivos Evaluation Manager 
Karel Chambille 
kchambille@hivos.org 
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ANNEX 2. TOOLS FOR DATA COLLECTION 
The tools below were used for data collection at the country level. In some cases, the tools 
were adapted to the local conditions. The exact tools used in each country case are found in 
the individual country reports. However, we provide the ‘generic’ tools here to present a clear 
idea of the type of tools that we used.  

2.1. Semi-Structured Key Interview Protocols 

The two semi-structured interview guidelines included below will be adapted to each country 
and respondent type. The guides are relatively broad and deliberately use open-ended 
questions. We feel that this approach has allowed us to adapt to each case and respondent 
type while keeping the data-gathering process’ main objectives in mind. These guidelines will 
also be adapted to the local conditions of zones where no intervention has happened to 
assess spread effect. 

2.1.a, Key Informant Interview Guide for Staff and Management of Local Government 
Departments, Institutions, and CSOs – District and Ward Level 

Preamble / Consent 
Hello: My name is ___________________________, Thank you for accepting to talk to us 
about your experience with the Child Labour Project implemented by [insert name of Local 
Implementing Partner organizations] in collaboration with Hivos/ ……………………….. The 
reason we are having these interviews is to understand the ways in which the Child Labour 
Project has been implemented and draw lessons for the future. We want you to share your 
honest and open thoughts with us. Are you comfortable with getting started? In saying yes, 
we anticipate that you give your consent to take part in this interview.  
 
Shall We Proceed with the Discussion:   Yes  No  

 
 
1. Broad understanding of the situation of Child Labour in the area  
 

a. How would you describe the situation of child in your area?  
• Are the children affected? 
• Who is affected most? 
• What are the causes / drivers? 
• How are the boys and girls affected? 

 
b. What is the mandate of your organisation / department / Institution with regard to child 

labour in the country / area? 
 

c. How have you as an individual and your organisation / department been involved in the 
child labour related work in the country? (probe for target group and areas, 
interventions, organisational philosophy, approaches etc.) 

 
2. Mechanisms for the project’s implementation: 

a. How have you as an individual and your organisation / department been involved in the 
CLFZ project? 

What has worked well in the implementation of this CLFZ project?  
Probe for: 
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• Project objectives,  
• targeting and selection of CLFZ sites  
• targeting the mechanisms for the affected children, 
• comprehensiveness and relevance of the interventions in addressing the 

problem of child labour in the area 
• implementation modalities 
• Timing of project activities 
• Involvement of partners 
• Documentation and reporting 

b. What has not worked well in the implementation of this CLFZ project and needs 
improvement? 

 
Probe as in b above 

 
3. Feedback on the project’s achievements of the project 

a. What would you say were the most significant outcomes resulting from this project?  
Probe:  

• Children withdrawn from labour and placed in schools 
• Any changes in the households / families of children withdrawn from labour 
• Functionality Community and other structures established to fight child labour  
• Attitudes and practices toward child labour at community, school level, and 

policy makers level,  
• Policy and practice change 
• Availability of data on child labour to inform advocacy and decision making  
• Social integration of withdrawn children 

b. What factors are responsible for these achievements 
c. Who benefitted and who did not?  
d. How has the project benefitted both girls and boys?  
e. To what extent can we say the project interventions have made the targeted area a 

child labour free zone  
 
4. Lessons Learnt and knowledge shared  
 

a. How is the knowledge generated by this CLFZ project being used in CLFZ networks 
including other partners and beneficiaries?  

 
5. Recommendations and Way forward 

b. What other key recommendations would you make to ensure that the CLFZ services 
continue beyond the project life?  

 
Thank you very much for your time 
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2.1.b. Key Informant Interview Guide for National-L evel Ministries/Bureaus, Agencies 
and CSOs  

Preamble / Consent 
Hello: My name is ___________________________, Thank you for accepting to talk to us 
about your experience with the Child Labour Project implemented by [insert name of Local 
Implementing Partner organizations] in collaboration with Hivos / ……………………….. The 
reason we are having these interviews is to understand the ways in which the Child Labour 
Project has been implemented and draw lessons for the future. We want you to share your 
honest and open thoughts with us. Are you comfortable with getting started? In saying yes, 
we anticipate that you give your consent to take part in this interview. 
 
Shall We Proceed with the Discussion:   Yes  No  

 
1. Broad understanding of the situation of Child Labour in the country 

a. How would you describe the situation of child labour in your area?  
• How are the children affected? 
• Who is affected most? 
• What are the causes / drivers? 
• How are the boys and girls affected? 

 
b. What is the mandate of your Ministry, Agency / organisation / department with 

regard to child labour in the country? 
c. In your opinion what are the drivers of child labour in the country? 

 
d. How have you been involved you as an individual and your organisation / 

department been involved in the child labour related work in the country? (probe for 
target group and areas, interventions, organisational philosophy, approaches etc.) 

 
2. Critique of the CLFZ Model: 

a. In your opinion how relevant and effective is the CLFZ model in fighting and 
eliminating child labour in the country? 

 
3.  Feedback on the project’s achievements of the project (if the respondent has been 

participating in the CLFZ activities at national level) 
a. What would you say are the most significant outcomes resulting from the CLFZ 

project?  
Probe:  

• Children withdrawn from labour and placed in schools 
• Any changes in the households / families of children withdrawn from labour 
• Functionality Community and other structures established to fight child labour 
• Attitudes and practices toward child labour at community, school level, and 

policy makers level,  
• Policy and practice change 
• Availability of data on child labour to inform advocacy and decision making  
• Social integration of withdrawn children 

  
b. Who benefitted and who did not?  
c. How has the project benefitted both girls and boys? 



  

 

  

-96- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

 
4. Lessons Learnt and knowledge shared  
 

a. How is the knowledge generated by this CLFZ project being used by your Ministry / 
Bureau / Agency / Organisation / department?  

 
b. What learning from this CLFZ project can be incorporated into other child labour 

focused projects? 
 
5. Recommendations and Way forward 

a. What other key recommendations would you make to ensure that the CLFZ services 
continue beyond the project life?  

 
 
Thank you very much for your time 
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2.2. Focus Group Guidelines 

Three sets of focus group guidelines are included below: a general one, one for the focus 
groups with parents and one for focus groups with children. As with the key informant 
interviews, we will be modifying them to be contextually appropriate; the guidelines here 
provide an outline of the areas that we intend to pursue in each case. It is important to note 
that these guidelines will also be adapted to the local conditions of zones where no 
intervention has happened to assess spread effect. 

2.2.a. General Focus Group Discussion Guide  

Preamble / Consent 
Hello: My name is ___________________________, Thank you for accepting to talk to us 
about your experience with the CLFZ Project implemented by [insert name of Local 
Implementing Partner organizations] in collaboration with ……………………….. The reason 
we are having these interviews is to understand the ways in which the Project has been 
implemented and draw lessons for the future. We want you to share your honest and open 
thoughts with us. We will not be revealing your name in our report.  
 
Are you comfortable with getting started? In saying yes, we anticipate that you give 
your consent to take part in this interview.  
 
Questions 

1. How would describe the situation of children in your area?  
a. Who is affected most? 
b. What are the causes / drivers? 
c. How are the boys and girls affected? 

 
2. How are you involved in the project?  

 
3. What has worked well for the project? What are the factors responsible?  

 
Probe for  

a. Project objectives,  
b. targeting and selection of CLFZ sites  
c. targeting the mechanisms for the affected children, 
d. comprehensiveness and relevance of the interventions in addressing the 

problem of child labour in the area 
e. implementation modalities 
f. Timing of project activities 
g. Involvement of partners 
h. Documentation and reporting 

 
4. What has not worked well with the project? What are the factors responsible? 

Probe as above 
 

5. What are the most significant outcomes resulting from this project?  
a. Children withdrawn from labour and placed in schools 
b. Any changes in the households / families of children withdrawn from labour 
c. Functionality Community and other structures established to fight child labour  
d. Attitudes and practices toward child labour at community, school level, and 

policy makers level,  
e. Social integration of withdrawn children 
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6. Who has benefitted most from the project? And who has not? 
 

7. Are areas around this zone aware of this project and/or lessons learnt in project 
implementation? 

 
8. Do you have any recommendations to ensure that the CFLZ will continue beyond the 

project life?  
 
Thank you very much for your time 
 
2.2.b. Focus Group Discussion Guide for Male and Fe male Parents  

Preamble / Consent 
Hello: My name is ___________________________, Thank you for accepting to talk to us 
about your experience with the CLFZ Project implemented by [insert name of Local 
Implementing Partner organizations] in collaboration with ……………………….. The reason 
we are having these interviews is to understand the ways in which the Project has been 
implemented and draw lessons for the future. We want you to share your honest and open 
thoughts with us. We will not be revealing your name in our report.  
 
Are you comfortable with getting started? In saying yes, we anticipate that you give 
your consent to take part in this interview.  
 
Questions 

1. Tell us about your situation as parents raising children in this area  
 

2. What are the challenges of getting children to school in this area 
 

3. Tell us how you are involved in this project  
 

4. How has the project helped in keeping children in school 
 

5. What do children do when they are not in school? 
 

6. How has the project changed the lives of parents and children in the community?  
 

7. What else did you want the project to do/accomplish that it has not? 
 

8. Is there anything else you would like to share with me?  
 
Thank you very much for your time  
2.2.c, Focus Group Discussion Guide for Assisted Ch ildren  

 
Preamble / Consent 
Hello: My name is ___________________________, Thank you for accepting to talk to us 
about your experience with the CLFZ Project implemented by [insert name of Local 
Implementing Partner organizations] in collaboration with ……………………….. The reason 
we are having these interviews is to understand the ways in which the Project has been 
implemented and draw lessons for the future. We want you to share your honest and open 
thoughts with us. We will not be revealing your name in our report.  
 
Are you comfortable with getting started? In saying yes, we anticipate that you give 
your consent to take part in this interview.  
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Questions 
 

1. What were you doing before you joined school?  

2. Tell me about your home/family? What does your family do for a living? What is your 

contribution (financial or otherwise) to the family’s livelihood? 

3.  Why did you not go to school before? 

4. Who facilitated you to join school and how? 

5. What do you want to become? How is being in school likely to help you achieve your 

dreams? How is this project helping to achieve your dreams?  

6. How has your life changed as a result of this project? 

7. How else would you have wanted the project to help you? 

 
Thank you! 
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2.3. Mini Survey 

Three guidelines for mini surveys are included below. These may be adapted to the local 
conditions, but the surveys included below demonstrate the line of inquiry that we intend to 
follow. 

2.3.a. Mini Survey for Teachers 

Reference number:  
Male/Female:  
Location:  
Q. 1 Do children who have been withdrawn from child labour attend this school?  
 Yes/No 
 If yes, approximately how 
many?__________________________________________________ 
Q. 2 Generally speaking, how do children withdrawn from child labour perform in school? (tick 
as appropriate) 

As well as other children in the class  Better than other children in the class 
Worse than other children in the class  

 Other_______________________________ 
Q. 3 Generally speaking, do children who have been withdrawn from child labour attend 
school regularly?           
 Yes/No 
Q. 4 Are some of these children dropping out of school?     
 Yes/No 

If yes, what could be done to retain 
them?_________________________________________ 
Q. 5 Is there a good system in place in this school to monitor children’s attendance? 
 Yes/No 
Q.6 Do you know what a Child Labour Free Zone is?     
 Yes/No 

If yes, which of the following should be part of a Child Labour Free Zone? (tick as 
many as appropriate) 
 Sustained norm that no child should work 
 Sustained norm that some children should work 
 Sustained norm that children should attend school full time 
 Sustained norm that children should attend school as often as possible 

Development of schools to take care of all aspects of a child’s development 
 Community takes ownership of children’s rights 
 Neighbouring communities changing their norms 
 Schools sensitized to reduce barriers to education for children withdrawn from child 
labour 
 Project area becomes a resource centre for other areas 
Q. 7 Are children withdrawn from child labour welcomed into this school?   
 Yes/No 
 If not, why not? (tick as appropriate) 
 Cause trouble  Unable to keep up with class  Irregular attendance 
 Dropping out   Lack of interest in school
 Other____________________________ 
Q. 8 What has been the impact of receiving these children? (tick as appropriate) 
 Very positive  Positive  Negative  Very negative 
Q. 9 In your opinion, does this school adequately meet the needs of children withdrawn from 
child labour?           
 Yes/No 
Q. 10 What is the average number of children in each class in this school? (tick as 
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appropriate)  
0-30  30-50  50-70  70+ 

Q. 11 Tick the statement that you agree with most: 
- The school in which I work is an institution that takes care of all aspects of a child’s 
development 
- The school in which I work is an institution that takes care of some aspects of a child’s 
development 
- The school in which I work is an institution that takes care of few aspects of a child’s 
development 
- The school in which I work is an institution that takes care of no aspects of a child’s 
development 
Q. 12 How would you rate the quality of education that children receive in this school? (tick as 
appropriate) 

Excellent   Very good   Good   Fair   Poor  
Q. 13 Generally speaking, do people value education in this area?    
 Yes/No 
Q 14 In your opinion, is the Child Labour Free Zone approach sustainable beyond the life of 
the project?   

Yes/
No 

Thank you very much and have a lovely day!  
2.3.b. Mini Survey for Parents 

 
Reference number:  
Male/Female:  
Location:  
Q. 1 Are all your children currently attending full time school?     
 Yes/No 
Q. 2 Did any of your children drop out of school before because of the need to work?  
 Yes/No 

If not, why did he/she/they drop out of school? (tick as appropriate) 
No money for school fees/expenses  No interest in school  School 

unsafe   
Poor teaching   Disliked teacher 

 Other_________________________________ 
 

Q. 3 When did your all or some (mark as appropriate) children return to school full 
time?____________ 
Q.4 Do you have children who are still working?      
 Yes/No 
Q. 5 (Of the children who have returned to school) Why did your child return to school (tick all 
that are appropriate)? 

Assistance with school fees/expenses   Other assistance  Change of family 
circumstances 

No work to be found  Pressure from community Change of attitude in 
family  

Other_______________________________________________________________
_________ 
Q. 6 Have you heard of the Omar’s Dream project?     
 Yes/No 
Q. 7 Do you know what a Child Labour Free Zone is?      
 Yes/No  

If yes, please 
describe___________________________________________________________ 
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Q. 8 Has there been a reduction in child labour in your village in the past couple of years? 
 Yes/No 
Q. 9 How much child labour was there in your village before? (tick as appropriate) 

None at all  A little  Some   A lot  
Q.10 How did your village compare with neighbouring villages in relation to child labour 
before? (tick as appropriate) 

Same  Better   Worse  Much worse 
Q. 11 What has changed in your village in the past couple of years? (tick as appropriate) 

Nothing  
Pressure from community to stop children working 

 Refusal of community to employ children 
 Change of attitude among community to child labour 
 Change of attitude among community to children’s right to attend school 
 Other____________________________________ 
Q.12 If something has changed, how did this change come about? (tick as appropriate) 

Intervention by CBO  Intervention by county government   Intervention by  
other actor Less work in the area for children 
 Other___________________________ 

Q.13 If you think that some change has happened what activities have led to the change, 
please list. 
 (i) 
 (ii) 
 (iii) 
Q.14 What else may have led to the change? 

Media reports  Change of policy  Change of legal framework 
Less work in the area for children 

 Other_________________________________________ 
Q.15 Could the change have happened without any additional activity?    
 Yes/No  
Q.16 Has there been a similar change in neighbouring villages?     
 Yes/No 
Q.17 Do you know children in your village who are not attending school now because they 
are working?  

Yes/No 
If yes, what kind of labour do they 

do?_______________________________________________ 
Q. 17 Is there a good system in place in your child’s school to monitor attendance? 
 Yes/No 
Q.18 How would you rate the quality of education that your child receives in school? (tick as 
appropriate) 

Excellent   Very good   Good  Fair   Poor 
 

Thank you very much and have a lovely day! 
 
2.3.c. Mini Survey for Children 

These surveys require parental and or teacher consent before they are administered. In 
addition survey responses will not be shared with anyone that may be able to identify the 
child responses. Teachers and any other adult will be asked to excuse themselves from the 
room while attending and all effort to ensure that each child is able to respond to the question 
anonymously will be made.  
Reference number:  
Age: 
Sex:  
School: 
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Location:  
Class: 
Q. 1 Are you attending full time school now?      
 Yes/No 
Q. 2 Have you ever dropped out of school before because you were working?   
 Yes/No 

If not, why did you drop out of school before? (tick as appropriate) 
No money for school fees/expenses  Parents/caregiver forced me to  

  
No interest in school  Scared in school  Poor teaching    
Disliked teacher 
 Other_____________________________________________________ 

Q. 3 When did you return to 
school?______________________________________________________ 
Q. 4 Why did you return to school? (tick as appropriate) 

Assistance with school fees/expenses   Other assistance  Change of family 
circumstances 

No work to be found  Pressure from community  Pressure from school  
Other______________________ 

Q. 5 Are you still working as well as attending school?     
 Yes/No 

- If yes, what kind of work do you do? (tick as appropriate) 
Farming Domestic work  Begging  Washing/parking cars  
Hawking Quarry/mining  Sand harvesting  Fishing  Herding 
Tourism   Hotel work  Transporting goods 
Other_______________________________________________________________

_________ 
- If yes, how often do you work? (tick as appropriate) 

Daily – 1-2 hours   3-4 hours  5+ hours Seasonal  
Weekends only  Holidays only  2-3 days week   
Other_______________________________________________________________

___________ 
- Do you have enough time to finish your homework every day? Yes/No 

 
- Do you have enough time to rest every day? Yes/No 

 
- Do you have enough free time every day? Yes/No 

 
- Why do you still work? (tick as appropriate) 

Living on the streets  Child-headed household Parents/caregiver force 
me 

Living with relatives (no parents) Alcohol/drug problems at home   
No value in school To supplement family income  Single-parent family  
Other (give 

details)_____________________________________________________________ 
Q. 6 Have you heard of the Omar’s Dream project? Yes/No 
Q. 7 Do you know what a Child Labour Free Zone is? Yes/No  

If yes, please 
describe___________________________________________________________ 
Q. 8 Do you know other children in your village who are not attending school regularly 
because they are working?          
 Yes/No 
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If yes, what kind of 
work?________________________________________________________ 
Q. 9 When children skip or drop out of school, is it reported?    
 Yes/No 

If yes, who reports 
it?____________________________________________________________ 

To whom is it 
reported?__________________________________________________________ 

What happens after it is 
reported?_________________________________________________ 
Q. 10 How would you rate the quality of education in this school? (tick as appropriate) 

Excellent   Very good   Good   Fair   
  

Poor 
Q. 11 Do you like attending this school?        
 Yes/No 
Q. 12 Are you able to keep up with the rest of the class?     
 Yes/No 
Q. 13 Do your teachers treat you well?       
 Yes/No 
 If not, what do they do? (tick as appropriate) 
 Sexual harassment Beating  Shouting Treat me differently to 
others  
 Make me feel scared  Absent teachers   
 Other_______________________________________________  
Q. 14 Do you think you may drop out of school again?     
 Yes/No 
 If yes, why? (tick as appropriate) 

No money for school fees/expenses  Parents/caregiver will force me to   
Need to work  No interest in school  Scared in school   
Poor teaching   Dislike teacher  
Other_______________________________________________________________

___ 
Thank you very much for your time!  
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2.4. Observation Checklist  

We developed three sets of observation checklists to ensure that we collected comparable 
data and covered all basic areas during observation sessions. Some additional issues may 
be observed in some cases.  

Children's situation in the intervention area: 
• The presence of out of school children in the project intervention area; 

• The presence of children engaged in child labour; 

• Areas where children possible engage; 
• The location where livelihood opportunities are created for socio economic 

empowerment of poor families; 

School area: 
• Location of the school 
• Presence of teachers  
• Teacher to student ratio 
• Whether or not attendance registers are maintained  
• Ringing of the bell to signify whether or not the school is adhering to a time table 
• Infrastructure available –including  

o Class rooms  
o Desks and chairs  
o Blackboard 
o Educational charts/posters/wall paintings  
o Separate toilets for girls and boys  
o Condition of toilets  
o Safe and adequate drinking water  
o Playground  
o Boundary and fencing to secure the building  
o Library  

• Learning materials used  
• Availability of meals for students and quality of such meals 
• Presence of any graffiti or evidence of sexual harassment  
• The types and qualities of school facilities constructed (new or maintained classes, 

purchased furniture, benches, black boards and the likes); 

• The type and quality of non formal education centres constructed ; 
• The existence of parent teachers association offices (if it exists); 

Meetings and/or community conversation 
• Dynamics of meetings e.g. who facilitates, who speaks, who participates, general 

atmosphere.  
• Level of community ownership and participation;.  
• Regularity of meetings, content of meetings e.g. discussions, decisions made, follow 

up, outcomes. 
• Costs associated with meetings in relation to budget/reported spending. 
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ANNEX 3. COUNTRY CASE STUDY SUMMARIES 

Ethiopia 

Ethiopia’s CLFZ project is part of the Omar's Dream programme coordinated by Hivos and 
financially supported by Kinderpostzegels. The project has been implemented by three NGOs 
(FSCE, WCAT and ADAA) since 2012, with a three-year project lifespan. The CLFZ projects 
are implemented in two rural areas of the Amhara regional state: six kebeles in the Estai 
woreda  in the south Gonder zone 70 and seven kebeles in the Siraro woreda in the west Arsi 
zone of the Oromoya regional state. As part of urban intervention, one of these projects is 
implemented in two kebeles in Dessie town, 400 kilometres north of Addis Ababa.  

The projects’ overall objectives are to create a solid understanding among the community 
about the negative effects of child labour and to ensure that children engaged in child labour 
and out-of-school children are identified and enrolled in regular full-time school. Each of the 
projects has a socioeconomic empowerment component, realized by creating access to 
income-generating activities targeting poor and vulnerable parents and children. Other 
objectives include addressing harmful traditional practices and building schools’ capacities.  

All of the projects envisaged facilitating the establishment of community-based child 
protection structures. These structures had different names in each project area, but a 
common goal: ensure that the community owns the problem of child labour and guarantees 
that out-of-school children have the opportunity to attend regular full-time school. Using these 
structures, each of the projects conducted a range of awareness-raising activities and 
ultimately targeted the prevention and withdrawal of about 8,600 out-of-school children from 
child labour. Socioeconomic empowerment components included starting self-help groups for 
highly impoverished parents, many of whom were women, as well as providing them with 
seed money to help them engage in income-generating activities to increase self-reliance. 

Project implementation involved a range of stakeholders, including CBOs such as Idirs, self-
help groups, parent-teachers associations and kebele administration. Regional- and woreda-
level Bureau of finance and economic development, women, children youth affairs, labour 
and social affairs and education office representatives actively participated in implementation.  

The project’s main achievements include: 

• According to the key informant interviews and focus group discussions conducted with 
a wide range of stakeholders, the projects have noticeably contributed to community 
norms changing as individuals started to regard 'no child should work' and 'children 
have the right to go to school' as phenomena that could be achieved.  

• The projects have also contributed to the strengthening of existing parent-teacher 
associations to monitor the enrolment of out-of-school children into the school system.  

• The projects have facilitated the establishment of eight community-based child 
protection structures, found to be functional in each of the kebeles targeted.  

• About 1,853 children who were engaged in child labour were identified, withdrawn and 
enrolled in formal schooling as part of the projects. About 2,758 schoolgoing children 
were also identified and retained in school who would otherwise drop out due to 
various social, economic and cultural reasons. The retention mechanism includes the 
provision of school uniforms, scholastic materials, tuition and counselling services. In 

                                                           
70 The lowest administrative unit of governance in Ethiopia. 
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total, the project has benefited about 12,386 children. 
• Out of the eight schools visited, enrolment increased in five to varying degrees; school 

dropout and repeating the grade rate sharply dropped in all of the schools visited. The 
increased participation of girls is noted in all project areas has led to an almost-
balanced gender ratio in many of the schools visited.  

• Teacher training and the construction of additional classrooms resulted in 
improvements to educational quality and teacher-student ratios in many of the 
schools; however, in some schools, high enrolment and increased demand led to a 
high teacher-student ratios (i.e., one teacher per 51 to 70 or more students), which 
has a bearing on the quality of education.  

In all, the activities carried out by implementing partners are in part protective, as they focus 
on providing the necessary school materials for the children of poor families. The awareness-
raising campaign and support provided for the community to form child protection structures 
has facilitated the emergence of a community-based child labour monitoring structure at 
grassroots level. The interventions are also promotive, providing targeted poor families and 
child-headed families with the opportunity to access revolving funds, seed money and training 
to engage in income-generating activities and gain additional income.  

Overall, it is possible to conclude that the CLFZ approaches in the project areas have 
ensured that a great majority of out-of-school children have been enrolled in school. 
However, declaring these areas as CLFZs is still premature given the limited time period for 
implementation. One of the challenges observed in CLFZ implementation is that efforts have 
not adequately benefited children with disabilities who require special education, although 
some attempts to support this target group have been made by WCAT and ADAA).  

Recommendations for the project include: 

• Extend and scale up CLFZ implementation, as the foundation for success is already in 
place.  

• Create synergy with grassroots structures such as the community care coalitions, 
which have both legal and policy backing. The social protection policy of Ethiopia 
approved in 2015 emphasizes the expansion of productive and social safety net 
programmes across the country, acknowledging that community care coalitions play 
crucial role in mobilising the community to make meaningful socioeconomic changes.  

• Focus projects’ economic empowerment component on the creation of more 
diversified livelihoods opportunities for the beneficiaries to engage in activities that 
guarantee decent and regular income. This could be associated with the introduction 
of business development services that include training, market assessment and the 
use of primary and basic small-scale technologies.  

  



  

 

  

-108- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

Ghana 

GAWU implements the Ghana project in three geographical areas: a fishing area (Volta 
region), a cocoa-producing area (Ashanti region) and a palm oil-producing area (Eastern 
region). GAWU’s approach has been to address child labour in the three regions by first 
addressing poverty, combining this with normal trade union activities as an entry point for 
anti-child labour programming. Omar’s Dream has, therefore, served as an engine to facilitate 
communities’ education on both child labour and trade union activities. 

GAWU has developed a holistic CLFZ model, focusing on providing a range of services and 
material benefits to targeted communities and individuals while also educating them in 
diverse formats such as trainings, meetings, film, music, radio and drama. Its definition of a 
CLFZ is a geographical area ‘where all children engaged in child labour are systematically, 
progressively and gradually withdrawn from work and (re)integrated into formal, full-time 
schools and those at risk [are] prevented from engaging in such activities’.  

GAWU reports it has withdrawn 1,481 children from child labour and prevented 1,284 from 
entering child labour, meaning a total of 2,765 direct and indirect beneficiaries. The 
evaluation team was unable to verify the data during the field visit, as GAWU did not make 
the database available. Eight CLFZs have reportedly been created in the three regions, 
comprising 30 communities: three CLFZs in Ashanti, three in Eastern and two in Volta. The 
areas declared as CLFZs are characterized by: 

• Community child protection committees: The committees undertake awareness-
raising activities on child labour, and they seek to withdraw children from labour by 
visiting homes and counselling both parents and children. Each zone has its own 
committee with seven GAWU executives, a women’s representative, a chief (or 
representative), a political representative (unit committee member) and a teacher. 
Each committee has at least 10 members. 

• Anti-child labour clubs in schools: The clubs comprise approximately 30 children 
each, and each community has one or two clubs. They are responsible for monitoring 
child labour and absenteeism in their schools, as well as talking about child labour 
issues, visiting children’s homes to encourage them in attending school, counselling 
children and conducting other awareness-raising activities such as sporting 
competitions. Children withdrawn from labour generally attend schools with clubs to 
help monitor their presence.  

• Bridge schools: Four bridge schools have been established to prepare children who 
have been in labour for their return to full-time schooling. (Former) teachers run these 
schools, which have a focus that is 70 per cent counselling and 30 per cent academic. 

The Ghanaian CLFZ model partially fulfils the CLFZ criteria developed by MVF in India. It 
deserves particular praise for its holistic approach. The evaluation found that significant 
progress had been made in relation to awareness raising on child labour and improving 
school enrolment and attendance in targeted communities. Challenges were identified in data 
verification and monitoring, the quality of the educational experience in targeted schools and 
children continuing to engage in labour while also attending school.  

The project’s main achievements include: 

• Anti-child labour systems are in place. The community child protection committees 
proactively seek to halt child labour, remove children from labour, prevent children 
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from entering labour and assist them and their families. 

• Child labour has been reduced, to the extent that more children are attending schools 
in targeted areas.  

• There is a better understanding of the harmful nature of child labour and its 
consequences in targeted communities.  

• Raised incomes for small numbers of beneficiaries within targeted communities have 
resulted in the beneficiaries having the means to hire adult labourers on their farms.  

• Improved farming techniques and practices have been introduced in cocoa-producing 
areas. 

• Higher enrolment in schools and better retention in cocoa-producing areas have 
occurred. The same can be said of Volta, where according to teachers and members 
of the community, the majority of children now attend school.  

• Improved performance has been noted among children who have been withdrawn 
from labour and are attending school full time in cocoa-producing areas (including 
because they have time to do their homework and are less tired).  

Recommendations for the project include: 

• Seek to better understand the numbers of ‘withdrawn’ children who are, in fact, 
continuing to engage in labour during out-of-school hours; also reduce these 
numbers.  

• Introduce a more structured and informed approach to the bridge schools that 
includes a standard curriculum for all bridge school teachers to ensure quality and 
accountability.  

• Lobby the government to ensure that school feeding programmes are introduced in 
targeted areas. 

• Focus more on the quality of the educational experience in targeted schools, and in 
particular on the school environment, facilities and quality of education.  

• Verify all data – which is gathered through GAWU members and the community child 
protection committees – before reporting to the donor. Given the project’s focus on 
disbursing material benefits, this is particularly important.  

• Ensure that project staff have the means and authority to meaningfully and regularly 
monitor project activities.  

• Ensure that the project addresses the different needs of girls and boys, per the project 
proposal. 
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India 71 

MVF was established in 1981 in Andhra Pradesh72 and initially focused on issues of land, 
housing, minimum wage, the running of cooperatives and non-formal education centres. Over 
time, MVF realised the link between low wages and bonded labour (which included child 
labour); this led it to start working against child labour in three villages in Andhra Pradesh’s 
Ranga Reddy district in 1991. In that year, it released and rehabilitated 15 child labourers. 
MVF began to apply the area-based CLFZ approach to eradicate child labour by bringing 
children into the formal education system. This approach rejects non-formal education as 
implicitly allowing child labour to continue. Instead, MVF takes an uncompromising stand that 
all children should be in school and not at work, and it is the state’s duty to eradicate child 
labour and provide adequate education services. A central element of the CLFZ approach is 
its adaptability. Over the years, the approach has been implemented in a variety of areas — 
in other states in India and internationally (in Africa) — as represented in the figure below:  

 

From 1991 to 2001, MVF undertook intensive mobilisation activities targeting children in the 
five-to-14 age group. At the ground level, locally recruited volunteers delivered the program, 
which included undertaking surveys, organising village meetings and collectivising community 
members. This led to the formation and training of a child rights protection forum by 
community members and a teachers forum on child rights to take action on child labour and 
the right to education, including by tracking individual children, facilitating enrolment in formal 
schools, addressing child labour issues and mobilising for the improvement of school 
facilities. Short-term residential bridge courses were organized to cover the ‘learning gap’ and 
put child labourers back in appropriate grades in local government schools. Local campaigns 
were also undertaken to meet the requirements of the unexpected increases in numbers of 
children attending school as a result of community mobilization. Further, special measures 
were taken to monitor the girls’ issues and prevent early marriage (particularly for girls). 
These steps are typically how the CLFZ approach has been introduced into states by MVF.  

From 2002 to 2009, MVF initiated mobilisation activities in new states. Programming in Bihar 
started in 2007 and will be delivered until 2016. In this phase, MVF added new activities to 
mobilisation efforts and phased out support from ‘saturation points’ – areas where intensive 

                                                           
71 Since the goal of examining the MVF India experience was different from the goals tied to examining the 

Omar’s Dream projects this  country summary has a different format than the other country summaries.  
72 In 2014, Andhra Pradesh was reorganised into two states: Andhra Pradesh and Telangana. MVF’s project areas now 

mostly fall in Telangana. Consequently, this document refers to MVF’s work in Telangana, but documents prepared before 

2014 will refer to its work in Andhra Pradesh. 
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mobilization efforts were no longer required. It also widened the scope of activities to address 
issues concerning children through 18 years old, strengthened child rights protection forums 
to assume a watchdog role and federated them at higher levels, and undertook broader 
advocacy to effect legal and policy reform – particularly spearheading the campaign to enact 
the Right to Education Act. By the end of 2009, MVF had withdrawn village-level support from 
Telengana.  

Currently, MVF continues its work to strengthen child rights protection forums and teachers 
forums on child rights at higher levels. These groups continue to monitor erstwhile program 
villages and communities and respond to cases of child labour, violations of the right to 
education and early marriages. In the post-2009 phase, with the Right to Education Act in 
place, MVF also undertook focused interventions to improve the quality of education. For 
example, it advocated for – and provided trainings to different stakeholders on – better 
implementation of the Right to Education Act, as well as promoted the improvement of 
pedagogical methods. In 2010, MVF initiated a pilot intervention in Bihar to create 15 model 
government schools to provide quality education.  

Overall, MVF has declared 907 villages in Telegana and 25 tolas (wards within villages) in 
Bihar as CLFZs. MVF declares a CLFZ by assessing progress against a set of predefined 
outcomes. These include: changes in social norms, the establishment of supportive 
environments in schools, the existence of community ownership, the enrolment of all children 
in school and the removal of all children from work. These outcomes have been strictly 
defined in an effort to deliver simple messages. However, there is a contradiction between 
the absolute nature of the messages and CLFZ declaration, as areas do not always meet the 
criteria in the strictest sense. Rather, it would be more accurate to say that MVF has been 
able to create environments in which the community and government are jointly working 
toward attaining the CLFZ objectives. Indeed, achieving the full range of CLFZ outcomes may 
remain a permanent work in progress. Still, there has been considerable progress; this can 
be attributed to some key factors and strategies, including mobilising communities, using 
non-negotiable principles, recruiting volunteers locally, the length of the program, 
engagement with administrative officials, creating a range of community collectives, involving 
existing collectives (such as youth and women’s groups) to deliver program interventions at 
the ground level, maintaining data collection systems, facilitating children’s access to schools 
and planning activities’ phase-out. 

In terms of the CLFZ projects’ effectiveness, MVF’s Bihar project has been effective in 
improving school enrolment, although irregularities in attendance were reported as a concern 
in sites where MVF has phased out its support. Its pilot interventions to improve the quality of 
education in schools have demonstrated successful models for replication. The examination 
of the Telengana experience shows that efforts to establish CLFZs (or, more precisely, to 
enable the achievement of a CLFZ) can be sustainable. Areas visited for the study continued 
to demonstrate solid success even years after MVF has left. It is clear that MVF has a wealth 
of experience that it continues to benefit from. Over the years, it has learned how and when 
to adapt projects to yield the best possible results. This is not to say that they always 
succeed, but rather that MVF has been able to identify the key elements required for good 
outputs and does not step back when those elements cannot be secured. 
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Kenya 

KAACR implemented the Kenya programme from October 2012 to May 2015 as a partner of 
the Interchurch Organisation for Development Cooperation. It focused on eight ‘villages’ or 
zones in four very different counties: Kwale on Kenya’s coast, Machakos close to Kenya’s 
capital, and Busia and Kisumu in western Kenya. The zones are located in a mix of rural, 
urban and peri-urban areas.  

CLFZs in Kenya are areas that have declared ‘total war’ on child labour through advocacy, 
community sensitization (e.g., chief’s monthly barazas, school functions, and funds drives) 
and promoting the right to education, as well as withdrawing children from all forms of child 
labour and (re)admitting them to schools, preventing children from entering child labour and 
developing child-friendly policies at the county and national levels. The Kenya CLFZ model’s 
overall emphasis is on preventing and withdrawing children from child labour using a rights-
based approach. Targeted children include those not attending school at all and those 
attending school in addition to working. 

Community child labour committees include representatives from the provincial administration 
in addition to teachers, parents, village elders and youth representatives. Community-based 
organisations play a central role in implementation (alongside project partners in some 
locations). Chiefs and sub-chiefs oversee the committees’ work except in Kisumu, where a 
partner community service organisation performs this role. The community child labour 
committees’ role has grown and changed during the project’s lifetime in accordance with local 
needs. Some of the committee members see their role as being much larger than eliminating 
or reducing child labour and have transformed committees into self-help groups.  

Child rights clubs have also been established in five schools in (or close to) each of the zones 
to create awareness on child rights, with teachers trained as patrons and facilitators of club 
activities. The teachers work to empower and educate children on child labour-related issues; 
the children in turn assist and peer-educate children withdrawn from child labour. The project 
targets school-age children through the age of 18 and does not provide bridge schools or 
classes. It aims to place children in primary and secondary schools or appropriate-level 
vocational training irrespective of their age.  

The project’s main achievements include:  

• The formation of eight zones in which child labour has been reduced using the area-
based approach.  

• The establishment of community-level committees in each of the zones in which 
members actively seek to withdraw children from child labour, facilitate their entry into 
school, assist them and their families, and prevent them and other children from 
dropping out. 

• An increased capacity among targeted communities to assist themselves by applying 
for government and other funds for school fees and income-generating activities, in 
addition to raising their own funds and engaging in savings schemes. 

• The establishment of clubs in targeted schools, heightened awareness of children’s 
rights in those schools and improved confidence levels among child participants.  

• Evidence-based policymaking founded on strong linkages between the village-level 
CLFZ model and county- and national-level policymaking.  
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• An improved national- and county-level legal and policy framework on child labour. 

• Heightened awareness of the dangers and illegality of child labour, as well as 
children’s right to education within the zones. 

• Collaborative relationships and cooperation on reducing child labour among civil 
society, schools and provincial administration in the zones. 

The Kenyan CLFZ model partially fulfils the CLFZ criteria developed by MVF in India. A 
number of challenges have been identified, including a lack of focus on the quality of the 
school experience for children withdrawn from child labour, as well as the financial shortfalls 
that lead directly to child labour (which includes the lack of uniforms, books, funds for fees 
and levies, and food). The project was flexible enough to address some of these needs 
through the community-level committees, but in an ad hoc manner that was not central to its 
design. Additional challenges relate to documentation, monitoring and reporting on the 
project’s achievements, particularly in relation to quantitative data.  

As a result of KAACR’s efforts, child labour has been significantly reduced in all zones during 
the programme’s lifetime. The fledgling model has potential to be improved and expanded, 
particularly in relation to the Kenyan government’s national child labour policy (which will 
institutionalise CLFZs across the country starting in 2016). Drawing on lessons learned from 
this evaluation, KAACR has a role to play in assisting and advising the Kenyan government 
with a focus on developing a holistic CLFZ model. 

We recommend the project: 

• Reduce the focus on quantitative targets for children prevented and withdrawn from 
child labour, focusing instead on the quality of the school experience in order to retain 
children and on the sustainability of progress made.  

• Ensure the community child labour committees continue to perform their role in 
relation to child labour by developing terms of reference and regularly updated work 
plans.  

• Target all relevant actors, including employers, police and prosecutors.  

• Emphasise systematic follow-up and monitoring of children withdrawn from child 
labour.  

• Improve and standardise documentation of children assisted.  

• Improve monitoring by introducing a robust internal monitoring and evaluation system 
for the project. 

• Improve reporting on and analysis of the project’s achievements.  

• Keep developing the CLFZ model in accordance with needs.  
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Morocco 

SNE implements the Morocco project in the city of Safi, in 12 schools in different quarters of 
the city and in one quarter where mechanic shops are common. SNE’s approach has been to 
address child labour in Safi first by addressing school retention and second by primarily 
targeting children working in the mechanic shops. The Omar’s Dream project has expanded 
work to improve school retention, which had been piloted and executed in other regions of 
Morocco; mainly, this has included support to children with visually impairments through the 
provision of eye examinations and eyeglasses, as well as tutoring during the final months of 
the school year to children in grades 4 to 6 who are underperforming in key subjects. In 
addition, the programme has provided extracurricular activities for underperforming children 
during weekends and the summer months. SNE has also taken responsibility for bridge 
schools overseen by the Ministry of Education. It is important to underscore that the bridge 
school concept in Morocco differs substantially from bridge schools in India and other 
countries implementing Omar’s Dream. In Morocco, they are a way to ensure access to some 
education for children at risk of receiving no education.  

SNE has also worked with the Department of Labour and Ministry of Education. With the 
Department of Labour, SNE’s efforts have been more informal in terms of information 
exchange and dialogue; with the Ministry of Education, SNE has been involved in joint 
campaigning and with the bridge schools. 

The project’s main achievements include: 

• SNE’s CLFZ model has focused considerably on retaining children in school. School 
principals’ claims suggest the efforts have lead to a dramatic reduction in dropout 
rates, attributed to children with vision impairment gaining the ability to gainfully 
participate in school and children who have difficulty with key subjects receiving 
support. These efforts are effective specifically because the inability to see well and 
bad marks are key reasons why children stop going to school in Morocco. 
Participating in school full time and engaging in extracurricular activities dramatically 
reduces the likelihood that children will engage in work. However, children who attend 
school and are engaged in the SNE programme also participate in some labour, 
helping family members in local shops and/or with housework. The degree to which 
these activities are detrimental to child development is unknown, as determining how 
much they work is difficult. 

• SNE started work on removing children from full-time employment, focusing on the 
mechanic shop area, in the fall of 2014. They have succeeded in removing 15 
children from full-time work, but SNE notes that most of the children removed from 
work who have been enrolled in bridge schools continue to work part time.  

• In addition, efforts in the mechanic shop district have included employer education. 
One of the challenges has been that low-income families see working in the shops as 
a way of gaining skills that can be used later in life. In many ways, parents view 
working as an alternative to technical schools, which are regarded to be of bad 
quality. Thus far, the efforts undertaken are not able to provide youth with the skills 
they will need when entering the job market. 

• SNE has also provided teachers with seminars and short trainings aimed at improving 
teaching skills and/or knowledge of children’s rights and other relevant legislation. 
Participants have regarded these initiatives as highly positive. 
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Programming in Morocco has differed substantially from CLFZ initiatives in other countries in 
that the activities have been more isolated. While a target group may benefit from multiple 
types of intervention (for example, glasses, extracurricular activities and additional classes), 
efforts have not been coupled with a solid mechanism to raise community awareness on the 
detrimental aspects of child labour. Not taking a more holistic approach has made efforts 
more difficult. However, as noted earlier, retention has improved drastically, and SNE 
deserves credit for this. 

Efforts in Morocco clearly address some of the issues that may lead to child labour, primarily 
school dropouts, but they are not capable of addressing the reasons that children engage in 
full-time work. To this end, they can support working children so they can get some 
education, which is regarded as preferable to none. These elements make the Moroccan 
experience an interesting one – one with some clear successes, but also not fully aligned 
with the CLFZ concept. Below are recommendations that would enable efforts to become 
better aligned with the CLFZ model.  

We recommend the project: 

• Seek to expand its partnership to engage the community more widely. This could 
include parent associations, local government, worker associations and informal 
employers. 

• Seek to join forces with other organizations that are better able to provide services or 
engage other actors. The SNE is a teachers union, which gives it a great advantage in 
relating to teachers, but not necessarily in engaging other actors. 

• Explore additional mechanisms to turn programme implementation into an area-based 
program. At the moment, there are no links between the target schools and the 
mechanic shop area.  

• Explore mechanisms to target other children who work in other industries (for 
example, in local shops or at home as maids). These efforts could include more 
engagement with informal employers, campaigning and more extensive involvement 
in the causal factors for child labour.  
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Uganda 

In Uganda, Omar’s Dream has been implemented by a coalition of three organisations 
(ANPPCAN, KIN and UNATU) in five CLFZ sites in Rakai and Wakiso districts. Hivos 
provided €374,937 in funding for the project, which aims to withdraw 3,200 children from child 
labour and reintegrate them into full-time education. It has been implemented in Uganda 
since March 2013.  

The project’s main objective is ‘to contribute to the total elimination of child labour in Uganda 
by creating CLFZ[s]’ in Wakiso and Rakai districts, with specific objectives including: 
promoting awareness in the target communities – and at the district and national levels – on 
issues related to child labour, particularly CLFZs; withdrawing children from child labour, 
rehabilitating them and reintegrating them into schools; identifying and building coalitions and 
child protection structures, as well as training them and rallying their support in protecting 
children from child labour; and advocating for the establishment of mechanisms to increase 
key actors’ participation in legislation and policy on eliminating child labour and promoting 
education for all school-age children. Implementing partners developed their own specific 
project objectives to contribute to its achievement.  

The project’s main achievements include: 

• There has been enhanced community awareness, particularly in the five project sites, 
on the problem of child labour; to a large extent, the majority of the families in the five 
CLFZ sites already subscribe to the norm that no child should work and every child 
should be in school. 

• The project has helped withdraw or prevent 3,264 children from child labour, as well 
as reintegrated them into full-time schooling in 20 primary schools and informal skills-
training institutions within the target areas and/or neighbourhoods. Although some 
children return to child labour or continue working while attending school, the project 
has still experienced notable achievements.  In the absence of verifiable data it is not 
possible to say with any measure of exactitude the percentage of children from the 
area who currently attend school, but the implementing partner believes it is 90% or 
more.  

• The project has established and/or strengthened community child protection 
institutions in every site. School-level child protection committees, child rights clubs, 
youth volunteer groups, local councils, and sub-county and district orphans and other 
vulnerable children (OVC) coordination committees look at protecting children against 
child labour as part of their agendas.  

• The quasi-informal community structures, especially community conversation 
meetings and village savings groups that meet regularly to discuss issues affecting 
their communities, have child labour and child protection issues on the top of their 
agendas. They take resolutions and commitments to fight child labour in their 
communities. It is plausible to say that these structures have become institutionalised 
in the five CLFZ sites and, to a large extent, have taken ownership of child-rights 
implementation in their communities. 

• To develop schools as institutions that care for children’s well being and inclusion, the 
Uganda project has mainly worked with school management and children to discuss 
issues that affect education quality using the Supporting Children’s Rights through 
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Education the Art (SCREAM) Methodology, which has led to change in participating 
schools’ behaviour and practices. The schools are more attractive to children, and 
teachers are using more child-friendly methodologies in teaching and extracurricular 
activities, contributing to higher attendance.  

Through awareness, lobbying and advocacy at various levels, Omar’s Project is beginning to 
influence policy and practice. Several villages have started implementing bylaws aimed at 
eliminating child labour in their villages or parishes. Some sub-counties have or are 
developing ordinances aimed at fighting child labour. Rakai’s district council has passed an 
ordinance outlawing child labour, while at the national level, a resounding majority in 
parliament supported a motion on eliminating child labour through adopting the CLFZ. The 
Ministry of Education and Sports has started amending the Education Act to address gaps. It 
is plausible, therefore, to say that the project in Uganda is having the desired spread effect. 

The CLFZ project in Uganda has included a strong livelihoods component through supporting 
the establishment of self-help saving and loans groups, which are promising as a means of 
sustaining households’ financial needs (especially related to educating their children). In 
Kigungu, for instance, when any child is reportedly not attending school for a money-related 
reason, the parent (a member of the savings and loan association) is forced to take out a 
loan to ensure that the child returns to school. Above all, a majority of the household heads in 
these CLFZ sites are members of the savings and loan associations, which have taught the 
members the culture and art of saving, making families more financially stable. Community 
structures remain vigilant in monitoring child labour and child rights violations, schools are 
more friendly and attractive to children, and SCREAM and community conversations help 
keep child labour and child rights on the agendas of the communities and schools. All of 
these practices make the CLFZ largely sustainable.  

Overall, the CLFZ project in Uganda has had a promising start, withdrawing children from 
labour and returning them to school. Over the last two years, dropout rates in these schools 
have decreased tremendously compared with the parts of the country outside the CLFZ sites. 
The communities and their institutions, to a large extent, believe in the norm that children 
should not work and must be in school. However, although the evaluation found that – 
achievements notwithstanding – it is almost impossible to achieve a CLFZ, the CLFZ remains 
a promising approach for increasing children’s school enrolment and attendance and 
reducing child labour.  

Recommendations for the project include: 

• Undertake future baseline surveys prior to – or as part of – project design to ensure 
survey findings inform project design. 

• Advocate on the quality of education, including increasing the availability of school 
facilities, qualified teachers, textbooks and other needs.  

• Document information on village savings and loans associations, community 
conversation groups and the SCREAM Methodology, which are promising strategies 
that leverage the success of CLFZs.  

• Implement a robust monitoring and evaluation system to track every withdrawn child 
and other project outcomes. 

• Ensure partners exit CLFZs gradually to ensure that all the mechanism to facilitate 
CLFZs’ establishment as learning sites and resource points for other areas, as well as 
to ensure CLFZs continue to be successful after partners’ exit.  
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Zimbabwe 

In Zimbabwe, Omar’s Dream is a three-year project for which Hivos provided €364,535 in 
funding. CACLAZ (comprising ANPPCAN, the Progressive Teachers Union of Zimbabwe and 
the General Agriculture and Plantation Workers Union in Zimbabwe) served as implementer. 
The project aimed to ‘eliminat[e] child labour in the “child labour free zone” through the 
provision of full-time, formal, quality education to former child labourers’73 and had four 
specific objectives:  

a) Raising awareness and changing attitudes about the benefits of education and the 
adverse effects of child labour in targeted communities in the CLFZ. 

b) Providing effective education to former child labourers, eliminating barriers to formal 
school attendance and making it attractive to former child labourers. 

c) Getting policymakers to adopt policies abolishing child labour and increasing 
children’s access to full-time, formal, quality education in Zimbabwe.  

d) Increasing the institutional capacity of all the people working in the CLFZ to enable 
them to deal with child labour and access to education. 

The project targets 1,000 children and has been implemented since late 2012 in Ward 16 of 
Chiredzi district, which is located in the southern part of Zimbabwe bordering Mozambique 
and South Africa. Ward 16 is a newly resettled area composed of 179 villages74 and about 
25,000 residents, whose main livelihood activity is small-scale cattle farming.  

The project’s main achievements include: 

• Increased community awareness, particularly in Ward 16 within Chiredzi district, 
about the problem of child labour; a large majority of the families in Ward 16 already 
subscribe to the norm that no child should work and every child must be in school.  

• One of the CLFZ’s cardinal principles is that every child should be supported in 
withdrawing from work and being (re)integrated into formal full-time education. The 
project has withdrawn and/or prevented 1,250 children from child labour and 
reintegrated them into full-time schooling in 14 primary schools in Ward 16. Although 
there are still children that return to child labour or are highly mobile, the project has 
made substantial achievements.  

• The project has established and/or strengthened community child protection 
committees at the school, community, ward and district levels; the committees are 
responsible for monitoring child labour practices and taking appropriate action. In 
addition, there are child rights clubs and youth volunteer groups involved in 
promoting and monitoring child rights violations, as well as supporting the norm that 
no child should work.  

• Another principle of a CLFZ is that the school must be an institution that promotes 
children’s well being and inclusion. CACLAZ worked with and supported the 
development of two schools as incubation centres (bridge schools) to prepare 
withdrawn children for reintegration into full-time schools. In addition, CACLAZ has 
helped sensitise the 14 schools in Ward 16 on accepting and reintegrating children 
withdrawn from work. The parents, school development committees and communities 

                                                           
73 Project Logframe.  Internal focument 
74 At the start of the project, Ward 16 had 188 villages, but since 2014, nine villages were ceded to a neighbouring 
district. 
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are trying to build permanent classroom blocks to make the schools attractive and 
safe for the children. However, evaluation findings revealed that the school 
infrastructure in Ward 16 remains largely temporary, of poor quality and insufficient to 
guarantee children’s safety, well being and inclusion. 

• The assessment revealed that, to some extent, the community in Ward 16 is taking 
ownership of implementing child rights in their community. There are community 
structures such as volunteers and paralegals to ensure that children’s rights are 
upheld. In fact, the councillor for Ward 16 has advocated for using 8 per cent of the 
local tax to develop community infrastructure (including schools), which the local 
government has approved. This is in line with the expectations of a CLFZ and 
demonstrates that the community is taking ownership of implementing child rights, 
another key principle of the area-based approach. 

• The CLFZ criteria include serving as a resource centre to the rest of the country. 
However, Ward 16’s remote location makes this difficulty, even in terms of spread 
effect to the villages immediately outside of Ward 16. In addition, the evaluation 
found little to no systematic, issue-focused advocacy and policy influence.  

Overall, Zimbabwe has experienced political and economic difficulties over the past decade, 
which makes it difficult for local communities to sustain some of the needed school 
infrastructure. Additionally, the government is not helping even in terms of enforcing child 
protection laws. 

The fundamental question we need to answer, therefore, is whether Ward 16 can be declared 
a CLFZ. Assessment has shown there is still work to be done to achieve this goal. That does 
not mean that the project has failed to achieve its purpose; rather, it is still work in progress, 
and project interventions must be complemented by the efforts of other stakeholders, 
particularly the government and communities. For instance, the government must invest in 
building better schools and equipping them adequately so they are attractive for children. 
Communities and households must commit themselves to the principles of a CLFZ.  

Recommendations for the project include: 

·       The outcomes thus far of the work conducted by CALCAZ shows promise, but 
institutional presence is still needed to consolidate the progress made and facilitate the 
attainment of a “no child should work” norm. So whilst the Omar’s Dream project has 
ended. CACLAZ should not exit Ward 16, rather it should mobilize more resources in 
order to maintain a minimum presence in ward 16. 

�        A robust M&E system to track every withdrawn children and other project outcomes 
should be established. A database with details of each child withdrawn and of the 
support or interventions that have lead to the child’s withdrawal and support to remain 
outside labour should be kept.  

�       The quality of education in the schools in Ward 16 requires attention.  CACLAZ should 
try to mobilize other relevant stakeholders and especially government to improve the 
school infrastructure as well as the resources available to students (i.e., didactical 
material) 

�       Since  CACLAZ is a coalition, inviting other NGOs working on relevant efforts should 
be considered.  This could facilitate both wider advocacy efforts as well as the roll out of 
the CLFZ model to other parts of the country. 

�       An effort to support the development of the economic livelihood of families whose 
children have been involved in child labour should be explored.  This could be a key 
component to the sustainability of the project. 
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ANNEX 4. ‘TRUTH TABLE’  
The ‘Truth Table’ has been a key tool in the QCA analysis that has enabled us to transform 
qualitative data into quantitative data. The ‘Truth Table’ is included in the following pages, 
preceded by descriptions of the abbreviations and explanations of the conditions.   

Outcome Conditions – Explanatory Table 

Outcome Conditions 

Abbreviation 

 

Meaning  Comments  

CHRRTR Numbers of children retrieved 
from child labour 

‘1’ indicates that significant 
numbers have been 
retrieved (more than 50) 

EMPLADV Whether the project has 
successfully reached employers 
with advocacy about child labour 

’1’ indicates that more than 
10 employers have been 
reached 

COMEST Whether a child labour 
committee with stakeholders has 
been established and is 
functional 

Must be both established 
and functional 

CRCEST Whether a child rights club has 
been established and is 
functional 

Must be both established 
and functional 

NORMCHG Whether prevalent values are 
that no children should work and 
all children should be in school 

Positive change is not 
sufficient; there must be 
considerable ground to 
believe values have 
changed significantly 

COMRM Whether the community can be 
considered to be a role model 
and thus receives visits from 
other communities 

To be a role model, it has 
to be ‘advertised’ and 
known ‘abroad’  

SUM An attempt to provide a 
summary of whether the 
community could be considered 
a CLFZ or whether there has 
been sufficient progress toward 
that objective 

The previous conditions 
should add up to at least 4 
– if so, ‘1’; otherwise ‘0’ 
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Context Conditions – Explanatory Table 

Context Conditions  

Abbreviation 

 

Meaning  Comments  

RURAL Whether it is a rural or urban 
area 

Peri-urban is classified as 
urban 

HIPOV Whether poverty levels are 
higher than the national average 

When classified as 
average, the condition is 
absent 

HINEQ Whether inequality is perceived 
to be higher than common 

 

LGROWTH Whether growth rates appear 
lower than the national average 

 

FOODSEC Whether food security is 
relatively low 

National programme or 
national average 
considered ‘1’ 

NOLAWENF 
Whether law enforcement 
agency is absent in the area If close by and small area, 

considered present and 
hence ‘0’ 

LAHEALTH  
Whether the different health 
indicators show a relatively low 
health status in the community 

Combined value of health-
related indicators 

HIVAIDS When the prevalence of 
HIV/AIDS is high 

 

MIGR 
Whether it is a community with a 
high level of migration (as 
opposed to stable population) 

 

LLITERACY Whether literacy rates are 
relatively low 

 

HISTCLP Whether other child labour 
projects have been implemented 

 

DONPRES Whether there are external 
donor/aid agencies present in 
the community 
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Mechanism  Conditions – Explanatory Table 

Mechanism Conditions  

Abbreviation 

 

Meaning  Comments  

ZONFOC 
Whether the intervention is 
focused on the CLFZ concept  

Also if it has a number of 
other activities, such as 
income generation  

PARTAPP Whether the intervention has a 
participatory approach to planning 
and involved community 
stakeholders in design 

 

MUSTAKE Whether the intervention works 
with multiple stakeholders 

Several administrative 
levels and different groups 
such as businesses and 
NGOs 

TRANSIMP Whether there is a transparent 
implementation process (e.g., 
objectives, budgets and 
accounting) 

 

TIMIMP 
Whether the intervention has been 
implemented on time and 
according to budget 

 

PRESCORR Whether there is talk of corruption 
and corrupt practices 

This is both a contextual 
and mechanism condition 

BRIDGESC Whether there are bridge schools 
in the project design 

Includes schools being 
built 

TOCEXPL 
Whether there is an explicit ToC 
for the project 

 

COMPLFUND Whether the project funding is 
very complex 

 

RMSTRUCT Whether there are structures in 
place to act as role model 

Such as named schools, 
instructions, presentations 
and other ways to 
disseminate experiences 
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Outcome Conditions – Part A 

  CHRRTR EMPLADV COMEST 

Ghana1 1 0 1 

Ghana 2 - Ashanti 1 1 0 1 

Ghana 2 - Ashanti 2 1 0 1 

Ghana 3 - Volta 1 1 0 1 

Ghana 3 - Volta 2 1 0 0 

Morocco - Safi 0 0 0 

Zimbabwe - Ward 16 1 1 1 

Kenya 1 - Khatiani 1 0 1 

Kenya 2 - Kaseve 1 0 1 

Kenya 3 - Mundembu 1 0 1 

Kenya 4 - Ganga  1 0 1 

Kenya 5 - Obwolo  0 0 1 

Kenya 6 - Obunga  0 0 1 

Kenya 7 - Mkwakwani 1 0 1 

Ethiopia 1 - Shemagele Giorgis 1 1 1 

Ethiopia 2 - Jibasra 1 1 1 

Ethiopia 3 - Belta Jalye 1 1 1 

Ethiopia 4 - Segno Gebeya 0 1 1 

Ethiopia 5 - Menbere Tsehay 1 1 1 

Ethiopia 6 - Bitana Kubi 1 1 1 

Ethiopia 7 - Jarti Bequele 0 1 1 

Ethiopia 8 - Bereda Asheoka 1 1 1 

India 1 1 0 1 

India 2 0 0 1 

India 3 0 0 1 

India 4 0 0 1 

India 5 0 0 1 

India 6 0 0 1 

India 7 1 0 1 

India 8 0 0 1 

India 9 0 0 1 

India 10 0 0 1 

India 11 0 0 1 

Uganda 1 - Mitukula  1 0 1 

Uganda 2 - Nyaktatoogo 1 0 1 

Uganda 3 - Nakiwogo  1 0 1 

Uganda 4 - Kigungu 1 0 1 
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Outcome Conditions – Part B 

  CRCEST NORMCHG COMRM SUM 

Ghana1  1 0 0 0 

Ghana 2 - Ashanti 1  1 1 1 1 

Ghana 2 - Ashanti 2  1 1 1 1 
Ghana 3 - Volta 1  1 1 1 1 

Ghana 3 - Volta 2  0 1 0 0 

Morocco - Safi  0 0 0 0 

Zimbabwe - Ward 16  1 1 0 1 

Kenya 1 - Khatiani  1 0 1 1 

Kenya 2 - Kaseve  1 0 1 1 

Kenya 3 - Mundembu  1 0 0 0 

Kenya 4 - Ganga  1 0 1 1 

Kenya 5 - Obwolo  1 0 0 0 

Kenya 6 - Obunga  1 0 0 0 

Kenya 7 - Mkwakwani  1 0 0 0 

Ethiopia 1 - Shemagele Giorgis  1 0 1 1 

Ethiopia 2 - Jibasra  1 0 1 1 

Ethiopia 3 - Belta Jalye  1 0 1 1 

Ethiopia 4 - Segno Gebeya  1 1 0 1 

Ethiopia 5 - Menbere Tsehay  1 1 0 1 

Ethiopia 6 - Bitana Kubi  0 1 1 1 

Ethiopia 7 - Jarti Bequele  0 1 1 1 

Ethiopia 8 - Bereda Asheoka  1 0 1 1 

India 1  1 1 0 1 

India 2  1 1 1 1 

India 3  1 1 0 0 

India 4  1 1 0 0 

India 5  1 1 0 0 

India 6  0 1 0 0 

India 7  1 1 0 1 

India 8  1 1 0 0 

India 9  1 1 0 0 

India 10  1 1 0 0 

India 11  1 1 0 0 

Uganda 1 - Mitukula  1 1 1 1 

Uganda 2 - Nyaktatoogo  1 1 1 1 

Uganda 3 - Nakiwogo  1 1 1 1 

Uganda 4 - Kigungu  1 1 1 1 
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Context Conditions – Part A  

  RURAL HIPOV HINEQ LGROWTH LFOODSEC NOLAWENF 
Ghana1 1 0 0 0 0 1 
Ghana 2 - Ashanti 1 1 1 0 1 0 1 
Ghana 2 - Ashanti 2 1 0 0 1 0 0 
Ghana 3 - Volta 1 1 0 0 1 0 1 
Ghana 3 - Volta 2 1 1 0 1 0 1 
Morocco - Safi 0 1 0 0 0 0 
Zimbabwe - Ward 16 1 1 0 1 1 1 
Kenya 1 - Khatiani 1 1 0 1 1 1 
Kenya 2 - Kaseve 1 1 0 1 1 0 
Kenya 3 - Mundembu 1 1 0 0 0 1 
Kenya 4 - Ganga  1 1 0 0 0 1 
Kenya 5 - Obwolo  0 0 0 0 1 0 
Kenya 6 - Obunga  0 0 0 0 1 0 
Kenya 7 - Mkwakwani 1 1 0 1 1 1 
Ethiopia 1 - Shemagele 
Giorgis 1 0 0 1 0 0 
Ethiopia 2 - Jibasra 1 0 0 1 0 0 
Ethiopia 3 - Belta Jalye 1 0 0 1 0 0 
Ethiopia 4 - Segno 
Gebeya 1 1 0 0 0 0 
Ethiopia 5 - Menbere 
Tsehay 0 1 0 0 0 0 
Ethiopia 6 - Bitana 
Kubi 1 1 0 1 0 0 
Ethiopia 7 - Jarti 
Bequele 1 1 0 1 0 0 
Ethiopia 8 - Bereda 
Asheoka 1 1 0 1 0 0 
India 1 1 1 0 0 0 0 
India 2 1 0 1 0 0 0 
India 3 1 1 1 1 0 0 
India 4 1 0 0 0 0 0 
India 5 1 1 0 0 0 0 
India 6 1 1 0 0 0 0 
India 7 1 0 0 0 0 0 
India 8 1 0 0 0 0 0 
India 9 1 0 0 0 0 0 
India 10 1 1 0 0 0 1 
India 11 1 1 1 0 0 1 
Uganda 1 - Mitukula  0 1 1 0 0 0 
Uganda 2 - 
Nyaktatoogo 1 0 1 0 0 1 
Uganda 3 - Nakiwogo  0 0 0 0 0 0 
Uganda 4 - Kigungu 1 0 0 0 0 0 
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Context Conditions – Part B  

  
LAHEALT
H 

HIVAID
S 

MIG
R 

LLITERA
CY HISTCLP DONPRES 

Ghana1  0 0 0 0 1 1 
Ghana 2 - Ashanti 1  0 1 1 1 0 0 
Ghana 2 - Ashanti 2  0 1 1 0 0 0 
Ghana 3 - Volta 1  0 0 1 1 1 0 
Ghana 3 - Volta 2  0 0 1 0 0 0 
Morocco - Safi  0 0 1 0 1 0 
Zimbabwe - Ward 16  1 1 1 1 0 0 
Kenya 1 - Khatiani  1 0 0 0 0 1 
Kenya 2 - Kaseve  1 0 0 0 0 0 
Kenya 3 - Mundembu  1 1 1 1 1 1 
Kenya 4 - Ganga  1 1 1 1 1 0 
Kenya 5 - Obwolo  0 1 1 0 1 1 
Kenya 6 - Obunga  0 1 1 0 1 0 
Kenya 7 - Mkwakwani  1 1 1 0 0 0 
Ethiopia 1 - Shemagele 
Giorgis  1 1 0 0 1 0 
Ethiopia 2 - Jibasra  1 1 0 0 0 0 
Ethiopia 3 - Belta Jalye  1 1 0 0 0 0 
Ethiopia 4 - Segno Gebeya  1 1 1 0 1 1 
Ethiopia 5 - Menbere Tsehay  1 1 1 0 1 1 
Ethiopia 6 - Bitana Kubi  1 0 0 1 0 0 
Ethiopia 7 - Jarti Bequele  1 0 0 1 0 0 
Ethiopia 8 - Bereda Asheoka  1 0 0 1 0 0 
India 1  0 0 1 1 1 1 
India 2  0 0 1 0 1 1 
India 3  0 0 1 1 0 1 
India 4  0 0 1 1 1 1 
India 5  0 0 1 1 0 1 
India 6  0 0 1 1 1 1 
India 7  0 0 1 1 1 1 
India 8  0 0 1 1 1 1 
India 9  0 0 0 1 1 1 
India 10  0 0 1 1 1 1 
India 11  0 0 1 1 1 1 
Uganda 1 - Mitukula  1 1 0 0 1 1 
Uganda 2 - Nyaktatoogo  1 1 0 0 1 1 
Uganda 3 - Nakiwogo  1 1 1 0 1 1 
Uganda 4 - Kigungu  1 1 1 0 1 1 
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Mechanism Conditions– Part A 

  ZONFOC 
PARTAP
P 

MUSTAK
E 

TRANSIM
P 

TIMIM
P 

Ghana1 1 0 0 1 0 
Ghana 2 - Ashanti 1 0 1 1 1 0 
Ghana 2 - Ashanti 2 0 1 1 1 0 
Ghana 3 - Volta 1 0 1 1 1 0 
Ghana 3 - Volta 2 0 1 1 1 0 
Morocco - Safi 0 1 0 1 0 
Zimbabwe - Ward 16 0 1 0 1 0 
Kenya 1 - Khatiani 1 1 1 1 0 
Kenya 2 - Kaseve 0 1 1 1 0 
Kenya 3 - Mundembu 1 1 1 1 0 
Kenya 4 - Ganga  0 1 1 1 0 
Kenya 5 - Obwolo  1 1 1 1 0 
Kenya 6 - Obunga  0 1 1 1 0 
Kenya 7 - Mkwakwani 0 1 1 1 0 
Ethiopia 1 - Shemagele Giorgis 0 1 1 0 1 
Ethiopia 2 - Jibasra 0 1 1 0 1 
Ethiopia 3 - Belta Jalye 0 1 1 0 1 
Ethiopia 4 - Segno Gebeya 1 1 1 1 1 
Ethiopia 5 - Menbere Tsehay 1 1 1 1 1 
Ethiopia 6 - Bitana Kubi 0 1 1 1 1 
Ethiopia 7 - Jarti Bequele 0 1 1 1 1 
Ethiopia 8 - Bereda Asheoka 0 1 1 1 1 
India 1 1 0 0 0 1 
India 2 1 1 1 0 1 
India 3 1 1 1 0 1 
India 4 1 1 0 0 1 
India 5 1 1 1 0 1 
India 6 1 1 1 0 1 
India 7 1 0 1 0 1 
India 8 1 1 1 0 1 
India 9 1 1 0 0 1 
India 10 1 1 1 1 1 
India 11 1 1 1 1 1 
Uganda 1 - Mitukula  1 1 1 1 1 
Uganda 2 - Nyaktatoogo 1 1 1 1 1 
Uganda 3 - Nakiwogo  1 1 1 1 1 
Uganda 4 - Kigungu 1 1 1 1 1 

 
 
 
 
 



  

 

  

-128- 

Synthesis Report 

Is the End of Child Labour in Sight?  A Critical Review of a Vision and Journey  

30.09.2015 

 
 
Mechanism Conditions– Part B 

  
PRESCOR
R 

BRIDGE
SC 

TOCEXP
L 

COMPLFUN
D 

RMSTRUC
T 

Ghana1  0 1 0 1 0 
Ghana 2 - Ashanti 1  1 1 0 0 1 
Ghana 2 - Ashanti 2  1 1 0 0 1 
Ghana 3 - Volta 1  1 1 0 0 1 
Ghana 3 - Volta 2  1 0 0 0 0 
Morocco - Safi  0 1 0 0 0 
Zimbabwe - Ward 16  0 1 0 1 0 
Kenya 1 - Khatiani  0 0 0 1 0 
Kenya 2 - Kaseve  0 0 0 1 0 
Kenya 3 - Mundembu  0 0 0 1 0 
Kenya 4 - Ganga  0 0 0 1 0 
Kenya 5 - Obwolo  0 0 0 1 0 
Kenya 6 - Obunga  0 0 0 1 0 
Kenya 7 - Mkwakwani  0 0 0 1 0 
Ethiopia 1 - Shemagele Giorgis  0 1 1 0 1 
Ethiopia 2 - Jibasra  0 1 1 0 1 
Ethiopia 3 - Belta Jalye  0 1 1 0 1 
Ethiopia 4 - Segno Gebeya  0 0 1 0 1 
Ethiopia 5 - Menbere Tsehay  0 0 1 0 1 
Ethiopia 6 - Bitana Kubi  0 0 1 0 1 
Ethiopia 7 - Jarti Bequele  0 0 1 0 1 
Ethiopia 8 - Bereda Asheoka  0 0 1 0 1 
India 1  1 1 0 0 0 
India 2  1 0 1 0 1 
India 3  1 0 0 0 0 
India 4  1 0 1 0 1 
India 5  1 1 0 0 1 
India 6  1 0 1 0 0 
India 7  1 0 1 0 0 
India 8  1 0 0 0 0 
India 9  1 0 0 0 0 
India 10  1 0 0 0 0 
India 11  1 0 0 0 0 
Uganda 1 - Mitukula  1 1 1 0 1 
Uganda 2 - Nyaktatoogo  1 1 1 0 1 
Uganda 3 - Nakiwogo  1 1 1 0 1 
Uganda 4 - Kigungu  1 1 1 0 1 

 
 


